

# IEDR Milestone Roadmap

NYSERDA Files the Updated Program Sponsor Implementation Plan  
(October 2021)

IEDR Program Dashboard deployed  
(October 2021)

Conduct Stakeholder Interviews to refine use cases and collect additional use cases  
(Q4 2021)

Conduct Regular General Stakeholder Engagement, Advisory Group and Utility Coordination Group Meetings  
(Q4 2021)

NYSERDA launches Development RFP  
(Q1 2022)

NYSERDA awards Development Contract & development begins  
(Q2-Q3 2022)

Phase 2 proposal filed  
(May 12, 2023)

Declare IEDR MVP  
(Q4 2023)  
Incorporating up to the top 10 use cases

First Public Iteration of the IEDR launched  
(Q1 2023)

**We are here**

Incorporating the first 3 prioritized use cases

Phase 1 Status and Summary Report is filed  
(Q4 2023)

**40 Use Cases incorporated into IEDR (July 2026)**

