# GJGNY Budget/Progress Review

Feb 13, 2013 Karen Hamilton



### Budget Update

											1		
	Cu	rrent Budget			Loan P&I				Allocated to			Proposed	Revised
Element		Total	Expended	R	epayments	(	Committed	5	olicitations	Balance	F	Reallocations	Budget
Workforce Development	\$	8,000,000	\$ 1,862,201			\$	3,700,759	\$	620,300	\$ 1,816,740			\$ 8,000,000
Marketing	\$	3,500,000	\$ 1,435,943			\$	1,862,417			\$ 201,640			\$ 3,500,000
Outreach	\$	7,010,000	\$ 3,336,649			\$	3,495,508			\$ 177,843			\$ 7,010,000
Audits and Implementation													
Residential	\$	12,596,000	\$ 7,685,402			\$	1,865,063			\$ 3,045,535	\$	3,000,000	\$ 15,596,000
Multifamily	\$	4,918,920	\$ 2,529,657			\$	1,120,524			\$ 1,268,739	\$	500,000	\$ 5,418,920
Small Business/Not-For-Profit	\$	10,400,000	\$ 2,296,674			\$	1,838,873	\$	2,000,000	\$ 4,264,453			\$ 10,400,000
Financing													
Residential	\$	26,652,533	\$ 25,146,788	\$	2,341,029	\$	375,054			\$ 3,471,720			\$ 26,652,533
Multifamily	\$	11,073,630	\$ 1,600,103	\$	72,233	\$	17,317			\$ 9,528,443	\$	(500,000)	\$ 10,573,630
Small Business/Not-For-Profit	\$	13,274,917	\$ 214,798	\$	6,990	\$	265,891			\$ 12,801,218	\$	(3,000,000)	\$ 10,274,917
Program Administration	\$	7,840,000	\$ 4,389,366			\$	-			\$ 3,450,634			\$ 7,840,000
Program Evaluation	\$	5,600,000	\$ 803,987			\$	1,824,948			\$ 2,971,065			\$ 5,600,000
NYS Cost Recovery Fee	\$	1,904,000	\$ 712,955			\$	-			\$ 1,191,045			\$ 1,904,000
Unallocated Interest Earnings	\$	555,331								\$ 555,331			\$ 555,331
Total	\$ 1	113,325,331	\$ 52,014,523	\$	2,420,252	\$	16,366,354	\$	2,620,300	\$ 44,744,406	\$	-	\$113,325,331




#### One-to-Four Family Progress Toward Goals

	Goal	Achieved 12/31/2012	% Achieved
Audits (completed)	46,000	27,967	61%
Audit Expenditures	\$11,596,000	\$7,236,400	62%
Projects Completed	15,000	7,379	49%

- There have been 36,986 audit applications approved. In addition to the 27,967 completed audits, an additional 2,229 audits have been scheduled.
- The conversion rate from audits completed to retrofit work completed is 34% (calculation considers lag time.)




#### Residential Audits - Actual through Q4 2012, Projected through Q4 2013



- Will commit all audit funds by Q2 2013
- Will achieve goal of completed audits by Q3 2013



## Residential Audits - Actual through Q4 2012, Projected through Q4 2013



- Need additional \$3M to continue offering audits through Q4 2013.
- During 2013, will discuss whether/how to continue beyond 2013.




### Multifamily Progress Toward Goals

	Goal	Achieved	% Achieved
Audit Applications	500	192	38%
Audits Completed	400	122	31%
Audit Expenditures	\$3,000,000	\$1,082,293	36%




#### Multifamily Audits – Actual through Q4 2012, Projected through Q2 2014





# Multifamily Audits – Actual through Q4 2012, Projected through Q2 2014



- Need additional \$500,000 to achieve goal by Q4 2014.
- During 2013, will discuss whether/how to continue beyond goal.

