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1 Introduction  
On February 11, 2021, the New York Public Service Commission (the "Commission" or “PSC”)  

issued its Order Implementing an Integrated Energy Data Resource1 (the "IEDR" and "IEDR Order")  

and directed the implementation of an IEDR to securely collect, integrate, and provide broad and 

appropriate access to large and diverse sets of useful energy-related information on one statewide  

data platform. The IEDR Order designated the New York State Energy Research and Development 

Authority (“NYSERDA”) to take on the role of the IEDR Program Sponsor.  

As Program Sponsor, NYSERDA is required to, among other responsibilities, create the IEDR Program 

Charter that formally establishes the IEDR Program's scope, guiding principles, objectives, participants, 

roles, and responsibilities. The IEDR Program Charter provides the shared understandings and framework 

within which all program participants will collaborate to achieve the IEDR Order's objectives. 

The IEDR Order also directed the Program Sponsor to convene a Steering Committee that will address 

program policy, schedule, and budget issues. The IEDR Order also provides for the establishment of  

an Advisory Group and Utility Coordination Group. Additional details concerning the organization  

and activities of the Steering Committee, Advisory Group, and Utility Coordination Group (the "UCG") 

are discussed later in this document.  

On March 11, 2021, NYSERDA filed its Program Sponsor Implementation Plan ("PSIP").2 The PSIP 

indicates that in addition to the IEDR Program Charter, the Steering Committee, Advisory Group and 

UCG would each have their own specific charters. While preparing the IEDR Program and Steering 

Committee Charters, it became apparent that public access would be enhanced if the operational protocol 

and procedures for each group were incorporated as part of the Program Charter. That way, all relevant 

information will be contained in one document. Specific provisions pertaining to the Steering Committee 

are included in this initial version of the Program Charter. Foundational elements of the charters for the 

Advisory Group and UCG are also in this initial IEDR Program Charter. In addition, the Advisory Group 

and UCG will each have the opportunity to make recommendations to the Steering Committee regarding 

the operating procedures and protocols for each group's work. The Steering Committee will consider and, 

as appropriate, approve any proposed amendments. Upon approval, the Program Charter will be updated 

to reflect the addition of the operational protocols and procedures for each group. 
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IEDR implementation will occur in parallel to the implementation of the Commission’s Data Access 

Framework which governs the means and methods for accessing and protecting all types of energy-related 

information.4 Accordingly, all aspects of designing, building, and operating the IEDR will comply with 

all applicable aspects of such framework. 

The Program Sponsor has prepared this IEDR Program Charter in consultation with the IEDR Program 

Steering Committee, which has approved its contents. This Charter reflects the IEDR Order's provisions, 

the PSIP, and the Whitepaper published by the Department of Public Service (“DPS”) Staff in May 

2020.3 Building upon those source documents, the IEDR Program Charter provides the operational 

framework and related expectations to guide activities associated with the IEDR Program. 
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2 Purpose and Objectives of the IEDR Program 
The IEDR will evolve to provide a single statewide platform to securely collect, integrate, analyze,  

and make accessible a large and diverse set of energy-related information from New York's electric,  

gas and steam utilities and other sources. The timing and substance of this evolution will be based  

on considerations of avoiding duplication, cost and maximizing value to all stakeholders. 

The success and value of the IEDR directly depend on stakeholders' trust in the IEDR as a repository  

and source of reliable and accurate information. Consequently, the IEDR must be designed, implemented, 

and operated in a manner that ensures the timeliness, integrity, and accuracy of data stored within and 

presented by the IEDR. 

Useful access to useful energy data is essential for achieving New York State's policy goals to make  

its electricity system cleaner, more resilient, and more affordable. Achievement of the state's climate  

and clean energy goals as articulated in the Climate Leadership and Community Protection Act4 

(“CLCPA”) and the Reforming the Energy Vision (“REV”) initiative requires the deployment of  

clean energy solutions, the availability of which depends on, and will be accelerated through, providing 

access to integrated data related to energy customers and energy systems. Useful access to useful energy 

data provided by the IEDR will enable analyses that inform investment decisions, identify operational 

inefficiencies, monitor the effectiveness of policy objectives, promote innovation and encourage  

new business models.  

The IEDR Program has been preceded by a number of initiatives that have been intended to provide 

meaningful stakeholder access to useful information. The IEDR Order expresses the Commission's 

conclusion that those efforts have fallen short of the intended goals. 

The IEDR is intended to materially reduce ratepayer and DER developer costs. Ratepayer support 

associated with data management and access can be reduced by:  

• taking advantage of economies of scale;  
• minimizing the duplication of implementation and operating costs among all entities;  
• reducing the total statewide costs to implement and maintain satisfactory levels of accessibility,  

data quality, and uniformity; and  
• minimizing the total statewide costs to plan, implement, and support new capabilities needed  

to enable use cases that emerge in the future. 
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The IEDR is intended to also substantially reduce DER provider costs related to identifying and 

characterizing investment and operating opportunities that benefit DER providers, the utilities,  

and utility customers.  

The IEDR Program will also significantly accelerate progress by focusing attention and resources  

on one shared platform; minimizing the duplication of efforts among the electric and gas utilities;  

and greatly simplifying statewide governance and coordination of resource planning and implementation 

efforts. For example, the IEDR will enable a focused awareness of energy affordability and the 

disproportionate impact that issue has upon Environmental Justice (“EJ”) and Low Moderate Income 

(“LMI”) communities. In short, the statewide platform provided by the IEDR is the most cost-effective 

solution to provide useful energy customer and energy system information.  
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3 Scope of the IEDR Program 
The IEDR Order set forth the expectations and regulatory requirements for the electric and gas utilities 

that fall within the Commission's jurisdiction. However, the Commission has stated that it anticipates  

that the Long Island Power Authority ("LIPA") and the New York Power Authority ("NYPA") will 

actively engage in the IEDR development and implementation process and align their energy-related  

data activities to enable the transfer of the same data elements as those being provided by the 

jurisdictional utilities. The active participation of both NYPA and LIPA will maximize the benefits  

of the IEDR. Accordingly, NYPA and LIPA will be invited to participate in all aspects of the IEDR 

Program, including participation as a member of the UCG. For convenience, the IEDR Program  

Charter will collectively refer to the jurisdictional electric, steam and gas utilities together with  

NYPA and LIPA as the "Utilities". 

The IEDR Order establishes the regulatory expectation that the IEDR will provide the capability  

for approximately 50 use cases in approximately five (5) years with specific deadlines for achieving 

minimum performance capabilities. This approach enables the development, implementation, and 

operation of the IEDR in meaningful and achievable segments. Specifically, the PSC established  

a two-phase schedule of the development and operation of the IEDR: 

• Phase 1: The initial IEDR implementation shall enable at least five of the highest priority  
use cases with an expectation that there could be ten or more achieved. The PSIP reflects  
an expectation that Phase 1 will be completed within 24 months of the commencement  
of work by the Program manager; on or about August 11, 2023. 

• Phase 2: The initial IEDR will be expanded and enhanced to enable approximately 40 additional  
use cases, building on the successful implementation and operation of Phase 1. The PSIP 
reflects an expectation that Phase 2 will be completed 36 months after the completion of  
Phase 1; on or about August 11, 2026. 

The IEDR will include analytic tools to enable energy stakeholders to design and run useful queries  

and calculations that can operate across all data types in the IEDR. These analytic tools are intended  

to be a means to obtain valuable technical and business insights that will lead to improvements in  

the development and implementation of public policy, operational decisions, and investments that  

will accelerate the attainment of New York's climate and clean energy goals. Those tools' number  

and functionality should increase over time to align with, and support the use cases, that become  
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operational as part of the IEDR. The timing of the development and deployment of such tools will  

reflect consideration of the time and cost of development and implementation, the priority assigned  

to the use case(s) supported by the tools, and the extent to which the analytic tool is essential to provide 

efficient and useful access to the data related to the use case. 

The IEDR Program will follow a development approach that is based on identifying and prioritizing 

IEDR use cases that provide the most value to New York's energy stakeholders. The IEDR Program 

activities will be continually framed through the evaluation and prioritization of use cases. Each  

potential use case will be evaluated based on the extent to which it will materially improve or accelerate 

investment, operational or regulatory decisions related to DERs, energy efficiency, environmental  

justice or electrification strategies for transportation and buildings that facilitate faster achievement  

of New York's REV and CLCPA goals. Other evaluative criteria will include consideration of the  

time and cost of designing, developing, and implementing data access related to the use case. 

The IEDR will evolve to include the capability to perform additional functions to provide useful 

information derived from data acquired from various sources. While such additional functions will  

add value, their consideration will not delay achieving the operational milestones established in the  

IEDR Order. Such functions may include, but are not limited to:  

• an automated background process that can compensate for missing interval data, prior  
to extensive deployment of smart meters, by synthesizing estimated customer interval  
data based on the customer's monthly consumption and the generic load profile of the  
customer type;  

• calculation of a customer's bill estimates based on a customer's energy usage data and  
digitized tariff parameters; and  

• using real and synthesized customer or system interval data to calculate network demand  
at user-specified grid locations.  

All aspects of the IEDR Program, from development through operation, will readily accommodate  

adding new information sources, types, and functions as new needs are identified by stakeholders and 

prioritized as part of the IEDR development process. Over time, the IEDR is expected to evolve to 

include a wide range of useful information and functions. These may include information and functions 

related to weather, demographics, zoning, building attributes, land attributes, property taxes, real estate 

values, locations of environmental justice areas, EV registrations, EV charger types and locations, EV 

charger loads, localized grid load-serving capacity, DER aggregations by operator, DER aggregations  

by grid service, and power quality measurements.  
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Relational information that describes the relationships among the various data elements in the IEDR will 

materially affect the users' ability to find, analyze, and generate useful information. For example, with  

the right relational information maintained in the IEDR, stakeholders could identify energy consumers 

who are served concurrently by two separate and unaffiliated energy suppliers. While valuable relational 

information is expected to be provided by the IEDR's information sources, the IEDR platform will  

evolve to also have the capability to continually analyze various data sets to generate additional  

relational information that is not obtainable from the original sources.  

Several related data initiatives have preceded the IEDR Program. Each of the Utilities has implemented 

an expanding portfolio of stakeholder-facing online resources that provide customer and system data 

access. The IEDR Order recognizes that time is needed to implement IEDR capabilities and provides 

guidance that the Utilities should maintain existing data access resources and continue developing 

currently planned resource enhancements and additions that would provide stakeholders with earlier 

access to more data. Accordingly, the IEDR Program's scope includes considering how these existing 

resources can contribute to the timely development and operation of the IEDR and the development  

of transition plans as the relationship between the IEDR and the existing resources becomes clear. 

User access to the IEDR data and analytic tools will be governed by the access controls that reflect and 

align with each type of user's legitimate needs while preventing unwarranted access to information that 

does not serve those legitimate needs. Consequently, the IEDR Program will comply with all current or 

future policies and procedures that the Commission adopted on April 15, 2021 as described in the Order 

Adopting a Data Access Framework.5 
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4 Guiding Principles  
Purpose: Useful access to useful energy data is essential for achieving New York State's policy  

goals to make the electricity systems operating in the state cleaner, more resilient, and more affordable. 

Achievement of the state's climate and clean energy goals as articulated in the CLCPA and the REV 

initiative requires the deployment of clean energy solutions, the availability of which depends on  

and will be accelerated through providing access to integrated data related to energy customers and  

energy systems.  

Value of Stakeholders: Meaningful stakeholder participation through all phases of IEDR development a 

nd operation is essential to the success of all aspects of the IEDR Program. For the IEDR Program to  

be successful, stakeholder participation must reflect the state's commitment to equity and environmental 

justice and provide engagement and feedback opportunities for a diverse range of stakeholder interests 

and geographic regions of the state. 

Collaboration: All activities will be designed and conducted to facilitate meaningful stakeholder 

collaboration that is reflected by a shared understanding among participants of the purpose of the  

activity and enabled through the availability of relevant information and necessary resources. 

Recommendations through consensus: Any reported recommendation will reflect the consensus of the 

participating parties and will be accompanied by a summary of differing/dissenting points of view that 

have been proposed for such recommendation. 

Continuous improvement: The IEDR's design, operation, and management shall readily accommodate 

new information sources, information types, and analytic functions as new beneficial use cases emerge. 

Participating parties shall consider the capability of the IEDR to be nimble and adaptive to readily 

accommodate adding new information sources, types, and functions as new needs are identified by 

stakeholders and prioritized as part of the IEDR development process. 

Procurements: IEDR Program procurements will be carried out to obtain the best overall value for  

New York State and involved stakeholders, with an eye toward accelerating implementation timelines, 

reducing initiative cost and risk, and protecting robustness of agreed-upon scope through sourcing 

qualified professionals and high-quality components to be deployed during the IEDR implementation. 
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Value experience: Overall design and implementation of the IEDR, as well as individual use cases, should 

consider the experience of other similar initiatives. Proven solutions will be preferred over re-invention or 

custom-built alternatives.  

Balancing evaluative criteria: Consideration of any specific technology or approach will be evaluated 

considering both the sufficiency of the functionality and the total cost over the item's expected useful  

life or planning horizon. Options that can be implemented with sufficient functionality quickly may  

be valued over 'perfect' solutions that will take extended time to build.  

Transparency: The work of the Program Sponsor, Program Manager, Advisory Group and Utility 

Coordination Group will provide transparency to stakeholders and the public at large through the posting 

of rosters, work plans, schedules, agendas and reports. Reports of decisions or recommendations will 

include a description of the criteria that was applied and the comparative weight assigned to each element.  

Data privacy and security: The IEDR Program will operate in a manner that meets or exceeds the 

expectation of data security and privacy as required by applicable law, Commission policies and  

industry best practices.  

Antitrust Policy: This Policy is designed to provide the IEDR Steering Committee, Advisory Group,  

and Utility Coordination Group with guidelines for compliance with antitrust laws. It is the duty of  

all participants to personally comply with antitrust laws. Under no circumstances shall any stakeholder 

engagement activity be used as a means for competing companies to reach any understanding, expressed 

or implied, which tends to restrict competition, or in any way, to impair the ability of participating 

stakeholders to exercise independent business judgment regarding matters affecting competition or 

regulatory positions.  
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5 Program Participants; Roles and Responsibilities 
5.1 Stakeholders 

The universe of individuals and organizations that may be interested in the development and operations  

of the IEDR extends beyond the group of potential users of and contributors to the IEDR platform. In the 

broadest sense, this includes parties interested in providing professional services or supplying technical 

components for the IEDR. This Charter recognizes distinct interests of potential vendors to the IEDR and 

users and contributors of data. 

Meaningful participation by stakeholders who may or will be users or contributors of data (hereinafter, 

"Stakeholders") is essential to the IEDR Program's success. Robust engagement by these Stakeholders  

is required to assure that the centralized platform provided by the IEDR will be a valuable and trusted 

resource that all interested parties can use to efficiently access and analyze the elements of the State's 

energy system and customer information that are most useful to them. Stakeholder engagement will  

play a critical role in defining and prioritizing the many use cases anticipated by the IEDR Order.  

Stakeholders will have meaningful opportunities to contribute to the development of the IEDR through  

a robust schedule of workshops, technical conferences, periodic reports and other formats. These 

activities will be developed by the Program Sponsor along with and facilitated by the Program Manager 

in consultation with interested Stakeholders and the other IEDR Program participants discussed below.  

All stakeholders will have the opportunity to actively participate in developing the IEDR and be informed 

of all IEDR Program activities through a broad array of communications channels described below in 

Section 7.  

5.2 Utilities  

As the custodians of utility customer and utility system data, the active participation of the Utilities in all 

aspects of the IEDR initiative is essential to the IEDR Program's success. In addition to the participation 

of all of the Utilities as members of the UCG, the Utilities will be represented on the Advisory Committee 

and, most importantly, as active contributors to the full range of stakeholder meetings, workshops, 

technical conferences, and working groups.  
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5.3 Other Providers of Energy Data 

The value of the IEDR will be enhanced as sources of energy data expand beyond utilities to include data 

than can be provided by other providers of relevant information. The IEDR will be designed to scale and 

grow to effectively incorporate what is expected to be an evolving and expanding group of data resources 

including public sources such as weather data and other published data sets. 

5.4 Steering Committee 

The Steering Committee is an interagency working group representing the State of New York that  

is responsible for monitoring all aspects of IEDR Program execution and operation. The Steering 

Committee will provide oversight of the development, implementation, and operation of the IEDR  

by addressing policy, schedule, and budget issues associated with the IEDR Program. As such, the 

Steering Committee is the "governing body" for the IEDR Program. The IEDR Steering Committee's 

responsibilities also include providing guidance and direction to the Program Sponsor and IEDR  

Program Manager. The Steering Committee will perform its functions over the life of the IEDR. 

The Steering Committee comprises five representatives from the New York State Department of  

Public Service and four representatives from NYSERDA. Members of the Steering Committee will  

have the background and experience to contribute to the IEDR Program's success. Steering Committee 

members are expected to participate personally in scheduled meetings, and therefore the designation  

of substitutes, alternates, or proxies is prohibited. Each agency will designate one of its members of  

the Steering Committee to serve as a Co-chair of the committee. The Co-Chairs may, in their discretion, 

invite members of staff from each agency, the Program Manager and other members of the IEDR Project 

Team to attend and participate in meetings of the IEDR Steering Committee.  

The names of the members of the IEDR Steering Committee and the meeting schedule will be posted  

on the IEDR Program website. 

Deliberations and actions taken by the Steering Committee will consider, among other sources,  

the recommendations of the Program Sponsor and IEDR Program Manager and any reports or 

recommendations from the Advisory Group, Utility Coordination Group and other Stakeholders.  
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The Steering Committee will meet no less frequently than monthly to timely review and, when necessary, 

act on:  

• Program issues that require Steering Committee awareness and possible actions or decisions;  
• Significant program risks that require management and mitigation;  
• Planned and unplanned deviations from the program scope, schedule, or budget; and,  
• Upcoming program milestones, especially those that depend on Steering Committee  

actions or decisions.  

The Steering Committee meetings will be scheduled no less frequently than monthly through  

August 2023 when the first phase the IEDR is scheduled to be operational. Thereafter, the Steering 

Committee will determine an appropriate meeting schedule commencing in September 2023. Meetings  

of the Steering Committee will be organized to provide for remote participation enabled by a New York 

approved virtual meeting technology.  

To the extent feasible, Steering Committee monthly meetings will be scheduled to occur between 

regularly scheduled meetings of the Advisory Group. 

In addition to its oversight responsibilities, the Steering Committee is responsible for 

• Appointing Advisory Group members; 
• Designating members of the Steering Committee or designees to participate as members  

of the UCG; and 
• Adopting the IEDR Program Charter including provisions pertaining to the Advisory Group  

and UCG as well as consideration of any revisions that may be proposed by either the  
Advisory Group or UCG.  

The Steering Committee will also review all recommendations and other inputs from the Advisory  

Group and Utility Coordination Group and ensure that the Program Sponsor and Program Manager 

appropriately incorporate that information into the program's various workstreams. 

The Steering Committee will continue performing its duties as needed throughout the life of the  

IEDR Program. 
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5.5 Program Sponsor  

The IEDR Order designated NYSERDA to assume the Program Sponsor's role with overall  

accountability for the IEDR initiative. The Program Sponsor is assigned responsibility for defining, 

initiating, overseeing, and facilitating the IEDR Program on behalf of the State. In carrying out its 

Responsibilities, the Program Sponsor will assure: 

• Effective extensive collaboration with and among stakeholders, including the Utilities;  
• Procuring the services of individuals and organizations that possess the necessary expertise  

and experience in the development, implementation, and operation of a data platform of  
similar scale and scope; and 

• Unambiguous regulatory requirements including firm schedules and milestones. 

The Program Sponsor's principal duties, discussed in more detail in the PSIP, include: 

1. Creating the Program Charter to formally establish the IEDR Program's purpose, scope,  
guiding principles, objectives, participants, roles, and responsibilities; 

2. Organizing the membership and initial meeting schedule for the IEDR Steering Committee; 
3. Organizing the membership and initial meeting schedule for the Advisory Group; 
4. Organizing the membership and initial meeting schedule of the UCG; 
5. Specifying, procuring, overseeing, and administering the services provided by a professional 

Program Manager; 
6. Providing the means and methods for expending the PSC directed funding related to the program 

and reporting of such expenditures and IEDR Program progress; 
7. Ensuring robust stakeholder engagement throughout the life of the IEDR Program through 

multiple means of engagement and communication; 
8. Monitoring adherence to the IEDR Program Charter by all program participants; and 
9. Helping the Program Manager investigate and resolve issues that could negatively  

affect the program's costs, schedule, or benefits. 
 

The Program Sponsor is responsible for obtaining and administering the funding authorized by  

the IEDR Order to execute the IEDR Program. This program funding will be provided from all  

jurisdictional electric ratepayers, as well as NYPA and LIPA.  

NYSERDA, as Program Sponsor, is expected to manage and conduct procurements for professional 

services and program components. The procurements will be made in consultation with the Program 

Manager. The Program Sponsor may assign responsibility for a procurement, with the approval of the 

Steering Committee, if the Program Sponsor determines that it is in the best interests of achieving IEDR 

Program goals and objectives and that the interests of all stakeholders and the State of New York can be 

protected to the same degree as if the Program Sponsor conducted the procurement. 
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The Program Sponsor will file the initial and updated PSIPs and the Phase 2 proposal in accordance  

with the schedule: 

• The Initial PSIP was filed with the Secretary to the PSC on March 11, 2021. 
• The Updated PSIP to be filed with DPS Staff on or before August 10, 2021. 
• The Phase 2 proposal to be filed with the PSC on or before January 15, 2023. 

The Program Sponsor will continue performing its duties as needed throughout the life of the  

IEDR Program. 

5.6 Program Manager 

The Program Manager is the entity responsible for organizing and administering IEDR design, 

development, and implementation. The Program Sponsor is responsible for specifying, procuring,  

and supervising services provided by a highly qualified professional Program Manager.  

Among other activities that will be detailed in the solicitation for and/or contract with the Program 

Manager, the Program Manager will: 

• Participate in meetings of the Steering Committee, Advisory Group, and Utility Coordination 
Group. 

• Support all stakeholder engagement activities developed in consultation with and at the Program 
Sponsor's direction, including the implementation, facilitation, and documentation of a rigorous 
Advisory Group and general stakeholder engagement and communication process to inform and 
guide all phases of the program lifecycle. 

• Develop and manage the IEDR Program schedule and budget. 
• Develop specifications for the procurement, scope, and management of all professional services 

that will enable: 
• Development of the IEDR architecture; 
• Development and integration of detailed designs and specifications; 
• Deployment and integration of components and services; 
• Testing and commissioning the IEDR's capabilities; 
• System administration; 
• System operations; and 
• System and data security 
• Develop specifications for the procurement and deployment all IEDR components. 
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• Coordinate the work performed by all program contributors to plan, design, deploy, test, 
commission, and operate the IEDR elements recognizing utility-specific elements that are 
separately deployed, operated, and maintained by the participating utilities should be the 
responsibility of the utilities and as appropriate, other program participants. 

• Manage program risks and facilitate regular risk management meetings with the Program 
Sponsor. 

• Prepare reports required by the Program Sponsor, including but not limited to monthly  
status and progress reports that address all aspects of the IEDR Program. 

5.7 Advisory Group  

The Advisory Group will provide a venue to enable members of diverse stakeholder groups to meet 

together, discuss and collaborate so as to be able to timely provide informed commentary and guidance  

to the Program Sponsor and Steering Committee. The Advisory Group is an essential source of  

guidance and expertise but serves purely in an advisory capacity and is not vested with any decision-

making authority. 

The role of the Advisory Group and specific activities may be established from time to time by the 

Steering Committee. The general scope of Advisory Group activities includes: 

• Timely review of and guidance related to IEDR use cases and their respective requirements  
and priorities; 

• Guidance on planned IEDR capabilities including user interfaces and the overall experience; 
• Guidance on means and methods for IEDR development and testing; 
• Review of upcoming program milestones that depend on Advisory Group guidance; 
• Member participation in use acceptance testing (UAT); and 
• Participation in IEDR stakeholder surveys, focus groups, feedback sessions, or workshops. 

Advisory Group members will be selected by the Steering Committee in consultation with the  

Program Sponsor which will also consider any suggestions by stakeholders. The Advisory Group 

members will reasonably represent all relevant stakeholder groups including, project developers,  

utilities, energy consumers, state and local government entities, and interested industry associations.  

The Steering Committee will establish the number of Advisory Group members to enable adequate 

representation across stakeholder groups while remaining manageable. Advisory Group members  

are not representatives of any particular group but are selected because of their recognized subject  

matter expertise and familiarity with the general interests of stakeholder constituencies. The Steering 

Committee may designate a Chair or Co-chairs of the Advisory Group. 
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The Advisory Group’s members will be appointed for a term of twenty-four (24) months. The Steering 

Committee may appoint additional members to the Advisory Group at any time, recognizing however,  

the importance of establishing and maintaining the group's cohesiveness. 

The Advisory Group meeting schedule will begin with monthly meetings. As the IEDR Program  

matures and stabilizes, the Advisory Group, in consultation with the Steering Committee, can  

determine that Advisory Group meetings' frequency can decrease to bi-monthly and then to quarterly.  

The Advisory Group's meetings will be organized to provide for remote participation by members, 

enabled by an approved virtual meeting technology. All meetings of the Advisory Group will enable 

members of the public to observe the meeting and in appropriate cases, participate in the meeting  

in a manner established by the Advisory Group. 

Members will serve without compensation.  

The Advisory Group's meetings should be scheduled to occur midway between the Steering  

Committee's scheduled meetings to ensure enough time for transfers of information to and from  

the Steering Committee.  

The Program Manager or Program Sponsor will facilitate meetings of the Advisory Group. Members  

of the Steering Committee, staff of DPS and the Program Sponsor and the Program Manager will be 

available as resources for the Advisory Group.  

Regular and consistent participation in meetings will materially increase the effectiveness and efficiency 

of the group. Accordingly, Advisory Group members and the liaisons of the Steering Committee and 

Program Manager are expected to consistently and personally participate in the meetings. The designation 

of alternates, substitutions or proxies is prohibited.  

The Advisory Group may establish one or more subcommittees to support its work. A subcommittee may 

include the participation of individuals who are not themselves members of the Advisory Group, provided 

that a majority of subcommittee participants are Advisory Group members. In extending invitations to  
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participate in a subcommittee, the Advisory Group will consider the subcommittee's objectives, providing 

for a diverse range of stakeholder interests and geographic regions of the state. The Advisory Group will 

establish a work plan that will define the issues for consideration, tasks, deliverables and schedule for any 

subcommittee. Copies of workplans will be posted on the IEDR Program website6.  

The names of the members of the Advisory Group, the meeting schedule, meeting agenda and meeting 

summaries will be posted on the IEDR Program website. 

The Advisory Group will continue performing its functions over the life of the IEDR. 

5.8 Utility Coordination Group 

The Program Sponsor will convene the Utility Coordination Group (UCG) as established by the IEDR 

Order. The UCG will provide a venue for collaboration, coordination, and oversight of utility activities 

related to the design and implementation of the IEDR and alignment with the schedules and activities of 

the Data Access Framework proceeding (DAF). The UCG shall serve as the venue to address all issues 

related to the intersection of the IEDR and DAF.  

The UCG will be comprised of members of the Steering Committee or their designees, two from DPS  

and two from NYSERDA, the Program Sponsor, the Program Manager, and the senior-level leader of 

each Utility IEDR implementation team that is established in compliance with the IEDR Order. NYPA 

and LIPA may also designate a senior-level leader of their organization responsible for IEDR related 

activities to participate as a UCG member. UCG members are expected to participate in the meetings 

consistently and personally. Regular and consistent participation in meetings will materially increase  

the effectiveness and efficiency of the group. Accordingly, UCG members and the Program Manager's 

liaison are expected to consistently and personally participate in the meetings. The designation of 

alternates, substitutions or proxies is prohibited. Members of the UCG may invite other members  

of their organizations to a UCG meeting to provide specific knowledge and expertise related to the  

UCG meeting agenda. Meetings of the UCG will be Chaired by a representative of DPS. 

The UCG meeting schedule frequency will begin monthly. As the IEDR Program matures and stabilizes, 

the UCG, in consultation with the Steering Committee, may determine that the UCG meetings can be  

less frequent. Meetings of the UCG will be organized to provide for remote participation enabled by  

an approved virtual meeting technology.  
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The UCG may establish one or more subcommittees to support its work. A subcommittee may include  

the participation of individuals who are not themselves UCG members. The UCG will establish a work 

plan that will define the issues for consideration, tasks, deliverables, and schedule for any subcommittee. 

The names of the members of the UCG, the meeting schedule, meeting agenda and meeting summaries 

will be posted on the IEDR Program website. 

The UCG will continue performing its functions over the life of the IEDR. 
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6 Conflicts of Interest 
All aspects of the IEDR Program design, operation and management, including, but not limited to, the 

IEDR Program procurement and contracting shall conform to applicable state and agency requirements 

intended to identify and avoid conflicts of interest that could impair the participant's satisfactory or ethical 

performance of duties or participation in the IEDR proceeding. A participating party shall have a duty to 

notify the Program Sponsor immediately if they reasonably believe that any actual or potential conflicts 

of interest may exist. 
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7 Communication of IEDR Program Activities 
The Steering Committee, Program Sponsor, Program Manager, Advisory Group and UCG will each 

conduct its activities in a manner that promotes appropriate, timely and effective communication of  

its activities to all interested members of the public.  

The Program Sponsor will create an IEDR-specific subpage on the NYSERDA website, which will 

include current and historical versions of the implementation plans, the IEDR Program Charter, an  

IEDR progress dashboard and other pertinent information related to the initiative. The IEDR webpage 

will provide a single repository for all IEDR information and will compliment filings contained in  

the Commission's Document and Matter Management System (DMM) related to this proceeding. 

The Program Sponsor will also consider and utilize other additional communication methods that 

contribute to maximizing the effective communication of IEDR Program activities. 
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8 IEDR Program Budget 
The Program Sponsor, with the support of the Program Manager, is responsible for developing and 

managing the IEDR Program budget. An initial IEDR Program budget for the period leading to  

the Program Manager's commencement of work is included in the PSIP. Thereafter, detailed budget 

information will be provided after procurements for the Program Manager and reported as part of  

the filing of the updated PSIP.  
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9 Reporting 
The IEDR Order establishes the requirements for publicly accessible reporting by the Program Sponsor. 

As described in the PSIP, the Program Sponsor will provide public reports and information through the 

following formats: 

A publicly accessible IEDR Program Dashboard that presents a summary of the status of IEDR Program 

development and implementation. 

Quarterly reports to the PSC that address the status of all aspects of IEDR Program activities. Among  

the topics to be included in the Program Sponsor Quarterly Reports are: 

• Status of all aspects of the IEDR Program including scope, schedule and milestones  
highlighting any planned and unplanned deviations. 

• Proposed activities to respond to deviations. 
• A summary of stakeholder engagement activities including any recommendations or  

concerns that have been expressed by the Advisory Group and the Program Sponsor's  
response to such topics. 

• A budget report that provides actual and predicted program expenditures and  
recommendations addressing whether budget and or scope modifications are needed. 

• Identification of significant program risks that require management and mitigation. 

The Program Sponsor will also file two milestone reports. The first is the Phase 1 Summary Report 

following the initial commencement of operation of the IEDR at the end of Phase 1. The second is  

an IEDR Phase 2 Proposal that will include any information necessary to support Phase 2 funding  

and authorization by the PSC, including details addressing the efforts and investments that are  

necessary at each utility to implement Phase 2. 
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10  Schedule and Calendar of Major Milestones 
The Program Sponsor, with the support of the Program Manager, is responsible for developing the 

schedule of activities that will lead to the successful operation of the IEDR. An initial schedule of 

activities is presented in the PSIP that was filed on March 21, 2021. The PSIP also contains a Schedule  

of Major Milestones. The Program Sponsor will include the details of the evolving IEDR schedule as  

part of its preparation of updates to the PSIP and on the IEDR webpage. 
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11  Revisions to the IEDR Program Charter 
This Charter may be revised by the Steering Committee, to reflect relevant changes to the IEDR 

Program’s scope, guiding principles, objectives, participants, roles and responsibilities. Each such 

revision will be sequentially numbered and dated. The Charter will contain a section that lists each 

revision along with a brief summary of the revision(s) incorporated into the Charter.  
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Endnotes 

1  Case 20-M-0082, Proceeding on Motion of the Commission Regarding Strategic Use of Energy Related Data, Order 
Implementing an Integrated Energy Data Resource, Order Implementing an Integrated Energy Data Resource (issued 
February 11, 2021). http://documents.dps.ny.gov/public/Common/ViewDoc.aspx?DocRefId={3CDC0522-7F50-
49E1-A053-EA236B3DED10}  

2  Case 20-M-0082, Proceeding on Motion of the Commission Regarding Strategic Use of Energy Related Data, 
Integrated Energy Data Resource Initial Program Sponsor Implementation Plan (filed March 11, 2021). 
http://documents.dps.ny.gov/public/Common/ViewDoc.aspx?DocRefId={2D005F9C-2D03-407A-96A6-
2210704920BE} 

3  Case 20-M-0082, Proceeding on Motion of the Commission Regarding Strategic Use of Energy Related Data, 
Whitepaper Recommendation to an Integrated Energy Resource, issued May 29, 2020. 
http://documents.dps.ny.gov/public/Common/ViewDoc.aspx?DocRefId={43298F6A-3CA4-435F-BC9D-
6DEF6F575836} 

4  Case 20-M-0082, Proceeding on Motion of the Commission Regarding Strategic Use of Energy Related Data, Order 
Adopting a Data Access Framework, issued April 15, 2021. 
http://documents.dps.ny.gov/public/Common/ViewDoc.aspx?DocRefId={A228D385-3E0E-41BC-A433-
8ABD62F8A6E4} 

5  Case 20-M-0082, Proceeding on Motion of the Commission Regarding Strategic Use of Energy Related Data, Order 
Adopting a Data Access Framework (issued April 15, 2021). 
http://documents.dps.ny.gov/public/Common/ViewDoc.aspx?DocRefId={A228D385-3E0E-41BC-A433-
8ABD62F8A6E4} 

6  https://www.nyserda.ny.gov/All-Programs/Programs/Clean-Energy-Standard/Important-Orders-Reports-and-
Filings/Integrated-Energy-Data-Resource 
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NYSERDA, a public benefit corporation, offers objective 
information and analysis, innovative programs, 
technical expertise, and support to help New Yorkers 
increase energy efficiency, save money, use renewable 
energy, and reduce reliance on fossil fuels. NYSERDA 
professionals work to protect the environment 
and create clean-energy jobs. NYSERDA has been 
developing partnerships to advance innovative energy 
solutions in New York State since 1975. 

To learn more about NYSERDA’s programs and funding opportunities, 

visit nyserda.ny.gov or follow us on Twitter, Facebook, YouTube, or 

Instagram.

New York State  
Energy Research and 

Development Authority

17 Columbia Circle
Albany, NY 12203-6399

toll free: 866-NYSERDA
local: 518-862-1090
fax: 518-862-1091

info@nyserda.ny.gov
nyserda.ny.gov



State of New York 

Andrew M. Cuomo, Governor

New York State Energy Research and Development Authority

Richard L. Kauffman, Chair | Doreen M. Harris, President and CEO
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