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1 Introduction 
In New York State, the Regional Greenhouse Gas Initiative (RGGI) program has been  

implemented through two complementary regulations: The New York State Department of  

Environmental Conservation (DEC) established the State’s Carbon Dioxide (CO2) Budget Trading 

Program (6 NYCRR Part 242, 6 NYCRR Part 200, General Provisions) and the New York State  

Energy Research and Development Authority (NYSERDA) established the CO2 Allowance Auction  

Program (21 NYCRR Part 507). This report is prepared pursuant to the State’s RGGI Investment  

Plan (2020 Operating Plan) and provides an update on the progress of programs through the quarter 

ending June 30, 2021. It contains an accounting of program spending; an estimate of program benefits; 

and a summary description of program activities, implementation, and evaluation. An amendment 

providing updated program descriptions and funding levels for the 2020 version of the Operating  

Plan was approved by NYSERDA’s Board on February 3, 2021.  

The State invests RGGI proceeds to support comprehensive strategies that best achieve the  

RGGI CO2 emission reduction goals. These strategies aim to reduce global climate change and  

pollution through energy efficiency, renewable energy, and carbon abatement technology. Deploying 

commercially available renewable energy and energy efficiency technologies help to reduce greenhouse 

gas (GHG) emissions from both electricity and other energy sources in the short term. To move the State 

toward a more sustainable future, RGGI funds are used to empower communities to make decisions that 

prompt the use of cleaner and more energy-efficient technologies that lead to lower carbon emissions as 

well as economic and societal co-benefits. RGGI helps to build capacity for long-term carbon reduction 

by training workers and partnering with industry. Using innovative financing, RGGI supports the pursuit  

of cleaner, more efficient energy systems and encourages investment to stimulate entrepreneurial  

growth of clean energy companies. All these activities use funds in ways that accelerate the uptake of 

low- to zero-emitting technologies. 
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2 Summary of Portfolio and Program Benefits 
This section provides an overview of the expected quantifiable benefits related to carbon dioxide 

equivalent (CO2e) reductions, energy savings, and participant energy bill savings with expended  

and encumbered funds through Q2 2021.1 For more information on the methodology used to calculate 

CO2e reductions and energy bill savings, see appendix A. For a list of former program names,  

referenceappendix B. Appendix C shows the detailed benefit results.  

NYSERDA begins tracking program benefits once project installation is complete and provides  

estimated benefits for projects under contract that are not yet operational (pipeline benefits). Estimated 

benefits are based on the expected lifetime benefits from installed and pipeline savings. The metrics 

presented in this section are estimates and not evaluated unless otherwise noted. Future evaluation  

and status reports will present the results as they are available. NYSERDA expects verified net savings  

to be incorporated in the year-end 2021 report. Program benefits may be reported prior to the financial 

reporting of funds spent, as fund transfers may lag behind the installation date. At this time, the  

program benefits include some projects that are jointly supported by other non-RGGI funding  

sources administered by NYSERDA. 

As the full impact of COVID-19 on New York State’s economy becomes clear, NYSERDA  

recognizes that some RGGI program activities have been and may continue to be impacted.  

NYSERDA closely monitors delays and barriers that arise, seeking to take appropriate action  

to ensure that RGGI funding continues to have the intended effect. 

The estimated cumulative annual and expected lifetime benefits as of June 30, 2021, at the portfolio  

and program levels, are shown in Table 1 and Table 2, respectively.2  

To highlight the diversity and effectiveness of the RGGI portfolio, the report includes success stories  

of projects that are advancing the previously stated strategies. 
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Table 1. Summary of Expected Cumulative Portfolio Benefits through June 30, 2021  

a  Cross-program overlap for projects that received any combination of a Green Jobs - Green New York (GJGNY) assessment, a GJGNY loan, or a RGGI-funded 
incentive through the Home Performance with ENERGY STAR® Program, NY-Sun Program or Renewable Heat NY Program has been removed. 

b  These emission reductions are associated with both electric and fossil-fuel saving measures. Under a cap-and-trade system, the total number of emission  
allowances is determined by regulation. Regulated entities can purchase allowances and collectively emit up to the cap that is currently in place. Therefore,  
in the near term, electric efficiency projects may not decrease the overall amount of emissions going into the atmosphere. However, electric efficiency  
projects will reduce end users’ responsibility or footprint associated with emissions from electricity production. 

c  CO2e stands for carbon dioxide equivalent and describes the amount of CO2 that would have the same global warming potential as a given mixture  
of gases based on factors published by the Intergovernmental Panel on Climate Change. 

d  Inclusive of savings from all currently operational projects installed since program inception. 
e  Inclusive of savings from all projects under a signed contract and projects with an application received that are not yet operational. 
f  The sum of savings from Installed Savings and Pipeline Savings. 
g  The expected benefits over the lifetime of all operational projects, projects under a signed contract, and projects with an application received  

that are not yet operational. See Table A-4 in appendix A for the measure-life assumptions. 

Benefits through 
June 30, 2021a

Net Greenhouse Gas 
Emission Savingsb 

(Tons CO2ec)

Total Net Fuel 
Savings (MMBtu)

Net Efficiency 
Electricity 

Savings (MWh)

Net Renewable 
Energy 

Generation 
(MWh)

Total Net Electricity 
Savings/Generation 

(MWh)

Energy Bill Savings to 
Participating 

Customers ($ Million)

Cumulative Annual 
Installed Savingsd 1,238,701 5,380,052 1,138,649 424,441 1,563,091 $387.2

Cumulative Annual 
Pipeline Savingse 71,471 190,074 49,794 72,347 122,141 $20.2

Cumulative Annual 
Committed Savingsf 1,310,172 5,570,127 1,188,443 496,788 1,685,231 $407.4

Expected Lifetime Total 
Savingsg 23,719,156 94,188,641 21,012,968 10,659,151 31,672,119 $7,662.2
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Table 2. Summary of Expected Cumulative Annual Program Benefits through June 30, 2021 

 
Table notes are on the next page 

Program
Total 

Incentivesc

Total 
Associated 

Costsd

Installed 
Savingse

Pipeline 
Savingsf

Total 
Committed 
Savingsg

Installed 
Savingse

Pipeline 
Savingsf

Total 
Committed 
Savingsg

Installed 
Savingse

Pipeline 
Savingsf

Total 
Committed 
Savingsg

$/Ton 
CO2e 

Savingsh

$/CO2e 
EXPECTED 
LIFETIME 
Savingsi

Green Jobs - Green New York
One- to Four-Family Residential 
Buildings Program Assessments $25.9 $1.0 994,923 - 994,923 12,712 - 12,712 71,503 - 71,503 377 16
One-to Four-Family Residential 
Buildings Program Financing $111.1 $26.2 820,310 39,917 860,227 91,608 13,962 105,570 99,965 9,215 109,180 1,258 60
Multifamily Performance Program 
Assessments $3.3 $1.4 833,187 - 833,187 52,847 - 52,847 77,138 - 77,138 61 4
Small Commercial Energy Efficiency 
Program Financing $1.2 $0.3 9,968 - 9,968 768 - 768 963 - 963 1,582 89

Energy Efficiency

LIPA Energy Efficiency and Renewable 
Energy Initiative $269.6 - 35,035 - 35,035 1,010,965 - 1,010,965 524,993 - 524,993 514 28
Multifamily Performance Program $12.9 $2.1 477,253 5,747 483,001 20,987 253 21,240 41,430 497 41,927 357 24
Multifamily Carbon Emissions 
Reduction Programj $5.7 $0.2 - - - - - - 45,151 - 45,151 129 10
EmPower New York $26.8 $1.8 158,024 375 158,399 225 - 225 10,602 26 10,628 2,690 113
Home Performance with ENERGY 
STAR® $21.5 $3.0 331,900 294 332,194 2,054 6 2,060 25,099 21 25,119 978 41
Green Residential Building Program $2.5 $0.3 36,548 - 36,548 1,573 - 1,573 2,798 - 2,798 981 44
Solar Hot Water (Thermal) Program $4.1 $0.1 14,217 - 14,217 22 - 22 959 - 959 4,407 220
Low-Rise Residential New Construction 
Program $0.6 - 8,914 - 8,914 - - - 550 - 550 1,146 48

Renewable Energy

Renewable Heat New York $8.7 $1.2 3,879 56 3,934 1,275 6 1,281 2,344 14 2,358 4,209 210

NY-Sun Initiative $78.8 $1.4 - - - 209,790 61,134 270,924 107,035 30,587 137,622 583 23
NYSERDA Solar Electric $5.2 $0.1 - - - 2,040 - 2,040 2,107 - 2,107 2,525 101

Community Clean Energy
Regional Economic Development & 
GHG Reductionk $0.8 $9.0 -82,448 5,502 -76,946 79 3,609 3,688 31,918 2,099 34,018 288 16
Clean Energy Communitiesl $1.9 - 17,755 - 17,755 7,981 - 7,981 5,089 - 5,089 380 25
Clean Energy Communities - LIPAm $1.7 - 1,231,914 - 1,231,914 204,186 - 204,186 172,176 - 172,176 10 1

Innovative GHG Abatement Strategies

Charge NYn $29.2 $1.8 1,005,122 - 1,005,122 -55,056 - -55,056 44,490 - 44,490 696 70
Clean Energy Fund
  Clean Energy Fundo $32.8 $12.3 314,101 149,765 463,866 37,280 49,066 86,347 47,576 32,643 80,218 563 35

Cross-Program Overlapp N/A N/A -830,548 -11,582 -842,130 -38,246 -5,896 -44,142 -75,186 -3,630 -78,816 N/A N/A- - -
TOTAL  Annual 
Cumulative Benefitsq $645.2 $62.3 5,380,052 190,074 5,570,127 1,563,091 122,141 1,685,231 1,238,701 71,471 1,310,172 540 N/A
TOTAL Expected Lifetime 
Cumulative Benefitsq $645.2 $62.3 90,961,628 3,227,013 94,188,641 29,135,743 2,536,376 31,672,119 22,274,078 1,445,078 23,719,156 N/A 30

Cost Benefit Ratio ($/Ton 
CO2e)

Costs
(millions of dollars)

Net Energy Savings
(Annual MMBtu)

Net Electricity Savings or Renewable Energy 
Generation

(Annual MWh)

Net Greenhouse Gas 
Emission Savingsa

(Annual Tons CO2eb)
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Table 2 continued 

a  These emission reductions are associated with both electric and fossil-fuel saving measures. Under a cap-and-trade system, the total number of emission allowances  
is determined by regulation. Regulated entities can purchase allowances and collectively emit up to the cap that is currently in place. Therefore, in the near term, 
electric efficiency projects may not decrease the overall amount of emissions going into the atmosphere. However, electric efficiency projects will reduce end 
 users’ responsibility or footprint associated with emissions from electricity production. 

b  CO2e stands for carbon dioxide equivalent and describes the amount of CO2 that would have the same global warming potential as a given mixture  
of gases based on factors published by the Intergovernmental Panel on Climate Change. 

c  Inclusive of incentive dollars for expenditures, encumbrances, and contract pre-encumbrances. 
d  Inclusive of all non-incentive expenditures. 
e  Inclusive of savings from all currently operational projects installed since program inception. 
f Inclusive of savings from all projects under a signed contract and projects with an application received that are not yet operational. 
g  The sum of savings from columns Installed Savings and Pipeline Savings. 
h  The sum of figures in columns Total Incentives and Total Associated Costs divided by the columns Total Committed Savings. 
i  The sum of figures in columns Total Incentives and Total Associated Costs divided by the expected lifetime committed savings. Inclusive of cross-program overlap. 
j  The Multifamily Carbon Emissions Reduction Program is a fuel-switching program and does not claim any energy or bill savings. 
k The Regional Economic Development and GHG Reduction program consists of 15 unique projects. The costs for all 15 projects are included in this table although  

only a subset of these projects actually report quantifiable energy benefits. The negative MMBtu savings are due to a manufacturing project that switched from  
burning #6 residual oil to natural gas and a transportation project that switched from burning diesel fuel to compressed natural gas (CNG). CNG is slightly less  
efficient than diesel from an energy perspective but results in carbon emission reductions.  

l The Clean Energy Communities program is operated statewide with funding from multiple sources, namely RGGI and CEF, and the benefits reported here are 
associated with RGGI funding only. Historically, benefits have been attributed and reported in proportion to the funding contributed by each source, which has 
reflected an approximate 50-50 split. For reference, the (annual) benefits reported for RGGI through the close of 2018 were 127,945 MWh, 298,783 MMBtu, and 
93,032 CO2e. Late in 2019 NYSERDA introduced a modification to the CEF Clean Energy Communities program, significantly increasing the investment (from 
$14.2M to $81.3M) and fundamentally shifting the proportion between RGGI and CEF funding sources. As such, beginning with Q3 2019 reporting, NYSERDA  
will simplify the approach to benefits attribution by utilizing geographic data (e.g., the actual location of High Impact Actions and grant payments) to attribute all 
benefits for this program. Projects reported in LIPA/NYPA territories will be attributed to RGGI in order to align with the funding that supports these projects,  
while all other reported benefits in SBC territory will be attributed to CEF. This line includes only the portion of projects in NYPA territory.  

m Represents Clean Energy Communities projects reported in LIPA territory. 
n Net Energy Savings values represent MMBtu savings from the use of electric vehicles; the electricity required to charge the vehicles is removed from this table  

as this induced electricity consumption is the result of beneficial electrification. Expected emission reductions and customer bill savings are net, including both  
MMBtu that add to the benefits and the electricity required to charge the electric vehicles that subtract from the benefits. 

o  These figures represent a proportional allocation of benefits relative to the percent of RGGI contributions to the total approved CEF budget. 
p Cross-program overlap accounts for projects that received any combination of a GJGNY assessment, a GJGNY loan, or a RGGI-funded incentive through the  

Home Performance with ENERGY STAR® Program, NY-Sun Program or Renewable Heat NY Program. 
q Totals may not sum exactly due to rounding.  
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3 Funds 
3.1 Proceeds 

As of June 30, 2021, New York State sold more than 417 million CO2 allowances and received more  

than $1,489 million in auction proceeds. In addition, more than $18 million in interest was earned on  

the RGGI portfolio and more than $2.6 million in interest was earned on the Green Jobs - Green New 

York (GJGNY) program. All RGGI interest earnings were allocated to the RGGI portfolio and more  

than $2.6 million in interest earnings were allocated to the GJGNY program. The allocated interest 

earnings are reinvested for program implementation and distributed across various RGGI programs. 

Detailed auction proceeds and total funds for NYS RGGI are presented in appendix D and appendix E, 

respectively. Total NYS RGGI funds are listed in Table 3, and detailed auction proceeds for NYS  

RGGI are visually displayed in Figure 1.  

Table 3. New York State’s RGGI Auction Results and Funds through June 30, 2021 

Source: RGGI, Inc. and NYSERDA 

Fund Categorya NYS Allowances 
Sold Cumulative Funds 

First Control Period Total 144,305,904  $336,282,535  

Second Control Period Total 128,764,643  $391,950,232  

Third Control Period Total 72,401,365  $345,078,005  

Fourth Control Period Total 61,594,969 $332,217,018 

Fifth Control Period Total 10,850,320 $84,462,406 

RGGI Auction Proceeds 417,917,201 $1,489,990,196  
RGGI Portfolio Interest Earnings  $18,175,360 

GJGNY Program Interest Earnings  $2,694,413 

TOTAL Fundsb $1,510,859,969  

a The first control period for fossil fuel-fired electric generators took effect on January 1, 2009 and concluded on 
December 31, 2011. The second control period took effect on January 1, 2012 and concluded on December 31, 2014. 
The third control period took effect on January 1, 2015 and concluded on December 31, 2017. The fourth control 
period took effect on January 1, 2018 and extends through June 30, 2021. The fifth auction control period took  
effect on June 1, 2021. 

b RGGI program budgets have been increased based on anticipated auction revenues from the approved  
FY 2020–2021 Operating Plan. These amounts have been allocated but have not been received due to  
the timing of receipt of the proceeds.  
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Figure 1. New York State’s RGGI Auction Results through June 30, 2021 

Source: RGGI, Inc. 
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3.2 Budget  

Financial data for the approved RGGI programs through June 30, 2021 are presented in Table 4 and  

Table 5. Table 4 presents the current expended, encumbered, and committed funds for each program  

and reflects how the more than $1,586 million of approved funds are distributed across the seven major 

program areas and other costs:  

• Renewable Energy 
• Energy Efficiency 
• Innovation GHG Abatement Strategies 
• Community Clean Energy 
• GJGNY 
• Clean Energy Fund 
• Clean Energy Standard 

Table 5 presents the financial data for the approved GJGNY program through June 30, 2021.  
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Table 4. Available Funding and Financial Status through June 30, 2021 (Millions of Dollars) 

Source: NYSERDA 

 

Table notes are on the next page 

Budgeted 
Funds a

Expended 
Funds b 

Open 
Encumbrances c

Pre-
Encumbrances d

Committed 
Funds e

Remaining 
Balance f

Renewable Energy
Renewable Heat NY 10.3 9.3 0.6 - 9.9 0.4
NY-Sun 91.5 53.7 20.4 0.0 74.1 17.4
NYSERDA Solar Electric Programs 5.3 5.3 - - 5.3 -
NY Generation Attribute Tracking 0.8 0.7 0.1 - 0.8 -
Advanced Renewable Energy 2.8 2.8 - - 2.8 -
Total Renewable Energy 110.7 71.9 21.1 0.0 93.0 17.8

Energy Efficiency
LIPA Energy Efficiency and Renewable Energy Initiative 249.6 234.6 15.0 - 249.6 -
Residential Efficiency Services 82.3 81.4 0.2 - 81.6 0.7
Municipal Water and Wastewater 1.2 1.2 - - 1.2 -
Clean Energy Workforce Opportunity 15.0 15.0 - - 15.0 -
Energy Storage 12.9 1.8 5.7 0.1 7.6 5.4
Building Electrification Pilot Projects 1.0 - - - - 1.0
Disadvantaged Communities Schools/Buildings 13.0 - - - - 13.0
Total Energy Efficiency 375.1 334.0 20.9 0.1 355.0 20.1

Innovative GHG Abatement Strategies
Industrial Innovations 11.8 9.3 2.4 - 11.8 -
Climate Research and Analysis 8.7 8.6 0.0 - 8.7 0.1
Clean Energy Business Development 25.3 24.8 0.5 0.0 25.3 -
Charge NY 45.0 30.6 0.6 - 31.2 13.8
Transportation Research 3.8 3.8 0.0 - 3.8 -
Carbon Capture and Sequestration 1.0 1.0 - - 1.0 -
Advanced Buildings 1.5 1.5 - - 1.5 -
Competitive Greenhouse Gas Reduction Pilot 1.0 1.0 - - 1.0 -
Brookhaven National Laboratory Ion Collider 25.0 25.0 - - 25.0 -
Total Innovative GHG Abatement Strategies 123.1 105.6 3.6 0.0 109.2 13.9

Community Clean Energy
Climate Smart Communities 7.7 5.0 0.1 - 5.1 2.6
Economic Development Growth Extension 8.2 6.2 0.5 - 6.7 1.6
Cleaner, Greener Communities 94.3 73.9 20.3 - 94.2 0.1
Clean Energy Communities 7.3 1.5 0.4 0.2 2.1 5.2
Regional Economic Development and Greenhouse Gas Reductions 10.2 9.8 0.4 - 10.2 -
REV Campus Competition 3.0 0.7 2.3 - 3.0 -
Renewable/Net-Zero Energy Demonstrations 7.0 5.0 - - 5.0 2.0
Total Community Clean Energy 137.7 102.1 24.0 0.2 126.3 11.4

Other Costs g

Deficit Reduction Plan (DRP) Transfer h 90.0 90.0 - - 90.0 -
Con Edison Smart Grid Program i 21.9 21.9 - - 21.9 -
Program Administration j 47.1 41.1 0.0 - 41.1 6.0
Metrics and Evaluations 9.2 6.2 0.1 - 6.3 2.9
RGGI Inc. Costs k 11.6 10.2 - - 10.2 1.4
New York State Cost Recovery Fee 15.1 14.1 - - 14.1 1.1
Unallocated Interest Earnings - - - - - -
Environmental Tax Credit 179.0 156.0 - - 156.0 23.0
NYS Environmental Protection Fund 10.0 5.0 - - 5.0 5.0
Electric Generation Facility Cessation Mitigation 50.0 45.0 0.2 0.0 45.2 4.8
OTHER COSTS TOTAL 433.9 389.5 0.3 0.0 389.8 44.1
SUBTOTAL 1,180.5 1,003.0 69.9 0.3 1,073.3 107.2

Green Jobs - Green New York
Green Jobs - Green New York 268.5 219.8 3.3 0.0 223.1 45.3m

Clean Energy Fund
Clean Energy Fund 136.9 46.9 32.8 - 79.7 57.2

Clean Energy Standard
Clean Energy Standard 0.7 0.7 - - 0.7 -

TOTAL n 1,586.6 1,270.5 106.0 0.3 1,376.8 209.8
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Table 4 continued 

a  Includes auction proceeds and allocated interest on the RGGI and GJGNY portfolios. The allocation  
is consistent with the budget presented in the RGGI Operating Plan. 

b  Invoices processed for payment by NYSERDA.  
c  Remaining funding obligated under a contract, purchase order, or incentive award. 
d  Planned funding for contracts awarded and under negotiation; and planned funding under active development through 

open solicitations with upcoming proposal due dates, adjusted so that the sum of the project commitments does not 
exceed the figures in the Budgeted Funds column. NYSERDA’s annual audited financial statements may reflect 
project commitments in excess of the figures in Budgeted Funds. These commitments are expected to decrease  
over time due to project attrition and differences in estimated versus actual costs. 

e  The sum of figures in columns Expended, Encumbered, and Pre-Encumbered funds. 
f  The difference between figures in columns Budgeted Funds and Committed Funds. 
g The values for figures in rows Program Administration, Metrics and Evaluation, and the NYS Cost  

Recovery Fee represent aggregate funds and commitments for RGGI-funded activities, NOT including  
GJGNY. For information on GJGNY finances, refer to Table 5. 

h  On December 4, 2009, NYS enacted numerous deficit reduction measures that included the transfer of  
$90 million in RGGI auction proceeds to the General Fund following the global financial crisis. 

i On December 22, 2009, NYSERDA’s Board approved a proposed consent decree that resolves the legal  
challenge to the State’s RGGI program. In October 2010, State Supreme Court Judge Thomas J. McNamara  
signed a Stipulation and Order of Discontinuance signed by all the parties, thereby formally ending the litigation. 
The parties to the consent decree presently estimate that the total commensurate benefit for the calendar years  
2009–2017 is $20.8 million and agreed to dedicate such funds for the development of smart grid technologies in  
the Con Edison territory. The budget reflects allocations that are intended to fund NYSERDA's estimated liability  
for each calendar year control period consistent with the timing of estimated cash payments due to Con Edison. 
NYSERDA is also responsible for certain additional costs that may be incurred through 2017. NYSERDA’s annual 
audited financial statements show an amount expended of $18 million to reflect these additional estimated costs  
that were required to be recorded. The litigation period ended December 31, 2016. This Plan Amendment notes  
that total paid by NYSERDA is $21,900,366. 

j Includes NYSERDA’s upfront administrative expenses related to the development and implementation  
of the CO2 Budget Trading Program, the CO2 Allowance Auction program, and the RGGI Operating Plan. 

k The first-year budget includes RGGI Inc. start-up costs and the State's share of ongoing RGGI Inc. expenses.  
RGGI Inc. is a nonprofit corporation created to support development and implementation of the CO2 Budget  
Trading Program. 

l The Electric Generation Facility Cessation Mitigation Program was enacted in the 2015–2016 New York  
State Budget and is designed to support communities that are transitioning local economies that have been reliant  
on fossil fuel power plants as a source of financial support. See the Final 2016 RGGI Operating Plan Amendment at: 
https://www.nyserda.ny.gov/Researchers-and-Policymakers/Regional-Greenhouse-Gas-Initiative/Useful-Documents 
for more information. 

m The Residential Financing figures include certain loans issued where bond proceeds used to finance the pledged loans 
received subsequently. The Residential Financing figures also include pre-encumbrances for approved loans not yet 
issued, which will be funded from additional funds to be transferred to GJGNY and not yet reflected in the column 
Budgeted Funds shown in this table. 

n Totals may not sum exactly due to rounding. 

https://www.nyserda.ny.gov/Researchers-and-Policymakers/Regional-Greenhouse-Gas-Initiative/Useful-Documents
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Table 5. Green Jobs - Green New York Available Funding and Financial Status through  
June 30, 2021 (Millions of Dollars)  

Source: NYSERDA 

a  Includes auction proceeds and allocated interest on the GJGNY funds. The allocation is consistent with the  
budget presented in the RGGI Operating Plan. 

b  Invoices processed for payment by NYSERDA.  
c  Remaining funding obligated under a contract, purchase order, or incentive award. 
d  Planned funding for contracts awarded and under negotiation; and planned funding under active development  

through open solicitations with upcoming proposal due dates, adjusted so that the sum of the project commitments 
does not exceed figures in the Budgeted Funds column. NYSERDA’s annual audited financial statements may  
reflect project commitments in excess of figures in Budgeted Funds. These commitments are expected to  
decrease over time due to project attrition and differences in estimated versus actual costs. 

e  The sum of figures in columns Expended, Encumbered, and Pre-Encumbered Funds. 
f The difference between figures in columns Budgeted Funds and Committed Funds. 
g  The Residential Financing figures include certain loans issued where bond proceeds used to finance the pledged  

loans received subsequently. The Residential Financing figures also include pre-encumbrances for approved  
loans not yet issued, which will be funded from additional funds to be transferred to GJGNY and not yet  
reflected in the Budgeted Funds column shown in this table. 

h Totals may not sum exactly due to rounding. 

Budgeted 
Funds a

Expended 
Funds b 

Open 
Encumbrances c

Pre-
Encumbrances d

Committed 
Funds e

Remaining 
Balance f

Workforce Development, Outreach and Marketing
Workforce Development 7.3 7.1 0.09 - 7.2 0.2
Outreach and Marketing 15.8 15.8 - - 15.8 -
Total Workforce Development, Outreach and Marketing 23.2 22.9 0.09 - 23.0 0.2

Residential
Energy Assessment Incentive 25.9 25.9 - - 25.9 -
Implementation Costs 1.0 1.0 - - 1.0 -
Financing: Loans 164.4 376.4 - - 376.4
Financing: Loan Repayments - (57.5) - - (57.5)
Financing: Implementation Costs - 23.1 0.6 - 23.7
Financing: Bond Proceeds - (159.9) 0.9 - (159.0)
Financing: Bond Issue Costs - 3.8 0.1 - 3.9
Financing: Short Term Note - (30.0) - - (30.0)
Financing: Participation Sale Proceeds - (21.3) - - (21.3)
Loan Loss Reserve 10.0 - 0.0 0.0 0.0 10.0
Predevelopment 4.1 - 0.9 - 0.9 3.1
Total Financing 178.5 134.6 2.6 0.0 137.2 41.3g

Total Residential 205.4 161.5 2.6 0.0 164.1 41.3g

Multifamily
Energy Assessments 3.3 3.3 - - 3.3 -
Implementation Costs 1.4 1.4 - - 1.4 -
Financing: Loans 0.3 3.9 0.0 - 3.9
Financing: Loan Repayments - (3.8) - - (3.8)
Financing: Implementation Costs 0.3 0.2 - - 0.2
Total Financing 0.6 0.2 0.0 - 0.2 0.4
Total Multifamily 5.3 4.9 0.0 - 4.9 0.4

Small Commercial
Energy Assessments 7.5 7.1 0.42 - 7.5 -
Implementation Costs 0.9 0.9 - - 0.9 -
Financing: Loans 1.6 2.8 - - 2.8
Financing: Loan Repayments - (1.6) - - (1.6)
Financing: Implementation Costs 0.3 0.3 - - 0.3
Total Financing 1.9 1.5 - - 1.5 0.4
Total Small Commercial 10.4 9.5 0.4 - 9.9 0.4

SUBTOTAL 244.2 198.8 3.1 0.0 201.9 42.3g

Other Costs
Program Administration 15.9 14.6 0.2 - 14.7 1.2
Program Evaluation 5.6 3.7 0.0 - 3.7 1.9
New York State Cost Recovery Fee 2.7 2.7 - - 2.7 -
Unallocated Interest Earnings - - - - - -
OTHER COSTS TOTAL 24.3 21.0 0.2 - 21.2 3.0

TOTAL h 268.5 219.8 3.3 0.0 223.1 45.3g
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4 Program Descriptions and Accomplishments 
4.1 Renewable Energy 

4.1.1  Renewable Heat NY 

The Renewable Heat NY initiative is a long-term commitment to support the high-efficiency,  

low-emission, biomass heating industry. The long-term market development strategy for Renewable  

Heat NY includes the following objectives: 

• Raise consumer awareness. 
• Develop large-scale anchor customers to expand the wood pellet bulk delivery market.  
• Promote supply chain development, including workforce training and support for product 

development, manufacturing, laboratory and field testing, and equipment certification.  
• Leverage NYSERDA’s issuance of the New York State Wood Heat Report to accelerate  

the use of biomass for heating using the most efficient low-emission technologies.  
• Provide financial incentives to consumers for advanced efficiency and low-emission 

technologies to reduce upfront costs. 
• Provide support so that sustainable forestry practices are available and followed  

by small and large landowners. 

In many respects, developing this market will inherently require capturing the benefits of local  

scale. Installation and pellet supply economics will demonstrate an economic service radius effect  

and workforce development and customer awareness will show gains from local density. Consequently, 

this initiative seeks to develop and expand clusters of activity, thereby meeting the overarching goal  

of supporting the high-efficiency and low-emission biomass heating industry in the State. 

Renewable Heat NY is providing supply chain and service network development (i.e., workforce 

development, training, and research and development), along with consumer incentives and  

financing. These activities are not geared toward resource acquisition, but will rather position  

the market to be sustainable over the long term. There will be a reduction in investments of  

incentives and staff resources as the private market develops. 

A market evaluation of the Renewable Heat NY program was completed in the third quarter of 2020.  

For more information on this evaluation please refer to section F.2. Completed Evaluations in the 

appendix of this report. The report is available on the NYSERDA website.3   
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Key accomplishments as of this reporting period: 

• NYSERDA’s training service providers conducted five online training sessions for small 
biomass boiler systems during Q1 and Q2 of 2021 and 19 total since the start of the program. 
Additionally, 22 full-day small biomass boiler trainings have been provided since the start  
of the program. 

• A total of 575 installed projects.  
• Ongoing feasibility studies and reviews by technical consultants related to development  

of large commercial projects. Two sites have received a site assessment to determine feasibility 
for a large pellet boiler installation under the Large Biomass Boiler program and have submitted 
proposed system designs to NYSERDA for review.  
 

The Renewable Heat NY program is preparing to transition pellet stove incentives for income-eligible 
customers to NYSERDA’s low- to moderate-income residential programs at the close of the program  
in 2021. 

4.1.2 NY-Sun Initiative 

The NY-Sun initiative is driving the growth of the solar industry and makes solar technology more 

affordable for all New Yorkers. The program provides declining incentives for the installation of systems 

and works to reduce solar electric balance-of-system costs through technology advancements, streamlined 

processes, and customer aggregation models. The goal is to achieve a sustainable solar industry that does 

not depend on incentives. 

In August 2014, NY-Sun became a statewide program. RGGI funding enabled the participation of 

customers from the Long Island Power Authority (LIPA), New York Power Authority (NYPA), and 

municipal power companies. NY-Sun supports end-use solar installations for commercial, industrial,  

and residential customers as well as electric utility applications to improve the performance of  

distribution circuits and reduce peak electric load in critical load pockets. These projects assist New  

York State communities that empower clean energy, healthy communities, and economic development. 

Key accomplishments as of this reporting period: 

• The Affordable Solar and Storage Predevelopment and Technical Assistance program  
provides funding to support the development of community-led solar and/or storage projects 
serving low- and moderate-income households as well as solar-serving multifamily affordable 
housing properties. As of Q2 2021, 35 project applications have been approved and awarded 
funding. Three projects are located on Long Island and funded by RGGI with a focus on a  
range of multifamily affordable housing properties, including those managed by the Long 
Beach Housing Authority. 
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• The final Megawatt Block for Long Island residential solar photovoltaic (PV) projects  
closed in April 2016. A total of 100.3 megawatts (MW) of residential PV (12,636 projects)  
were built through the MW Block program with RGGI funding. 

• The final MW Block for Long Island nonresidential solar PV projects closed in February 2019. 
There have been 45.5 MW (388 projects) of small commercial PV built in Long Island through 
the MW Block Program with RGGI funding, and 22.3 MW are still in the pipeline.  

An impact evaluation of solar photovoltaic (PV) projects installed under NYSERDA’s NY-Sun  
program from May 1, 2016 through March 31, 2018 was completed in the third quarter of 2020.  
A subset of solar PV installations under the NY-Sun program benefitted from support by NY Green  
Bank (NYGB), a division of NYSERDA. Previous installations under the NY-Sun and predecessor 
programs were evaluated in the NYSERDA Solar Photovoltaic Program Impact Evaluation for  
2008 and 2011–2016. The impact evaluation report is available on the NYSERDA website.4 

4.1.2.1 NYSERDA Solar Electric Program 

NYSERDA’s Solar Electric Program focuses on reducing GHG emissions in the long term by helping  

to establish a sustainable market for solar energy statewide that includes targeted financial incentives. 

These RGGI funds supplement and do not supplant Renewable Portfolio Standard (RPS) funds, 

supporting installation of systems in regions that do not pay into the RPS.  

Key accomplishments as of this reporting period: 

• A total of 254 solar electric systems were installed outside Long Island using RGGI  
funding through June 30, 2021.  

4.1.3 New York Generation Attribute Tracking  

NYSERDA established the New York Generation Attribute Tracking System (NYGATS) to record 

electricity generation attribute information in New York State as well as to process such information  

from energy imported and consumed as a basis for creating tradable generation attribute certificates. 

Through NYGATS, entities are able to verify and substantiate ownership of renewable energy certificates 

to either (1) support regulatory compliance, (2) validate environmental attributes in trading markets, or  

(3) substantiate the fulfillment and verification of voluntary green market product claims. NYGATS  

also characterizes the attributes of electricity imports and exports and has the capability to interface and 

exchange information with other certificate tracking systems. The system is used for (1) the creation of 

annual disclosure labels for New York Load Serving Entities (LSE) under the Environmental Disclosure 

Program (EDP), (2) generation projects to apply for eligibility under Tier 1 of the Clean Energy Standard 

(CES), (3) LSEs to substantiate compliance under the CES, and (4) CES progress reporting. Additionally, 

NYGATS certificates are the instrument to be received by the utilities in exchange for providing the 
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environmental value component of the Value of Distributed Energy Resources (VDER) Phase 1  

Value Stack tariff. As previously ordered by the Public Service Commission (PSC), this project  

is also supported with System Benefits Charge (SBC) environmental disclosure program funding. 

Key accomplishments as of this reporting period: 

• Executed the modification in NYGATS to accommodate the Competitive Tier 2 program 
approved by the Public Service Commission on October 15, 2020. 

• As of April 1, 2021, NYGATS was extended an additional 5 years, but the funding source  
has changed and is no longer using RGGI funds. 

4.1.4 Advanced Renewable Energy Program 

The Advanced Renewable Energy Program supports projects that foster the market introduction  

of a broad range of promising new and advanced renewable energy technologies, including advanced 

biomass, tidal, and offshore wind technologies. 

Key accomplishments as of this reporting period: 

• GridMarket LLC has completed a small research project to analyze the characteristics of 
building load profiles using 15-minute interval meter data in the Con Edison distribution  
area. The company has also evaluated potential benefits to customers and the grid when 
applying energy storage technologies to modify load and integrate with renewable  
generation. The final report has been received by NYSERDA, and activity is complete. 

• An Offshore Wind Cost Benefit Study was completed. It assessed the potential costs,  
ratepayer impacts, environmental benefits, and economic benefits and impacts (job and  
other macroeconomic influences) to New York State associated with plausible scenarios  
of future offshore wind energy deployment in the New York Bight through 2025.5 

• The Offshore Wind Master Plan, funded through the Clean Energy Fund, will include  
cost studies that build on the work completed for the Offshore Wind Cost Benefit Study. 

4.2 Energy Efficiency 

4.2.1 LIPA Energy Efficiency and Renewable Energy Initiative  

The RGGI funds provided to LIPA ensure that businesses and consumers on Long Island have access  

to similar clean energy and energy efficiency opportunities that are available throughout the State and  

to help advance statewide efforts toward achieving the clean energy goals of the 2015 New York  

State Energy Plan. The funds provided to LIPA have traditionally supported solar incentive programs 

consistent with the statewide NY-Sun program but have more recently supported energy efficiency  
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programs administered by PSEG Long Island (PSEGLI). In 2016, LIPA, NYSERDA, and PSEGLI had 

collaborated to launch new approaches envisioned under Reforming the Energy Vision (REV) to support 

market transformation objectives, while also achieving greater carbon emissions reductions. Funding  

and reporting requirements are established through a memorandum of understanding (MOU) between 

NYSERDA and LIPA. The following are the results from the first half of 2021.  

Rebate spending for the first half of 2021 totaled $21.9 million, of which $20 million was  

funded by RGGI, resulting in 158,468 megawatt-hour (MWh) savings. The majority of the spending 

($13.7 million) consisted of payments to businesses through PSEGLI’s Commercial Efficiency  

Program (CEP). PSEGLI’s Home Comfort central air conditioner program and PSEGLI’s Efficient 

Products program were among the residential programs that were supported. The Efficient Products 

program includes support of LED light bulbs, pool pumps, appliance recycling and room air conditioners. 

To date, over $249 million in RGGI funds have been spent, resulting in a cumulative total savings of 

987,679 MWh and 35,035 million British thermal units (MMBtu).  

PSEGLI has implemented a number of new initiatives in support of New York State’s clean energy  

goals. Recently, Long Island has been recognized as the first region of the State where all 18 Clean 

Energy Community grant awards have been claimed, with each community earning the designation as  

a Clean Energy Community. PSEG Long Island will continue to coordinate with NYSERDA around 

supporting communities by promoting the grant projects that will result from these awards. In support  

of statewide goals related to beneficial electrification, PSEG Long Island has focused on cold climate  

heat pump solutions for residential and commercial customers. Additionally, the Home Energy 

Management program was launched in the third quarter of 2017. The program consists of Home  

Energy Reports that are sent to 440,000 residential customers and an interactive portal which provides  

a disaggregation of electric usage and savings tips. The program was enhanced in the fourth quarter of 

2017 to include a Home Energy Analyzer which is open to all residential customers to input home profile 

information for a customized energy plan. Additionally, the online Marketplace, which offers customers a 

variety of energy efficiency products, has been enhanced to include the sale of electric vehicle chargers.  
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Key accomplishments for this reporting period: 

• More than $13 million in rebates were paid to Long Island businesses saving 58,447 MWh as  
part of PSEGLI’s Commercial Efficiency Program as incentive for over 1,444 energy-efficiency 
projects installing measures such as lighting, HVAC systems, and efficient motors. 

• During the first half of 2021 PSEGLI Residential Efficient Products program resulted  
in savings of 100,924 MWh for total incentive payments of $4.5 million, including rebates  
of $2.7 million to PSEGLI residential customers for the purchase of light bulbs at local  
retailers. The remaining incentives paid for efficient product measures such as catalog  
LED light bulbs, pool pumps, appliance recycling, and room air conditioners. 

• PSEGLI residential customers were provided with incentives of over $2.1 million to install 
1,275 energy efficient central air conditioning projects as part of PSEGLI’s Home Comfort 
(formally known as Cool Homes) program, saving 1,147 MWh in Q1 and Q2 of 2021. 

4.2.2 Residential Efficiency Services 

NYSERDA currently offers a suite of programs that provide comprehensive energy efficiency services 

for single and multifamily existing buildings and new construction, including low-income households.  

In addition to energy savings, these programs provide significant health and safety benefits through 

comprehensive testing and verification, improved air quality, and improved comfort. Previously,  

RGGI funds were used to fill gaps in residential energy efficiency services, offering incentives to 

implement energy efficiency measures related to petroleum fuel opportunities or opportunities on  

Long Island and municipal electric districts that were not supported through the Energy Efficiency 

Portfolio Standard (EEPS). However, the Clean Energy Fund initiatives are fuel neutral, and the  

Long Island Power Authority now administers more comprehensive residential energy efficiency 

programs; therefore, RGGI funds are used to support petroleum fuel opportunities for customers of 

municipal electric utilities. Coordination of RGGI funds with programs offered by municipal electric 

utilities allows efficiency contractors to provide comprehensive energy efficiency services to the  

home, expands the number of households served, and ensures that opportunities for carbon reduction 

measures are not lost. 

4.2.2.1 Multifamily Performance Program 

This program is now closed. Refer to Appendix F: Closed RGGI-Funded Programs and Completed 

Evaluations for more information. 
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4.2.2.2 Multifamily Carbon Emission Reduction Program 

This program is now closed. Refer to Appendix F: Closed RGGI-Funded Programs and Completed 

Evaluations for more information. 

4.2.2.3 EmPower New York  

NYSERDA’s EmPower New York (EmPower) program offers no-cost energy efficiency services to  

low-income (i.e., HEAP-eligible) homeowners and renters. These services include electric reduction  

and home performance measures such as appliance replacement, energy-efficient lighting, insulation,  

and air sealing. On-site energy education offers customers additional strategies for managing their  

energy costs. Participating contractors with certifications for the work they are performing provide 

services. Currently, 178 EmPower contractors are assisting in RGGI-funded projects. 

Historically, EmPower used RGGI funding to serve low-income applicants that heat with oil and  

propane and were ineligible for EEPS funding. Currently, RGGI funds continue to support petroleum  

fuel efficiency measures in households served by municipal electric utilities. These energy efficiency 

measures aid in the reduction of GHG emissions and provide long-term carbon reductions.  

Key accomplishments as of this reporting period: 

• Across New York State, 34 low-income households were served during Q1 and Q2 of 2021, 
bringing the total to 7,187 low-income households served under EmPower New York with 
RGGI funding through June 30, 2021. 

An impact evaluation for this program was recently completed and is summarized in the Evaluation 

section. A follow-up study is currently underway and is anticipated to be completed Q1 2022;  

future reports will highlight findings from the study. 

4.2.2.4 Green Residential Buildings Program 

This program is now closed. Refer to Appendix F: Closed RGGI-Funded Programs and Completed 

Evaluations for more information. 
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4.2.2.5 Home Performance with ENERGY STAR®  

Home Performance with ENERGY STAR (HPwES) is a comprehensive energy efficiency  

services program for existing one- to four-family homes and low-rise6 residential buildings. On  

December 31, 2019, the market rate component of HPwES was sunset; however, the moderate  

rate component of HPwES, Assisted Home Performance with ENERGY STAR (AHPwES) which  

serves homeowners with incomes less than 80% of area median income, remains an active program 

offering. The program uses a network of certified contractors to perform diagnostic testing on the  

home, recommend improvements, determine the payback period for those improvements, and install 

improvements selected by the homeowner. As of June 30, 2021, 166 contractors are active in AHPwES.  

The program uses RGGI funds for municipal electric households for oil and propane efficiency  

measures, such as replacing inefficient oil and propane heating equipment, air sealing, insulation, 

and other measures that have a direct impact on reducing GHG emissions from oil and propane 

consumption. Income-qualified homeowners are eligible for incentives to make energy improvements. 

HPwES applicants may also qualify for GJGNY assessment and financing programs.  

Key accomplishments as of this reporting period: 

• During Q1 and Q2 2021, 58 energy efficiency projects were completed at a contracted  
value of $481,572, bringing the total to 9,679 energy efficiency projects completed at  
a contracted value of $93.3 million.  

• Of these recently completed projects, 100% were AHPwES, which serves homeowners  
with incomes less than 80% of area median income. As indicated above, the market rate 
component of HPwES ended in December 2019; and the remaining pipeline projects have  
been processed. Moving forward, it is expected that only remaining project submissions  
will be AHPwES projects. 

An impact evaluation for this program was recently completed and is summarized in the Evaluation 

section. A follow-up study is currently underway and is anticipated to be complete Q1 2022; future 

reports will highlight findings from the study. 

4.2.2.6 Solar Thermal Incentive Program 

This program is now closed. Refer to Appendix F: Closed RGGI-Funded Programs and Completed 

Evaluations for more information. 
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4.2.2.7 Low-Rise Residential New Construction Program 

This program is now closed. Refer to Appendix F: Closed RGGI-Funded Programs and Completed 

Evaluations for more information. 

4.2.3 Municipal Water and Wastewater Program 

This program is now closed. Refer to Appendix F: Closed RGGI-Funded Programs and Completed 

Evaluations for more information. 

4.3 Innovative Greenhouse Gas Abatement Strategies 

4.3.1 Industrial Innovations Program 

The Industrial Innovations program is a longer-term program that supports development and 

demonstration of technologies with substantial GHG reduction potential and technologies  

relevant to New York State manufacturing industries and building systems. Funded projects  

will focus mainly on innovations that reduce the use of fossil fuels, have high-replication potential  

for the State’s manufacturing base, and are likely to be cost-effective. Projects will focus on technical 

innovations, including thermal-efficiency improvements for fossil-fuel based processes and alternative 

processes that eliminate the use of fossil fuels directly and indirectly for technologies that bring about 

thermal destruction of byproducts. Projects also may include changes in material input and development 

of advanced controls, provided they directly bring about GHG reduction.  

In 2014, two Manufacturing Innovations solicitations were issued: PON 2858 (Ultraviolet Light  

and Electron Beam Process Innovation and Market Transformation [UV/EB]) and PON 2927 

(Transformative Technologies for Energy-Efficient Manufacturing [TTEEM]). These solicitations  

sought to advance the materials, methods, and machine tools used to mass-produce cleantech products, 

and thus reduce the GHG footprint of factories producing cleantech products, as well as reduce the  

cost of goods.  



 

21 

Key accomplishments as of this reporting period: 

• A project with SulfCrete of Long Beach, NY continues to move forward—leveraging  
$750,000 federal funding from the United States Department of Energy (DOE) to supplement 
the $400,000 NYSERDA funding award—is benefiting from the involvement of Brookhaven 
National Labs for the commercial scale-up and demonstration of SulfCrete, a clean, energy 
efficient alternative to conventional Portland cement concrete. Moving into 2022, the  
project team will work with NYSERDA to realign project milestones 

• A project with Sweetwater Energy involving building or installing manufacturing processes  
to supply cellulosic and lignin-based products is in progress from previous quarters and 
continues to make advancements. 

4.3.2 Climate Research and Analysis Program 

The Climate Research and Analysis Program supports research studies, demonstrations, policy research 

and analyses, and outreach and education efforts. Through these activities, the program addresses critical 

climate change related problems facing the State and the region, including the needs of environmental 

justice communities.  

Key accomplishments as of this reporting period: 

• Work has continued on research projects concerning climate change adaptation. A project  
on changes in hazardous algal blooms under future climate conditions is nearing completion. 

• Through the Community Risk and Resiliency Act (CRRA) process, the DEC previously 
adopted the NYSERDA supported ClimAID projections for New York State as the official  
sea level rise projections for the State. NYSERDA staff continued to participate in an 
interagency working group to coordinate efforts on CRRA and the CLCPA. NYSERDA  
will continue to engage with this group, offering suggestions and support when appropriate. 

4.3.3 Clean Energy Business Development 

The Clean Energy Business Development program seeks to support emerging business opportunities  

in clean energy and environmental technologies while maintaining the goal of carbon mitigation. 
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• Providing financial support to leverage private investment in early-stage and growth-stage  
clean energy companies in New York State and accelerate the market introduction of  
innovative energy efficiency, renewable energy, or carbon abatement technologies. 

• Advancing the transition of clean energy technologies or technologies that improve the  
energy efficiency of industrial processes from the development/demonstration stage to  
the launch of commercial-scale manufacturing or application. 

• Developing and supporting a portfolio of programs designed to translate clean energy 
technology research into commercially viable business enterprises. 

As part of the effort to bring private investment to early-stage clean energy companies in New York  

State, NYSERDA is working with the impact investment group, Investors’ Circle, to develop a local 

network in New York City branded as Investors’ Circle New York (IC NY). The group held monthly 

meetings/events to bring together the impact/social investing community in the New York metropolitan 

area, introduced clean energy investment opportunities to IC NY members, and provided feedback to  

the clean energy companies on how to successfully pitch to the impact/social investing community.  

IC NY is working to form and grow an effective and sustainable local network that will foster early-stage 

and growth-stage impact/social investments in clean energy companies in NYS. Additionally, IC NY 

worked to create stronger ties to key segments of the impact/social investor community, including 

foundations, family offices, sovereign wealth funds, and high-net-worth individuals. 

Energy storage is an enabling technology important to the market penetration and value of intermittent 

renewable energy resources such as solar and wind. Financial support for the New York Battery and 

Energy Storage Technology Consortium (NY-BEST) Test and Commercialization Center in Rochester  

is partially provided by RGGI. The Center is a wholly owned subsidiary of NY-BEST and operated  

by DNV GL. The lab’s grand opening occurred on April 30, 2014 and conducted the first test on  

May 28, 2014. In addition, in March 2015, the BEST Test and Commercialization Center BTCC  

received American Association for Laboratory Accreditation for International Organization for 

Standardization (ISO) 17025 Lab Quality. 

76West is an initiative focused on clean energy business development in the Southern Tier. As outlined  

in the 2015 State of the State address, this $20 million investment will catalyze a clean energy business 

cluster that builds on the local strengths and assets of the Southern Tier.  
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The Photovoltaic Manufacturing Consortium (PVMC) is a $5 million effort with more than  

40 industrial collaborators as members or affiliates. Its goal is to accelerate the development, 

commercialization, manufacturing, field testing, and deployment of next-generation solar  

electric and lightweight photovoltaic systems. 

Key accomplishments as of this reporting period: 

• Investors’ Circle New York continued to hold meetings for the impact/social investment 
community in metropolitan New York through the end of its contract in 2020. The project 
resulted in several startup pitches, and two investments in New York State clean  
technology startups. 

• The fifth round of the 76West Clean Energy Business Competition was launched in  
January 2020. Some 183 applications were received by the March 2, 2020 due date. The 76West 
Pitch Competition, featuring the 20 finalists, was held in Q3 2020. Four winners from 2020 
have been awarded $2.5 million, including a $1 million top prize and three $500,000 prizes. 

4.3.4 Charge NY 

Charge NY will pursue three main strategies to promote plug-in electric vehicle (PEV) adoption by 

consumers across New York State. First, NYSERDA developed and implemented a rebate program  

for PEVs starting in 2017, accelerating purchases of PEVs by reducing higher upfront costs. Second, 

NYSERDA will invest in marketing and awareness-building activities to build interest in PEVs among 

the general public. A focus on building greater public knowledge and awareness of the capabilities  

of PEVs is essential to spur more private investment in PEV purchases and PEV charging stations.  

This work may also include other market development activities, such as policy and business model 

development studies that support new ways for critical stakeholders, such as utilities, local governments, 

and car dealers, to get involved in the PEV market. Third, NYSERDA will also support the installation  

of PEV charging stations at workplaces, municipal lots, and multifamily buildings—location types that  

have been seen to be effective motivation for PEV adoption based on usage data reported from previous 

installations. Regions of the State that have seen faster PEV adoption will be identified for additional 

charging station support, which ensures investments in infrastructure support areas with the greatest 

potential for additional PEV drivers. Charge NY will also initiate the deployment of a network of  

direct current (DC) fast charge stations across the State. 
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Key accomplishments as of this reporting period: 

• Through June 2021, NYSERDA has issued more than 41,000 rebates. 
The program reached new heights in 2021, with rebate applications 
through the first half of the year more than double the number from  
the same period in any previous year. As of Q1 2021, the Drive Clean 
Rebate program is entirely funded with RGGI proceeds. Outreach for 
the program included booths at the New York International Auto  
Show in 2018 and 2019, which was done in collaboration with other 
NYS agencies, ConEdison, Northeast States for Coordinated Air Use 
Management (NESCAUM), and the Greater New York Auto Dealers 
Association (GNYADA). 

• NYSERDA launched a brand-neutral PEV consumer awareness 
campaign, Drive Change. Drive Electric. in collaboration with  
other northeastern states and 16 automakers in March 2018. The 
campaign aims to inform potential car buyers about the benefits  
of driving electric vehicles. The partners have reached consumers 
through paid and organic social media marketing, earned media,  
and a website, DriveElectricUS.com. 

• In September 2018 NYSERDA launched Charge Ready NY, a  
charging station deployment program that provides $4,000 rebates  
for the installation of EV charging stations at public, workplace,  
and multiunit dwelling locations and $4,500 rebates for stations 
installed in Disadvantaged Communities. Through June 2021,  
over 2,800 charging ports have been installed and applications  
have been approved for another 300.  

4.3.5 Transportation Research 

The goal of the Transportation Research Program is to commercialize 

technologies, products, systems, and services that provide superior GHG 

reduction. Activities include product development, performance validation,  

field testing, policy development, and business assistance to help emerging technologies achieve 

successful commercialization. This program has not received new funding in several years and is  

winding down. Work on these contracts is coming to a close. For the final open project, Unique  

Energy Solutions is in the process of upfitting 12 electric delivery trucks for United Parcel  

Service (UPS), six of which are complete. 

4.3.6 Carbon Capture, Recycling, and Sequestration 

This program is now closed. Refer to Appendix F: Closed RGGI-Funded Programs and  

Completed Evaluations for more information. 

Success Story: 

New York State 
Supports the Purchase 
of Electric Vehicles  

RGGI funds are supporting 

the Drive Clean Rebate, 

which provides rebates of  

up to $2,000 to New York 

residents for the purchase  

or lease of a new electric  

car from participating dealers. 

Since the rebate was launched 

in March 2017, over 41,000 

rebates totaling more than  

$60 million have been 

approved, supporting the 

Governor’s goal to reduce 

greenhouse gas emissions 

40% by 2030. Rebates have 

been approved for more than 

50 different types of cars in 

all 62 counties across New 

York State. 
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4.3.7 Advanced Buildings 

This program is now closed. Refer to Appendix F: Closed RGGI-Funded Programs and  

Completed Evaluations for more information. 

4.3.8 Competitive Greenhouse Gas Reduction Pilot 

This program is now closed. Refer to Appendix F: Closed RGGI-Funded Programs and  

Completed Evaluations for more information. 

4.3.9 Brookhaven National Laboratory Ion Collider 

This program is now closed. Refer to Appendix F: Closed RGGI-Funded Programs and  

Completed Evaluations for more information. 

4.4 Community Clean Energy 

4.4.1 Climate Smart Communities 

This program is now closed. Refer to Appendix F: Closed RGGI-Funded Programs and  

Completed Evaluations for more information. 

4.4.2 Economic Development Growth Extension Program  

This program is now closed. Refer to Appendix F: Closed RGGI-Funded Programs and  

Completed Evaluations for more information. 

4.4.3 Cleaner Greener Communities 

Former Governor Andrew M. Cuomo announced the Cleaner Greener Communities (CGC) program in 

his 2011 State of the State address. In coordination with the Climate Smart Communities program, the 

program provided support for development and implementation of a variety of sustainability strategies  

to help ensure that the State’s ongoing investments in infrastructure aid in moving communities and  

New York State as a whole toward a self-sustaining, more environmentally sound future. The program 

encouraged communities to use public-private partnerships and develop regional sustainable growth 

strategies in areas such as energy efficiency, renewable energy, low-carbon transportation, and other 

carbon reductions. The program emphasized activities associated with smart growth, creation of green 

jobs, building green infrastructure, investing in environmental justice communities, and strengthening 

environmental protection.  
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Key accomplishments as of this reporting period: 

• All contracts from the third round of funding have been previously executed. 

4.4.4 Regional Economic Development and Greenhouse Gas Reduction Program 

The Regional Economic Development and Greenhouse Gas Reduction (REDGHG) Program  

supports projects identified as priority initiatives consistent with New York State’s Regional  

Economic Development Council (REDC) initiative and are not otherwise provided financial support  

by other NYSERDA programs or initiatives. REDGHG provides (1) cost-share funding for energy 

efficiency, clean and renewable energy, and/or innovative carbon abatement projects that address  

the regional priorities of the REDCs, (2) results in strategic investments, and (3) builds the capacity  

in the region to participate in the State’s clean energy economy. REDGHG focuses on several end  

uses, including transportation, manufacturing and industrial process, buildings, agriculture,  

municipal processes, renewable electric generation, and district energy. 

4.4.5 Reforming the Energy Vision Campus Competition Program 

The Energy to Lead Competition is a competitive solicitation issued by NYSERDA’s REV Campus 

Challenge initiative. The program challenges colleges and universities across the State to develop  

and implement plans to advance building decarbonization and innovative, cost-effective clean energy 

solutions on their campuses and local communities. Institutions are encouraged to incorporate students, 

curriculum integration, and community engagement into their projects. Proposals with the best solutions 

to achieve deep energy savings and combat climate change through energy efficiency, renewables, or 

GHG emission reduction will win approximately $1 million each to help implement their plans. There 

were three rounds of the Energy to Lead Competition, which is no longer accepting applications.  

Proposals for the first round of the Energy to Lead Competition were due April 4, 2016. NYSERDA 

received 40 proposals from 33 institutions. The winning institutions and their proposed projects  

were announced on May 16, 2016, and included two awards funded through RGGI: 

• Bard College’s Micro Hydro for Macro Impact project will use local dams to develop  
micro hydropower. The project is expected to avoid 335 metric tons of GHG emissions 
annually, equivalent to taking 70 cars off the road annually. 

• The State University of New York at Buffalo will implement the Localizing Buffalo’s 
Renewable Energy Future project, which will install 100 MW of clean solar power  
throughout the city. The implementation involves partnership with the City of Buffalo  
and several not-for-profit and educational partners. 
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In August 2017, NYSERDA launched a second round of the Energy to Lead Competition with proposals 

due January 29, 2018. NYSERDA received 24 proposals from 19 institutions. The winning institutions 

and their proposed projects were announced on October 22, 2018 and included one award funded  

through RGGI: 

Suffolk County Community College will implement net zero energy components during construction 
of its Renewable Energy and STEM Center. The project will showcase clean energy technologies to 
the broader community, promote student engagement in clean energy projects, and integrate curricula 
to develop a qualified workforce. 

In September 2019, NYSERDA launched a third round of the Energy to Lead Competition with proposals 

due February 22, 2020. NYSERDA received 18 proposals from 17 institutions. The winning institutions 

were announced on June 8, 2021 and included one award funded through RGGI. 

The City College of New York Building Performance Lab will develop a control based, 
systematic process for facilities staff and building operators to increase their ability to 
effectively manage and properly commission major energy consuming systems on campus.  
The project will deploy, test and document a systematic process to engage students and  
facilities staff in implementing building automation system-based procedures that offer  
control of electricity use. 

Key accomplishments as of this reporting period: 

• The State University of New York at Buffalo and its partners issued a Request for Proposals 
(RFP) to solicit offsite solar vendors. The offsite solar venture will enable the University to 
achieve their goal of 100% of purchased electricity to be renewable energy. In addition, the 
university’s sustainable living learning lab project, Garden, Relax, or Work (GRoW) Home,  
has been moved to the North Campus and interior/exterior construction was completed  
Q2 2021. The installation of 22,600 ground mount solar panels commenced in Q4 2020  
and was completed in Q2 2021 and the ground mounts are expected to be energized by  
end of Q4 2021. 

• Bard College filed an application with the Federal Regulatory Commission (FERC) on  
May 1, 2019 for an exemption from licensing for the Annandale micro hydropower project. 
FERC requested a stability analysis to also be completed while FERC continues to review  
the application. Bard is awaiting for FERC to issue an Environmental Assessment for the  
micro hydropower project, which will be the basis for the DEC’s 401 Water Quality 
Certification process. Since the launch of their Micro Hydro New York website, Bard has 
released post several blog posts about project status and FERC approval on a real-time basis. 

• Suffolk County Community College broke ground with the initial construction phase of  
the project in March 2021. By the end of May, the foundation had been filled and all site  
specs were approved. Construction of the building is expected to be complete in Q2 2022.  



 

28 

• The City College of New York Building Performance Lab officially began their project in  
Q1 2021. The campus will develop a controls-based, systematic process for facilities staff  
and operators to increase their ability to effectively manage major energy consuming systems 
and properly commission equipment on campus. The process has begun with a full equipment 
inventory of key campus equipment and establishing baselines from energy-use data. 

4.4.6 Clean Energy Communities 

In the fall of 2015, NYSERDA, through the third and final round of the Cleaner, Greener Communities 

(CGC) program, awarded three contracts for regionally based outreach and technical assistance services 

to support NYSERDA’s new Clean Energy Communities program. These services expand on the efforts 

undertaken previously through Climate Smart Communities (CSC) and Economic Development Growth 

Extension (EDGE). In addition, communities that receive the Clean Energy Communities designation  

will be eligible to apply for grants to implement innovative clean energy projects. 

The statewide Clean Energy Communities program, which is co-funded through the Clean Energy  

Fund (CEF), supports local governments with a common platform and the coaching, facilitation,  

technical assistance, and expertise for implementing the local-level policies and planning needed to  

drive future clean energy market activities. These local-level actions roll up and help to deliver the 

regional sustainable growth strategies encouraged by the CGC program, consistent with the regional 

sustainability and economic development plans. The Clean Energy Communities program also 

complements the New York State Department of Environmental Conservation’s (DEC) Climate  

Smart Communities (CSC) Certification Program by assisting communities working toward certification.  

Key accomplishments: 

• Clean Energy Communities Coordinators have helped 627 communities complete and  
submit 2,084 High Impact Actions, 1,975 of which were completed after program launch, 
through the Clean Energy Communities program. 

• Three hundred and forty-nine communities completed at least four High Impact Actions  
and became designated Clean Energy Communities. 

A market evaluation of the Clean Energy Communities program was completed in the fourth quarter of 

2019. For more information on this evaluation please refer to section F.2. Completed Evaluations in the 

appendix of this report. Additionally, an impact evaluation is anticipated to be complete in Q4 2021.  
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4.4.7 Community Energy Engagement 

In November of 2017, NYSERDA launched its Community Energy Engagement Program (CEEP),  

which is co-funded through the Clean Energy Fund (CEF), to build awareness and increase uptake  

of local renewable and energy efficiency solutions. Through this program, trusted, local organizations 

conduct energy awareness and education to residential, multifamily, and small business customers with  

an emphasis on increasing the amount of funding and financing leveraged for the completion of clean 

energy projects and solutions. Additionally, the initiative focuses on improving energy affordability  

and increasing deployment of distributed energy resources for community members of all income  

levels, with an emphasis on low- to moderate-income (LMI) households and communities. 

Ten competitively selected organizations provide engagement services in each of the Economic 

Development Regions, as defined by Empire State Development. These organizations deploy trusted, 

local Community Energy Advisors who engage with residents, small businesses, and multifamily building 

owners on how to reduce energy use and greenhouse gas emissions. Community Energy Advisors help 

increase energy literacy and local understanding of the value of clean energy and reduced energy use. The 

face-to-face approach and focus on low- to moderate-income residents and communities is a strategy to 

help ensure the Community Energy Engagement Program makes the greatest impact. In Q1 and Q2 2021, 

the Advisors continued predominantly virtual outreach and engagement activities due to the ongoing 

COVID-19 pandemic and continue limited in-person outreach activities. 

Key accomplishments as of this reporting period: 

Community Energy Advisors have conducted outreach to approximately 5,290 potential customers 

regarding clean energy opportunities, resulting in more than 8,800 opportunities for clean energy 

programs. Opportunities are referrals to NYSERDA or non-NYSERDA clean energy programs that  

are self-reported by the Community Energy Advisors (“Advisors”). Advisors continued targeted program 

outreach focused on NYSERDA programs, with a focus on residential programs such as Assisted Home 

Performance with ENERGY STAR®, Empower New York and Home Performance with ENERGY 

STAR®, with 2,454, 2,282 and 1,426 opportunities (leads) self-reported as of June 30, 2021, respectively. 

Advisors promoted the Solar for All program for low-income households to receive a no cost solar 

subscription and the Green Jobs Green New York (GJGNY) Energy Study Program for small businesses 

and nonprofits to obtain a reduced cost energy efficiency study and an energy study report detailing 

recommended energy efficiency measures. As of June 30, 2021, there were 373 Solar for All and  

173 GJGNY Energy Study opportunities (leads) self-reported by the CEEP contractors. 
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Advisors continued to leverage their social media platforms and other channels (e.g., email blasts, 

newsletters, etc.) for outreach and engagement. Other examples of the strategies deployed these past 

two quarters include the following: 

• In Q2 2021, the Mid-Hudson Advisors coordinated with the Town of Poughkeepsie to 
implement a variety of activities as part of a Solar for All community campaign in the Town.

• In May 2021, the Central NY Advisors attended four food pantry lines, in Cato-Meridian, 
Port Byron, Moravia and the City of Auburn (all in Cayuga County), resulting in 129 leads.

• Community Energy Advisors also continue to network and collaborate with partner 
organizations, including, but not limited to, local sustainability committees, local offices for 
the aging, county departments of social services, chambers of commerce, energy contractors, 
utilities, community action associations, housing assistance providers, elected officials and 
other locally based organizations and nonprofits.

• Targeted regionally specific initiatives to implement pilot projects to expand outreach efforts, 
address barriers to participation in clean energy and potentially drive increased adoption of 
energy efficiency and other clean energy solutions continued in the first half of 2021, but were 
impacted by the pandemic and related restrictions on in-person interactions resulting in delays 
and impacts to project scopes for each of the following Regionally Specific Initiatives 
underway:

o Mobile “Powerhouse” (Southern Tier region) – A high-performance tiny home to reach 
people where they are, with hands-on, interactive exhibits on energy efficiency, heating, 
lighting, solar, and other green technologies. The Powerhouse is designed to help visitors 
understand how these technologies work, estimate potential savings, and learn about clean 
energy action steps they can take in their own home or business. This project pivoted to 
virtual tours and provided a limited number of group tours to “pods” of visitors due to 
pandemic restrictions. This pilot resulted in 119 opportunities as of June 30, 2021.

o School/Student Engagement (Southern Tier region) – Project to engage teachers, students, 
and their families in Southern Tier School Districts to encourage participation
in clean energy programs. This project will also partner with Tompkins Seneca Tioga 
BOCES Pathways in Technology (P-TECH) Academy to provide hands-on training 
opportunities. This project was severely impacted due to the uncertainty of COVID-19 and 
restrictions in local schools, which is the focus of this initiative. As a result, this project was 
discontinued.
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o Energy Navigator Expansion (Mid-Hudson region)–A train-the-trainer project to
build local capacity of local volunteer peer educators to provide information and
advising around issues such as energy efficiency, renewable heat and power, etc. in
their communities. This project trained and deployed four volunteer groups (cohorts)
of Energy Navigators, with two cohorts in the Mid-Hudson region, one cohort in the North
Country and one cohort in the Southern Tier. This project pivoted to virtual train-the-trainer
sessions and was able to train Energy Navigators in each of the four cohorts
as outlined above to conduct outreach in the first half of 2021. This pilot resulted in
73 opportunities as of June 30, 2021.

• Roundtable for Energy Affordability in Low-Income Groups and Neighborhoods (REALIGN)
(Mid-Hudson region) – Project to pilot stakeholder engagement by hosting a series of facilitated 
sessions of other service providers and agencies to develop a “no wrong door” referral system to 
better address gaps in services and increase participation in available programs. As of
June 30, 2021, four virtual roundtables were hosted to encourage deeper coordination among 
service providers and stakeholders. Partners and other service providers engaged to date include 
utilities (RG&E, NYSEG, ConEd), local municipalities (Ulster and Dutchess County) and 
non-governmental organizations such as Bedford 2030, Action Toward Independence, etc.

• Healthy Homes Evaluator pilot (Capital region) - Project to pilot ways to reduce the number 
of unsuccessful deferred home energy projects due to health and safety hazards. This project 
will implement a comprehensive home evaluation and energy assessment, and provide gap 
funding to implement clean energy projects for ten homes. This project was delayed to due 
to restrictions on in-person energy audits and some energy contractors and residents not yet 
being comfortable with non-household members in their property or residence. This pilot 
resulted in 41 opportunities as of June 30, 2021.

A process and market evaluation of CEEP is anticipated to be completed Q4 2021. 

4.5 Green Jobs - Green New York 

Green Jobs - Green New York (GJGNY) provides funding for energy assessments, low-cost financing  

for energy upgrades, and technical and financial support to develop a clean energy workforce. GJGNY  

is a statewide effort to strengthen communities through energy efficiency and uses constituency-based 

organizations (CBO) to support program outreach in underserved communities. GJGNY enables New 

Yorkers to make a significant difference in homes, businesses, and neighborhoods—making them more 

comfortable, sustainable, and economically sound. GJGNY is administered by NYSERDA and made 

available by the Green Jobs - Green New York Act of 2009. The GJGNY 2018 Annual Report issued  

in October 2018, presents financial data for the approved GJGNY programs through June 30, 2018. 
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The Green Jobs - Green New York Act allocated $112 million in funding from the State’s share  

of the RGGI to support GJGNY. In consultation with the GJGNY Advisory Council, NYSERDA  

sub-allocated the funding, including interest earnings, across the various program components prescribed 

by the GJGNY Act. In addition to the RGGI funds, NYSERDA received a U.S. Department of Energy 

Better Buildings grant in the amount of $40 million, of which $18.6 million supports GJGNY financing 

or outreach. On occasion, NYSERDA also supplemented the GJGNY program funding with additional 

RGGI funds where needed to ensure uninterrupted program services. 

By far the greatest demand for GJGNY funding generates from the residential revolving loan fund, with 

issued loans totaling its original allocation in less than three years. The residential revolving loan fund is 

now maintained primarily through proceeds from the sale of bonds, along with limited RGGI funds. More 

details regarding the bond issuance process and sustainability of the loan fund are in the annual report. 

Funding allocated to individual components of Green Jobs - Green New York is nearly fully committed 

or expended. In order to maintain required elements of the GJGNY Act, NYSERDA included GJGNY 

initiatives in the planning of the CEF.7 NYSERDA is working with stakeholders to incorporate lessons 

learned from GJGNY into CEF planning to ensure benefits from the initiatives continue, particularly 

those benefitting the LMI sector.  

A measure adoption rate assessment of GJGNY residential energy audit-only projects was completed 

in the fourth quarter of 2020. For more information on this evaluation please refer to section F.2. 

Completed Evaluations in the appendix of this report. 

4.5.1 Assessments 

One- to Four-Family Residential Buildings Program Assessments 

HPwES is a comprehensive energy efficiency services program for existing one- to four-family homes. 

As of January 1, 2020, the HPwES program is no longer active, however the Assisted HPwES program 

(available to LMI one- to four-family homes) remains active. Participating certified contractors conduct 

comprehensive home energy assessments and upgrades. Free and reduced-cost home energy assessments 

are available to homeowners in New York State through the GJGNY Act of 2009, which drives increased 

participation in this program and cuts additional GHG emissions. 
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Key accomplishments as of this reporting period: 

• A total of 36 GJGNY funded assessments were completed in Q1 and Q2 2021, bringing the
total to 99,900 residential GJGNY assessments completed with RGGI funds; 92,809 (93%)
were provided at no cost to the customer.

• Of the program’s cumulative 51,688 completed residential units that use a GJGNY assessment
and/or GJGNY financing, 20,788 (40%) units are associated with income-qualified Assisted
HPwES customers.

• Constituency-based organizations assisted with the completion of 3,147 units, or 6% of all
completed GJGNY residential retrofits.

An evaluation of GJGNY audit-only projects was recently completed and a summary of results 

can be found in section F.2. Completed Evaluations in the appendix of this report.  

Multifamily Performance Program Assessments 

This program is now closed. Refer to Appendix F: Closed RGGI-Funded Programs and 

Completed Evaluations for more information. 

Small Commercial Energy Efficiency Program Assessments 

This program is now closed. Refer to Appendix F: Closed RGGI-Funded Programs and 

Completed Evaluations for more information. 

4.5.2 Financing 

One- to Four-Family Residential Financing 

GJGNY financing is available to participants to finance the installation of recommended energy 

efficiency improvements with the possibility of reimbursement through energy savings. Net-metered 

technologies, including solar electric systems, are also eligible for GJGNY financing. The Smart Energy 

Loan, the innovative On-Bill Recovery (OBR), and the Residential Renewable Energy Tax Credit 

Bridge Loan (Bridge Loan) option are the three low-interest rate financing options available through 

GJGNY, which enable more projects, resulting in greater reductions of GHG emissions.  

Key accomplishments as of this reporting period: 

• A total of 31,201 loans have been issued totaling $374.4 million.
• Assisted HPwES and Market Rate customers make up 64.5% of all GJGNY

loans issued as of June 30, 2021, representing 49.8% of the total loan funds.
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• A total of 9,508 OBR Loans have closed, valued at approximately $140.1 million,
and 37 Bridge Loans, valued at approximately $335,800.

• Of the total 31,201 loans closed, 10,467 are solar electric loans valued at
approximately $177.8 million.

• 179 ground source heat pump loans have closed, valued at nearly $4.1 million.
• 346 air source heat pump loans have closed, valued at nearly $5.5 million.
• There are 81 renewable heat loans of which 15% represent assisted customers.

Multifamily Performance Program Financing 

Launched in 2011, financing through the Multifamily Performance Program under GJGNY  

includes programs and incentives for owners, facility managers, developers, and condo/co-op boards  

of multifamily buildings with five or more units to support the goal of increased clean energy adoption 

statewide. These programs make it easier to assess, fund, implement, and measure energy efficiency 

upgrades that improve building performance and reduce costs. Participation loans are available through 

the program in which a participating lender issues a loan to a multifamily building owner for a qualifying 

energy efficiency project, with NYSERDA participating in the funding of 50% of the loan (up to a 

maximum of $5,000 per unit or $500,000 per building) at 2% interest, and the lender setting the  

interest rate on its share of the loan. To assist in stimulating the market following the opening of  

the State’s economy, on June 1, 2020, the interest rate offered on all Small Commercial Energy 

Efficiency loans was reduced to 0% for the term of the loan.  

Key accomplishments as of this reporting period: 

• 23 loans closed totaling $12.1 million. NYSERDA’s share of the total loan value 
is $3.9 million.

Small Commercial Energy Efficiency Program Financing 

The GJGNY Small Commercial Energy Efficiency Program offers financing to help small businesses  

and not-for-profit organizations improve their energy efficiency and reduce their energy costs to  

support the goal of increased clean energy adoption statewide. In June 2011, NYSERDA launched  

the Participation Loan product to small business and not-for-profit customers. NYSERDA provides  

50% of the loan principal, up to $50,000, at 2% interest and the participating lender provides the 

remaining loan principal at its market interest rate. In June 2012, NYSERDA launched the OBR Loan  

for small business and not-for-profit customers, making a NYSERDA loan available for up to $50,000 at 
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2.5% interest to finance recommended energy efficiency improvements. Customers can then repay their 

loan through a charge on their utility bill. In July 2019, NYSERDA increased its interest rate for both 

Participation Loans and OBR Loans to the Wall Street Journal Prime Rate of Interest + 200 basis points, 

fixed at closing. Sixteen lenders have agreed to offer Participation Loans. 

Key accomplishments as of this reporting period: 

• A total of 49 OBR Loans have been closed with a total value of $1.6 million, which
represents 94% of the total financing value of $1.7 million.

• A total of 37 Participation Loans have closed with a value of $2.1 million. NYSERDA’s
share of the total value is $1.2 million.

Predevelopment Financing 

In March 2021, NYSERDA provided $3 million in GJGNY funding and entered into a direct  

contract with New York City Energy Efficiency Corporation (NYCEEC), a not-for-profit lender, 

to issue predevelopment loans (including Integrated Physical Needs Analysis (IPNA), Investment 

Grade Energy Assessment (IGEA) studies, or similar predevelopment energy/engineering studies  

to assess energy efficiency improvements and renewable energy installations in eligible buildings 

located in New York State). NYCEEC will issue loans for which NYSERDA provides 100% of the  

loan principal, up to $150,000, at 0% interest and will also issue loans which NYSERDA provides  

25% of the loan principal, up to $500,000, between [ 0% and 5%], though we expect most loans will 

be at 0% to help reduce the interest rate to the borrower. NYCEEC provides the remaining loan  

principal and will set their rate. 

Loan Loss Reserve Financing 

NYSERDA provided $10 million of GJGNY funding to fund a Loan Loss Reserve (LLR) Program  

and launched an open solicitation accepting applications in December 2020. The Loan Loss 

Reserve/Credit Enhancement provides support for financing products which support clean energy 

improvements in residential (1-4 unit) dwellings, small commercial (100 employees or less), not-for-

profit and multifamily (5+ unit) buildings (Eligible Properties) located in New York State Communities. 

The Loan Loss Reserve will provide reimbursement for defined losses on individual transactions. 
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Key accomplishments as of this reporting period: 

• A total of 3 applications approved
• A total of $1,602,214 awarded as follows:

o $500,000 for Residential Sector support
o $1,000,000 for Commercial Sector support
o $102,214 for Multifamily Sector support

• A total of $0 used for reimbursement for losses

4.5.3 Workforce Development, Outreach, and Marketing 

Workforce Development 

The GJGNY Workforce Training and Development (WFD) initiative complements other NYSERDA  

and New York State Department of Labor (DOL) programs targeted at preparing individuals for energy 

efficiency, solar thermal, and solar electric careers in New York State. WFD programs also help to  

build the State’s capacity for long-term carbon reduction and facilitate energy education programs  

that will help build a clean energy future. Specifically, WFD efforts under GJGNY seek to expand 

energy-specific content in State Registered Apprenticeship and third-party accredited building trades 

programs. Expectations are to increase access to technical training workshops for skills enhancement  

and certification. In addition, the WFD programs are expected to bridge the gap between training and 

employment through on-the-job training incentives for businesses seeking to hire and train new workers 

while reaching out to low-income communities to expand training opportunities. From the program’s 

inception through its conclusion March 2019, a total of 4,184 New Yorkers were trained in a range of 

energy efficiency and renewable energy courses. 

NYSERDA issued PON 3982 On-the-Job Training (OJT) for Energy Efficiency and Clean Technology 

Program Opportunity Notice which includes approximately $520,000 in GJGNY workforce training 

funds that will be made available to eligible New York State employers outside of the SBC service 

territory. This program supports wages for new hires on a first-come, first-served basis for eligible  

clean energy businesses. The program includes higher wage subsidies for employers that hire workers 

with additional barriers to employment. NYSERDA has executed OJT agreements in Long Island service 

territory using GJGNY funding with businesses seeking to hire new employees. To date, 56 people have 

been hired and approximately $480,592 in wages and training subsidies has been awarded GJGNY funds. 
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Outreach and Marketing 

GJGNY provided community-based outreach, enabled one-to-one assistance with the process  

of participating in the program to deliver services in underserved communities. GJGNY also provided 

outreach services in targeted communities through constituency-based organizations (CBO), which 

located residents, businesses, not-for-profits, multifamily building owners, and potential workforce 

candidates to participate in the program. The results of the outreach efforts were detailed in previous 

reports, which identified what strategies worked best for their teams. Although the GJGNY outreach 

funding is depleted and the CBO program is no longer active, community outreach and regional 

engagement utilizing constituency and other locally based organizations continue under the  

Community Energy Engagement Program (CEEP). For additional information about that  

program refer to section 4.4.7 Community Energy Engagement of this report. 

4.6 NY Green Bank 

The NY Green Bank has replenished its funding from the RGGI Portfolio and therefore will no longer 

provide programmatic updates in this report. Updates can be found in the metrics report filed quarterly 

with the Public Service Commission.8 Refer to Appendix F: Closed RGGI-Funded Programs and 

Completed Evaluations for more information. 

4.7 Energy Storage 

In April 2019, NYSERDA launched a deployment incentive program for bulk and retail energy storage 

projects on Long Island. NYSERDA made available approximately $55 million in financial incentives.9  

Retail incentives for projects up to 5 MWs were deployed for residential or commercial storage projects, 

and these funds continue to be committed. In 2021, NYSERDA agreed to transfer the remaining  

$40 million of unallocated RGGI storage incentives to LIPA to support energy efficiency in return  

for LIPA committing to have a minimum of 200 MWs of energy storage deployed within their service 

territory by 2025. This includes storage procured through a bulk storage RFP that (Public Service 

Enterprise Group – Long Island) PSEG-LI issued to procure at least 155 MWs of bulk storage.10  

Programmatic updates are provided in the annual State of Storage Report.11 

http://documents.dps.ny.gov/public/Common/ViewDoc.aspx?DocRefId=%7bAFCF8BDC-F0A5-4DA5-AB40-EB26C0D7F123%7d
http://documents.dps.ny.gov/public/Common/ViewDoc.aspx?DocRefId=%7bAFCF8BDC-F0A5-4DA5-AB40-EB26C0D7F123%7d
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4.8 Program Evaluation 

Several RGGI evaluation studies are underway or in the planning stages as of the second quarter  

of 2021. The study objectives and timing are discussed in the following sections. Other study plans 

are also in development and will be detailed in future quarterly reports. The following types of  

evaluation activities are being performed: 

• Impact Evaluation measures the outcomes and benefits of a program, calculates the
cost-effectiveness of the program, and compares the outcomes to the program goals.

• Market Evaluation develops an understanding of markets and market actors, provides
information to support program design and delivery, and tracks changes in markets over time.

• Process Evaluation reviews oversight and operations, gauges customer satisfaction,
and recommends process and efficiency improvements.

• Logic Model Reports inform evaluation work by documenting the relationships between
program activities; activity outputs; and the short, medium, and long-term outcomes the
program intends to induce.

• Evaluation Readiness Reviews12 help identify whether a program has various factors in place
that will ensure an evaluation is justified, feasible, and likely to provide useful information.

In addition, building and facility stock studies receiving support from RGGI evaluation funds are 

described in sections 4.8.1 and 4.8.2. 

4.8.1 Evaluation of Energy Efficiency and Other Deployment Programs 

An update to the Home Performance and EmPower New York Programs evaluation is currently 

underway. This impact evaluation will reassess the realization rates in light of programmatic changes 

that occurred subsequent to the evaluation study period. This analysis is expected in Q1 2022. 

Clean Energy Communities: An impact evaluation encompassing the first direct assessment  

of programmatic impacts of the Clean Energy Communities initiative is anticipated in Q4 2021. 

Future reports will provide a summary of findings. 

Clean Energy Engagement: A process and market evaluation was completed for Clean Energy 

Engagement is anticipated to be complete in Q4 2021. Future reports will provide a summary of findings. 
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NY Green Bank Financial Market Evaluation: An evaluation to assess NY Green Bank (NYGB) 

market transformation activities is currently underway. This evaluation is the first update to the 2019  

NY Green Bank Financial Market Transformation Baseline Study. In addition to updating baseline 

metrics from the 2019 study, this evaluation includes case studies showcasing achievements of NYGB. 

The results of this evaluation will be used to inform NYGB, NYSERDA, and the financial community  

of the progress NYGB has made in achieving its goals, which include addressing market barriers and 

financing gaps, increasing investor confidence, and achieving scale in clean energy financing since  

the baseline activities in the 2019 NYGB Financial Market Evaluation. This evaluation is currently 

underway, and results are anticipated in the fourth quarter of 2022. 

4.8.2 Building and Industrial Facility Stock Studies 

NYSERDA has undertaken major building stock studies to assess residential and commercial markets 

across a broad range of customer segments and energy measures. The goals of these studies have been to 

(1) better understand building stock and associated energy use, including saturations of energy-consuming

measures, penetrations of energy-efficient equipment, building characteristics and energy management

practices and (2) use this information to estimate the technical, economic, and achievable energy

efficiency opportunities in New York State in the next three, five, and 10 years. These studies have

been supported by SBC, EEPS, CEF and RGGI funds; RGGI funds have supplemented the budget

to allow for robust data collection on fuel measures.

A building stock assessment of the multifamily sector is underway. In the first quarter of 2021, a team  

of evaluation consultants were competitively selected through an RFP to conduct a Multifamily Building 

Stock Study. While this work is funded through a separate funding portfolio, outcomes from the study 

will have broad applicability. The overall objective of the study is to evaluate and develop a baseline of 

the existing multifamily building stock and associated energy use, including the saturations of energy 

consuming equipment (electric, gas, and other fuels), the penetrations of energy-efficient equipment, 

renewables, and energy-management practices. Results of this study are expected in Q4 2022.  
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In the first quarter of 2021, NYSERDA released an RFP to procure a contractor to conduct a 

comprehensive statewide industrial stock baseline study for key industry subsectors identified by the 

research. A team of evaluation consultants was competitively selected, and this work is underway. While 

the work is funded through a separate funding portfolio, the outcomes from this study will have broad 

applicability. It will help identify the industries, industrial facilities, and end-uses that offer opportunities 

for greenhouse gas reductions, energy efficiency, beneficial electrification and renewable energy for 

achieving the New York State Climate Leadership and Community Protection Act (Climate Act)  

2050 goals and beyond. Results from the secondary analysis phase of this work is anticipated  

Q2 2022, while the comprehensive analysis is anticipated Q4 2023.  

An update to the Residential Building Stock Assessment is planned to be scoped in 2022. 
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Appendix A. Savings Calculations Methodology 
This appendix describes the general methods and assumptions used to calculate the energy savings, 

emission reductions, bill savings, and cost-effectiveness metrics presented in this report.  

A.1 Energy Savings  

Annual energy savings values are based on the past performance of publicly funded energy  

efficiency programs and information obtained from various sources of technical literature. 

A.2 CO2 Reductions  

Emissions factors translate the energy savings data into annual GHG emission reduction values.  

The GHGs evaluated in the report include carbon dioxide, methane, and nitrous oxide. Because each  

of these gases has a different global warming potential,13 emissions for gases other than carbon dioxide 

are converted into carbon dioxide equivalent units (CO2e) through multiplication with their appropriate 

Intergovernmental Panel on Climate Change (IPCC) global warming potential value,14 shown  

in Table A-1. 

Table A-1. Global Warming Potentials 

These values represent a 100-year time horizon. 

Source: Intergovernmental Panel on Climate Change. 1995. Second Assessment: Climate Change. 

Gas Global Warming 
Potential 

Carbon dioxide (CO2) 1 
Methane (CH4) 25 

Nitrous Oxide (N2O) 298 

NYSERDA uses the emission factors shown in Table A-2 to calculate emissions from on-site fuel 

combustion derived from the U.S. Environmental Protection Agency (EPA) emission coefficients.  

The CO2e values represent aggregate CO2, CH4, and N2O emissions. If a program covers more than  

one sector, then the estimated reduction is based on a calculated average emission factor  

for the affected sectors. 
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Table A-2. Fuel Combustion Emission Factors by Sector15 

 Transport  

(lbs 
CO2e/MMBtu) 

Residential 

(lbs 
CO2e/MMBtu) 

Commercial 

(lbs 
CO2e/MMBtu) 

Industrial 

(lbs 
CO2e/MMBtu) 

Coal N/A 224.8 211.4 203.7 
Natural Gas 117.2 117.2 117.2 114.5 

#2 Oil/Distillate/ 
Diesel 163.0 162.9 162.9 162.9 

#6 Oil/Residual N/A N/A 166.0 166.0 
Kerosene N/A 161.2 161.2 161.2 
Propane 136.1 136.1 136.1 136.1 
Gasoline 158.0 N/A N/A N/A 

Aviation Fuel 159.2 N/A N/A N/A 
Wood N/A 18.2 18.2 4.1 
Steam N/A 106.1 106.1 N/A 

For projects installed prior to 2016, a marginal emission factor of 1,160 pounds of CO2e/MWh  

estimates emission reductions associated with electricity use reductions for all sectors.16 Project  

installed and committed from 2016 onward, a marginal emission factor of 1,103 pounds of CO2e/MWh  

is applied to estimate emission reductions associated with electricity use reductions for all sectors. 

Although electricity savings may not lead to near-term emission reductions under the RGGI CO2 cap, 

savings will potentially reduce imports of electricity to NYS; the demand for CO2 allowances, leading  

to a possible future reduction in the cap; and the carbon-footprint of end-users, as they will be  

responsible for a smaller percent of the emissions associated with electricity production. 

A.3 Bill Savings  

Annual bill savings values for each program are estimated by multiplying the energy savings  

by sector-specific fuel price data.  

Table A-3 shows fuel prices by sector. Electricity and natural gas prices represent average values  

for six service territories weighted by the percentage of RGGI projects located in each utility  

area, excluding basic service charges.  
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Table A-3. Fuel Prices by Sectora 

Sector Electricity 
($/kWh) 

Natural Gas 
($/MMBtu) 

Fuel Oil/ 
Distillate 

($/MMBtu) 

Propane 
($/MMBtu) 

Residential  0.18 8.57 27.54 37.01 
Commercial 0.16 5.09 21.77 25.07 

Industrial 0.12 5.09 22.74 31.04 
Transportation 0.05 N/A 26.93 N/A 

C&I 0.14 5.09 22.23 28.06 

Sector Residual 
($/MMBtu) 

Kerosene 
($/MMBtu) 

Wood 
($/Cord) 

Coal 

($/MMBtu) 

Gasoline 
($/MMBtu) 

Residential  N/A 29.84 7.83 N/A N/A 

Commercial 14.75 29.84 N/A 5.78 N/A 

Industrial 14.75 24.64 N/A 4.24 N/A 

Transportation N/A N/A N/A N/A N/A 

C&I 14.75 27.24 N/A 5.01 28.36 

a For electricity and natural gas, prices are an average of July 2012 and January 2013 prices as reported  
by the NYS Department of Public Service billing data. 
http://www3.dps.ny.gov/W/PSCWeb.nsf/All/C56A606DB183531F852576A50069A75D?OpenDocument  
For all other fuel types, prices reflect 2014 retail prices as reported in NYSERDA’s Patterns and Trends- 
NYS Energy Profiles: 1997–2014 (NYSERDA 2016). 

http://www3.dps.ny.gov/W/PSCWeb.nsf/All/C56A606DB183531F852576A50069A75D?OpenDocument
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Table A-4. Program Measure Life Assumptions 

Average savings-weighted measure life, shown by program, is used to calculate expected  
lifetime benefits. 

Program 

Electricity 
Measure 

Life 

Fuels 
Measure 

Life 

GJGNY—Single-Family Residential Assessment Component 18 24 

GJGNY—Single-Family Residential Loan Component 19 23 

GJGNY—Multifamily Residential Assessment Component 13 15 

GJGNY—Small Commercial Loan Component 13 21 

RGGI—Multifamily Performance Program 13 15 

RGGI—Multifamily Carbon Emissions Reduction Program N/A 13 

RGGI—EmPower New York N/A 24 

RGGI—Home Performance with ENERGY STAR 18 24 

RGGI—Green Residential Building Program 18 24 

RGGI—Solar Thermal Incentive Program N/A 20 

RGGI—Low-Rise Residential New Construction Program 18 24 

RGGI—NYSERDA Solar Photovoltaic Initiative 25 N/A 

RGGI—Cleaner, Greener Communities 15 15 

RHNY—Boilers 20 20 

RHNY—Pellet Stoves 20 20 

LIPA Efficiency 18 NA 

LIPA Photovoltaic and Efficiency Initiative 25 N/A 

Regional Economic Development and GHG Reduction 18 18 

Charge NY 10 10 
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Appendix B. Former Program Names 
Table B-1. Former Program Names 

Current Program Name Formerly Known As 

Residential Efficiency Services Residential Space and Water Heating 

Municipal Water and Wastewater Water and Wastewater Efficiency; Water and 
Wastewater Energy Efficiency 

Industrial Innovations 
Industrial Process Improvements; Advanced 
Building Systems and Industrial Process 
Improvements 

Transportation Research Advanced Transportation Development 

Clean Energy Business Development Clean Technology and Industrial 
Development 

Power Systems  Advanced Power Technology Program 
(APTP) 
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Appendix C. Summary of Portfolio Benefits 
Table C-1. Summary of Portfolio Benefits 

Visit https://data.ny.gov/Economic-Development/Summary-of-Portfolio-Benefits-from-RGGI-funded-

Pro/euip-iahh on OpenNY. 

Table C-2. Summary of Fuel Savings by Type 

Visit https://data.ny.gov/Energy-Environment/Fuel-Savings-by-Type-from-RGGI-Funded-Projects/3dbk-

8jiw on OpenNY.

https://data.ny.gov/Economic-Development/Summary-of-Portfolio-Benefits-from-RGGI-funded-Pro/euip-iahh
https://data.ny.gov/Economic-Development/Summary-of-Portfolio-Benefits-from-RGGI-funded-Pro/euip-iahh
https://data.ny.gov/Energy-Environment/Fuel-Savings-by-Type-from-RGGI-Funded-Projects/3dbk-8jiw
https://data.ny.gov/Energy-Environment/Fuel-Savings-by-Type-from-RGGI-Funded-Projects/3dbk-8jiw
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Appendix D. NYS RGGI Auction Proceeds 
Table D-1. NYS RGGI Auction Proceeds 

Visit https://data.ny.gov/Energy-Environment/New-York-State-RGGI-Auction-Proceeds/vxtc-b4mv 

on OpenNY. 

https://data.ny.gov/Energy-Environment/New-York-State-RGGI-Auction-Proceeds/vxtc-b4mv
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Appendix E. Total NYS RGGI Funds 
Table E-1. NYS RGGI Funds 

Visit https://data.ny.gov/Energy-Environment/New-York-State-RGGI-Funds/bkzt-72yv  

on OpenNY. 

https://data.ny.gov/Energy-Environment/New-York-State-RGGI-Funds/bkzt-72yv
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Appendix F. Closed RGGI-Funded Programs and 
Completed Evaluations 
F.1 Closed Programs 

F.1.1 Green Residential Buildings Program 

The Green Residential Building Program (GRBP), established under Public Authorities Law 1872, was a 

market transformation initiative designed to change the building practices of the residential construction 

industry for single-family homes and multifamily homes with up to 11 dwelling units. The GRBP offered 

incentives to owners who obtain a certification stating that their newly constructed residences meet or 

exceed Leadership in Energy and Environmental Design (LEED®) or National Green Building Standard 

guidelines, as well as other GRBP program-specific energy efficiency and health and safety requirements. 

Buildings that meet GRBP requirements will help reduce energy use and GHG emissions, save water and 

other natural resources, use sustainable building materials, reduce waste, and improve indoor air quality. 

Sixty-nine contractors participated in this program. Per the enabling law, the application deadline was 

October 31, 2013; therefore, the program is now closed to new applications. The following data represent 

only those projects in which RGGI funded the incentive, representing 82% of the program activity.  

Key accomplishments: 

• Four hundred forty RGGI-funded projects were completed. 

F.1.2 Solar Thermal Incentive Program 

NYSERDA’s Solar Thermal Incentive Program incentivizes the installation of solar thermal  

technologies to produce hot water to displace electric heated hot water systems. Approximately  

100 contractors participate in this program. While funding from the Renewable Portfolio  

Standard (RPS) program displaces electrically heated domestic hot water, RGGI support  

for the Solar Thermal Incentive Program encourages the use of heating fuels other  

than electricity. GJGNY financing is also available for these projects.  
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The revised program, released on March 20, 2015, provides cash incentives for the installation of new 

solar thermal (hot water) systems by an eligible installer or contractor. Incentives are available on a  

first-come, first-served basis. Incentives are applied to the total project cost based on displaced kilowatt 

hours. The program allows combination systems (systems that provide domestic hot water and space 

heating); however, incentives are only provided on the portion of the solar thermal system output  

that offsets hot water production. 

Key accomplishments: 

• In total, 14,216 MMBtu’s have been saved through 180 projects and their solar thermal 
contribution to domestic hot water. 

F.1.3 Carbon Capture, Recycling, and Sequestration 

This program area aims to build the State’s capacity for long-term GHG emissions reductions  

by researching strategies to prevent emissions from releasing into the atmosphere. The program  

focuses on the following: 

• Assessing and demonstrating carbon capture, reuse, compression, and transport technologies.  
• Characterizing and testing the State’s geological sequestration potential. 
• Supporting the development of carbon capture and sequestration demonstration projects  

in NYS.  

The program’s largest supported project was TriCarb, located in Rockland County, NY. TriCarb 

leveraged NYSERDA funding with more than $8 million of U.S. Department of Energy funds to 

investigate the potential for geological sequestration in the Newark Basin.  

Key accomplishments: 

• The Newark Basin, extending through southeastern New York State, northern New Jersey, and  
into eastern Pennsylvania, could potentially be used for the sequestration of carbon dioxide  
in the region surrounding New York City. 

• This project characterized geological formations of the Newark Basin to determine whether 
these formations represent an opportunity for large-scale sequestration of carbon dioxide, 
through seismic analysis and gathering geological data. 

• The geological characteristics of some of the formations do offer some potential for 
sequestration. More research would be needed before such an operation was undertaken. 

• The project was completed in Q3 2017 and has now been closed.  
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F.1.4 Advanced Buildings 

Electricity and fossil fuel use in buildings are a major contributor of overall GHG emissions. The  

goal of the Advanced Buildings Program is to drive technology development and commercialization  

of innovative building technologies for existing buildings and new construction that offer greater  

energy efficiency, accelerate the integration of renewables into buildings, offer resiliency, and enable  

net zero energy building.  

Key accomplishments:  

• The final report for the Energiesprong/Transition Zero assessment has been completed.  
The report has been made public and will be used to drive interest in RetrofitNY.  

F.1.5 Competitive Greenhouse Gas Reduction Pilot 

This pilot program was initiated to support market-ready projects that reduce GHG emissions at  

electric generating facilities in the State. The projects selected were based on a combination of  

requested dollar-per-ton GHG emission reduction, expected level of GHG emission reduction, and  

the technical merit/replication of the project across the power plant fleet in NYS. It was anticipated  

that projects could include, but not be limited to, supply-side energy efficiency and advanced  

controls resulting in cost-effective GHG emissions reductions.  

Key accomplishments: 

• Both projects awarded under this program continue operating with improved performance.  
The Con Ed East River Generating Station Competitive Greenhouse Gas Reduction (CGGR) 
project completed its third and final year of operation and resulted in a 453% improvement in 
emission rate reductions post modification. The project has also delivered emission benefits of 
83% and 393% reductions in its first and second year of operation, respectively. The Caithness 
Long Island Energy Center CGGR completed its final year of operation and resulted in a -12% 
emission rate post modification. The result can be attributed to the degradation of the plant 
performance. In the first two years of operation, the modifications delivered emissions 
reductions of 143% and 83%. 

Due to historic poor participation in this pilot program, the program was terminated in Q4 2016 and  

no further requests for proposal will be sought. The two projects awarded under the first program  

RFP have continued to be managed to verify performance, and final results were reported in Q2 2020. 
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F.1.6 Low-Rise Residential New Construction Program 

NYSERDA’s Low-Rise Residential New Construction Program17 (LRNCP) includes the New York 

ENERGY STAR Certified Homes Program and the New York Energy $mart designation for certain  

low-rise, multiunit buildings and gut rehabilitation projects. Funded primarily through the Energy 

Efficiency Portfolio Standard, this program is designed and intended to encourage the construction  

of new single-family homes and low-rise residential dwelling units that operate more energy efficiently 

and reduce long-term GHG emissions, are more durable, and provide a healthier environment for their 

occupants. Starting in July 2013, RGGI funded the MMBtu-savings component of the LRNCP incentive 

for projects using propane or oil as the primary heating fuel. Although more than 165 builders participate 

in this program statewide, 24 builders have constructed homes eligible for RGGI incentives. RGGI funds 

were fully committed as of Q3 2015. 

Key accomplishments: 

• The cumulative total of new dwelling units constructed to date is 263.  
• The total funds leveraged to date is $1.04 million. 

F.1.7 Municipal Water and Wastewater Program 

The Municipal Water and Wastewater Program provided a unique opportunity to coordinate RGGI 

climate change goals and funding with American Recovery and Reinvestment Act (ARRA) along  

with the EPA goals and funding, while installing infrastructure to improve the environment and keep 

NYS waters clean and healthy. This program was co-managed by the NYS Environmental Facilities 

Corporation (EFC) and NYSERDA. EFC secured ARRA and Green Project Reserve Funds from  

the EPA to bolster efforts to finance wastewater infrastructure via the Clean Water State Revolving  

Fund Program. Wastewater plants installed through the program are energy efficient, thus minimizing 

carbon emissions and improving their economic and environmental performance.  

Selected projects received RGGI-funded technical analyses to identify costs and savings associated  

with energy efficiency, process improvement, and carbon abatement opportunities in support of  

EPA-funded grants and financing for plant upgrades. The program was one of five national recipients  

of the States Stepping Forward Program Award for excellence by the American Council for an  

Energy-Efficient Economy. 
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Key accomplishments: 

• Technical energy analyses completed for projects in 59 communities. 
• Through January 2017: 

o Communities have installed systems resulting in annual savings of 19,503 MWh  
and 51,425 MMBtu. 

o New York City was still installing systems which will result in additional annual  
savings of 13,336 MWh. 

F.1.8 Multifamily Carbon Emission Reduction Program 

The Multifamily Carbon Emissions Reduction Program (MCERP) provided financial assistance and 

technical support to owners of multifamily buildings converting their heating systems from #6 fuel oil  

to cleaner fuel alternatives. Less carbon-intensive fuels include ultra-low sulfur #2 fuel oil, biodiesel  

and biodiesel blends, natural gas, and renewable energy (geothermal and solar thermal). MCERP  

was positioned to encourage early adoption of New York City’s phase-out of #6 oil and, as such, has 

contributed to an overall improvement in NYC’s air quality. Converting #6 fuel oil-heated buildings  

to cleaner fuels reduces carbon emissions, improves air quality, and produces positive public health 

benefits. Citywide conversions have resulted in 69% reductions in airborne sulfur dioxide and 23% 

reductions in soot concentrations. These benefits are concentrated in low-income areas of NYC,  

where poor air quality leads to higher rates of asthma and other respiratory illnesses, especially  

in children and the elderly. 

Key accomplishments: 

• In total, 144 multifamily buildings have converted from burning #6 oil to cleaner alternatives, 
primarily natural gas or a blend of natural gas and #2 oil, through the Multifamily Carbon 
Emission Reduction Program. 

F.1.9 Multifamily Performance Program 

The Multifamily Performance Program (MPP) serves residential buildings with five or more units.  

Funds are targeted at efficiency measures that help to reduce on-site oil, non-firm natural gas, steam,  

and propane energy demand in multiunit residential buildings. All buildings receive program support  

for energy assessments to determine cost-effective measures, expected energy savings, and installation 

costs. Projects also receive implementation incentives to support the installation of measures identified  

by program supported assessments.  
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Key accomplishments: 

• Through program closure in June 3, 2020, 106 energy efficiency projects were completed, 
representing efficiency upgrades to 27,097 units. 

A process/market evaluation and impact evaluation for the Multifamily Performance Program were 

completed in the third quarter of 2014 and the fourth quarter of 2015, respectively. For more information 

on this evaluation please refer to section F.2. Completed Evaluations in the appendix of this report. 

In the first quarter of 2021, a contractor was selected to conduct the Multifamily Building Stock Study. 

While this work is funded through a separate funding portfolio, outcomes from this study will have  

broad applicability. The overall objective of the study is to evaluate and develop a baseline of the  

existing multifamily building stock and associated energy use, including the saturations of energy 

consuming equipment (electric, gas, and other fuels), the penetrations of energy efficient equipment, 

renewables, and energy management practices. This study is underway, and results are expected  

in Q4 2022.  

F.1.10 Brookhaven National Laboratory Ion Collider 

Cornell University (CU) and the Brookhaven National Laboratory (BNL) are designing, building,  

and commissioning the Cornell‐BNL ERL Test Accelerator (CBETA), a four-pass, 150 MeV electron 

Energy Recovery Linac (ERL) that is a prototype for advanced technology to be used in the future  

BNL eRHIC accelerator.  

This pilot-scale facility is located at Cornell University where all field testing/validation will occur.  

BNL will manage all aspects of the initiative and serve as the project contractor. The contract cost  

to NYSERDA is $25 million. The work is being conducted at Cornell to fully leverage an existing  

$32 million facility located on Cornell’s campus. This results in significant overall cost savings for  

the ERL project. 

Timely and successful testing/validation of the pilot-scale ERL will allow BNL to submit a competitive 

proposal to the DOE to secure an award to build and operate an electron-ion collider (EIC) on BNL’s 

campus that includes a full-scale ERL as a major sub-system component of the eRHIC accelerator.  



 

F-7 

Energy Recovery Linacs (ERLs) recover energy from a used electron beam in order to accelerate  

more beam. The Cornell Brookhaven ERL Test Accelerator (CBETA) additionally saves energy  

by using permanent magnets rather than electromagnets, and by using superconducting accelerating 

structures. These energy-saving features enable far larger beam currents than in similar conventional 

accelerators. CBETA, funded by NYSERDA, achieved single pass beam energy recovery on  

June 24, 2019, a world-first for this kind of accelerator. CBETA then achieved Milestone 11:  

four-pass beam with energy recovery on December 24, 2019, with four accelerating passes followed  

by four decelerating passes in a single loop, making it the most energy efficient accelerator of its kind  

in the world.  

In 2016 when the CBETA project was initiated, the purpose was to test new technologies that might  

be used for a future electron-ion collider (EIC), the next large particle accelerator in the U.S. Just  

after CBETA satisfied the final technical milestone (four-pass beam with energy recovery), the U.S. 

Department of Energy (DOE) announced the selection of Brookhaven National Laboratory in Upton,  

NY, as the site for a planned major new nuclear physics research facility. The Electron Ion Collider 

(EIC), to be designed and constructed over ten years at an estimated cost between $1.6 and $2.6 billion, 

will ensure that the U.S. and NYS remains at the forefront of high energy physics and particle accelerator 

technology for many years to come. 

The CBETA project is now complete and is in an excellent position to study what it takes to make  

low-energy, high-current electron beams available to extend the capabilities of an EIC through a process 

called hadron beam cooling. Additionally, CBETA allows R&D for many other accelerators with a wide 

range of high-current and high-brightness electron beams, including Ultrafast Electron Diffraction, hard 

X-ray production, and UEV production by an FEL for microchip lithography. NYSERDA’s investment  

in CBETA will continue to pay dividends, enabling the study of accelerator physics for the new regime  

of beam parameters that are enabled by its groundbreaking technology. 

F.1.11 Economic Development Growth Extension Program 

The Economic Development Growth Extension (EDGE) Program facilitated by Regional Outreach 

Contractors performs on-the-ground outreach, education, and marketing of NYSERDA program 

opportunities to residents, businesses, institutions, and local governments across the State to promote  

the value of energy efficiency, sustainable growth practices, clean energy technologies, and innovations 

using carefully constructed public-private partnerships. The program aligns with New York State’s  
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Regional Economic Development Council (REDC) initiative and provides direct support to advance  

the strategic priorities and regionally significant projects identified in each region. NYSERDA is 

providing a greater level of education and adoption of energy efficiency and renewable energy  

practices at the community level.  

The EDGE Program concluded April 30, 2016. In August of 2016, NYSERDA launched the  

Clean Energy Communities Program, which builds upon the successes of the EDGE Program. The  

Clean Energy Community Program provides grants, direct technical support to communities, and 

recognition to local governments that demonstrate leadership in the area of clean energy.  

Key accomplishments: 

• A total of 1,102 partnerships were developed that may help to identify and assist  
in customer engagement. 

• A total of 1,489 public outreach activities, such as events, presentations,  
or other speaking engagements were conducted. 

• A total of 4,117 projects were referred to various NYSERDA programs. 
• A total of 3,215 project referrals from partners were received. 

F.1.12 Emerging Technology/Accelerated Commercialization Program 

NYSERDA’s Emerging Technology/Accelerated Commercialization (ETAC) initiative seeks to 

accelerate market uptake of commercially available, but underused building technologies and strategies, 

in the residential sector that will deliver significant and measurable energy savings and GHG emissions 

reductions. While NYSERDA recognizes the significant value in the ETAC program and its alignment 

with RGGI investment objectives, funds previously allocated to this program were re-purposed for  

other initiatives. The ETAC program continues to seek to identify and overcome barriers to full-market 

adoption of new and/or underutilized technologies through other NYSERDA program resources. 

F.1.13 Climate Smart Communities 

Established in 2009, the Climate Smart Communities (CSC) Program is comprised of a network of  

local governments across the State that have committed, by adopting the Climate Smart Communities 

Pledge, to reduce greenhouse gas (GHG) emissions and better prepare for unavoidable changes in  

climate. In addition to NYSERDA, the CSC program works in partnership with five other State  

agencies: The DEC, the Department of State (DOS), the Public Service Commission (PSC), the 

Department of Transportation (DOT), and the Department of Health (DOH). 



 

F-9 

In March 2011, NYSERDA issued a competitive solicitation to select contractors for a three-year  

CSC Regional Coordinators Pilot Program. The goal of this pilot program is to create and implement  

a strategic plan for engaging local governments in the CSC program, producing measurable results for 

climate protection and adaptation in each region, and developing important elements of guidance  

for local governments. The main outreach and technical assistance components of the three-year pilot 

program ended in November 2015. NYSERDA will continue to offer similar outreach and technical 

assistance to communities through the new Clean Energy Communities program which launched in 

August of 2016. In the meantime, NYSERDA is working with utilities to ensure that communities  

have access to their aggregated energy use data for clean energy and sustainability planning purposes. 

Key accomplishments: 

• NYSERDA is continuing to work with the Joint Utilities to build out the Utility Energy 
Registry, a statewide platform designed to collect aggregated energy use data for communities 
on an ongoing basis. In April 2018, the Public Service Commission issued the Order Adopting 
the Utility Energy Registry (Case #s 17-M-0315, 16-M-0411, and 14-M-0224). NYSERDA 
expects to make data available on its website in Q3 2018, with full-platform launch in Q4 2018. 

F.1.14 GJGNY Multifamily Performance Program Assessments 

Through GJGNY, the Multifamily Performance Program provides financing and co-funding for 

comprehensive energy assessments and the development of an Energy Reduction Plan (ERP), serving 

market-rate and low- to moderate-income residential buildings with five or more units to increase 

adoption of clean energy in the State. The needs of the multifamily sector are addressed by working  

with developers, building owners, and their representatives to improve the energy efficiency, health, 

safety, and security of multifamily residential buildings—targeting potential participants who are 

committed to the implementation of energy-related improvements. NYSERDA offers incentives to  

install eligible measures outlined in the ERP. Each incentive is subject to funding availability from  

the EEPS or RGGI. Per-unit incentives are available for projects predicted to achieve the 15% energy 

reduction threshold. Additional performance payments apply to eligible projects that predict and  

achieve savings of more than 20%.  

Key accomplishments: 

• A total of 316 assessments were completed through June 2019, of which 50% are associated 
with affordable housing. 

• Of the program cumulative 61,795 residential units that were served with installed measures,  
30,853 units (50%) are associated with affordable housing. 
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F.1.15 GJGNY Small Commercial Energy Efficiency Program Assessments 

The GJGNY Small Commercial Energy Efficiency Program stopped accepting applications on  

December 31, 2016 and wrapped up all program activities in the first quarter of 2017. This program 

offered energy assessments and technical assistance to help small businesses and not-for-profit 

organizations improve their energy efficiency and reduce their energy costs to support the goal of 

increasing clean energy project adoption statewide. The program offered free energy assessments,  

along with technical assistance, to help identify economically viable improvements that could yield 

substantial annual energy savings. GJGNY offered energy assessments to small businesses and  

not-for-profits with an average electric demand of 100 kilowatt (kW) or less and 10 employees  

or fewer. Regional firms were competitively selected by NYSERDA to provide assessments and  

technical assistance in this program opportunity. 

Starting in Q1 of 2019, NYSERDA started offering subsidized energy studies (assessments) for  

GJGNY-eligible small businesses and not-for-profit organizations. Eligible18 small businesses  

and not-for-profit organizations may choose to receive an energy audit on a cost-shared basis  

via NYSERDA’s FlexTech program19 or Energy Study Aggregation Program with a participating  

FlexTech Consultant.20  

Key accomplishments: 

• Through the program’s end, February 2017, a total of 3,367 GJGNY-funded assessments  
had been completed.  

• The 2015 Small Commercial Energy Efficiency Program Impact Evaluation reported 44% of 
the energy savings recommended through program audits were implemented, resulting in an 
estimated total of 1,481 GJGNY-funded completed projects through February 28, 2017. 

F.1.16 NY Green Bank 

NY Green Bank, a division of NYSERDA, is a $1 billion investment vehicle established to attract  

private sector capital to accelerate clean energy deployment in NYS. NY Green Bank works to increase 

the size, volume, and breadth of clean energy investment activity throughout the State, expand the  

base of investors focused on NYS clean energy, and increase clean energy participants’ access to  

capital. To do so, NY Green Bank collaborates with the private sector to develop transaction structures  
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and methodologies that overcome typical clean energy investment barriers. NY Green Bank focuses  

on opportunities that create attractive precedents, standardized practices, and road maps that capital  

providers can willingly replicate and scale. As funders “crowd in” to a particular area in the clean  

energy landscape, NY Green Bank moves on to other areas that have attracted less investor interest.  

To solve client problems in real-time and address capital provider needs, NY Green Bank operates 

comfortably in private sector time horizons and commercial norms. Visit NY Green Bank’s website  

for more information on its growing portfolio and how industry participants and capital providers can  

do business with NY Green Bank.21 

Key accomplishments: 

• Filed quarterly Metrics Report No. 19 on May 15, 2019 and No. 20 on August 14, 2019 with  
the Public Service Commission (PSC).  

• NY Green Bank’s overall investments to date reached $786.7 million through June 30, 2019 
• Continued to grow NY Green Bank cumulative revenues. 
• Through ongoing business development activities, achieved an active pipeline of potential 

investments progressing toward close at the end of the quarter of $546.7 million. 

F.2 Completed Evaluations 

F.2.1. Green Jobs - Green New York Jobs Quantification Study  

This study quantified the direct, indirect, and induced jobs created/retained from the GJGNY  

program, including those in disadvantaged communities. The study also examined changes in skill level  

and wages for workers resulting from GJGNY. NYSERDA issued the final reports for both phases of the 

study in November 2013. Both Phase 1 and Phase 2 reports are posted on NYSERDA’s website.22 An 

update to the 2013 study was completed in two phases in the fourth quarter of 2016. This update is 

available on NYSERDA’s website.23  

F.2.2. Multifamily Performance Program Process/Market Evaluation 

A major Process/Market Evaluation of the SBC/EEPS-funded MPP was undertaken to assess the  

RGGI fuel efficiency incentive activity and GJGNY assessment/loan activity. This study was  

finalized in the third quarter of 2014 and published on the NYSERDA website.24  
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F.2.3. Multifamily Performance Program Impact Evaluation 

A major Impact Evaluation of the SBC/EEPS-funded MPP assessed the effects of RGGI fuel efficiency 

incentives. The work included measurement and verification of energy savings, and attribution analysis of 

projects completed from 2009 through 2011. The finalized study is available on NYSERDA’s website.25  

F.2.4. Economic Development Growth Extension Process Evaluation 

A Process Evaluation for this program was finalized in the third quarter of 2015 and published  

on the NYSERDA website.26 

F.2.5. Multifamily Carbon Emission Reduction Program 

An Impact Evaluation for this program measured and verified the energy and emission effects attributable 

to the program. This evaluation was completed in the fourth quarter of 2015. The final report is available 

on NYSERDA’s website.27 

F.2.6. GJGNY Small Commercial Energy Efficiency Program 

NYSERDA conducted an Impact Evaluation to quantify the measure adoption rate over time and the 

degree to which the audit program influenced participants’ decision-making regarding recommended 

measures that they have installed. The study was finalized in December 2015 and reported 44% of  

the recommended energy savings were implemented. The final report is available on the  

NYSERDA’s website.28 

F.2.7. Cleaner Greener Communities Program 

A process evaluation of NYSERDA’s Cleaner Greener Communities (CGC) program was completed  

in two waves and finalized in the second quarter of 2016. Wave One of this evaluation research was 

completed revealing several opportunities for NYSERDA to help regions implement their Phase I  

plans and achieve their sustainability goals. Wave Two revealed opportunities for communities to 

overcome common barriers to engaging in efficiency and sustainability activity and to encourage  

further investment in sustainability across the State’s diverse regions. A summary of the findings  

from Waves One and Two are posted on NYSERDA’s website.29 
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F.2.8. GJGNY Constituency-Based Organization Program 

The assessment of GJGNY Constituency-Based Organization (CBO)-related activities is complete.  

This assessment was coordinated with HPwES process evaluation and includes surveys with  

CBO-affiliated HPwES participants, partial participants (GJGNY audit recipients), and contractors.  

This study was finalized in the fourth quarter of 2015 and is available on NYSERDA’s website.30 

F.2.9. Home Performance with ENERGY STAR Program 

A Process/Market Evaluation of the SBC/EEPS-funded HPwES was utilized to assess the RGGI fuel 

efficiency incentive activity and GJGNY assessment/loan activity. This Process/Market Evaluation  

study was completed in Q4 2015 and is available on NYSERDA’s website.31  

Home Performance with ENERGY STAR Program: An Impact Evaluation of the Green Jobs - Green 

New York “assessment only” was completed in the fourth quarter of 2016. This evaluation assessed  

the impacts of those who received a GJGNY-funded audit and installed measures on their own in the 

absence of incentives.32  

The impact evaluation of HPwES unregulated fuels33 projects was finalized in the fourth quarter of  

2016 and published on NYSERDA’s website.34 The projects (completed in 2011 through 2013) 

encompassed cost-effective oil and propane efficiency measures, such as replacing inefficient oil  

and propane heating equipment and other measures that have a direct impact on reducing GHG  

emissions from oil and propane consumption. 

An impact analysis of Home Performance GJGNY On-Bill Recovery projects was completed in Q4 2019.  

An analysis of pre- and post-retrofit energy bills was conducted on projects completed between January 

2014 and September 2016 and found that evaluated savings as a percent of pre-install use are high in 

comparison to evaluated savings from other similar programs, particularly for natural gas, indicating  

that the program is achieving substantial savings. The report and comprehensive results of this  

evaluation are posted on the NYSERDA website.35  
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F. 2.10. Green Jobs - Green New York Jobs Quantification Study 

Green Jobs - Green New York Jobs Quantification Study: An update to the 2013 study on this topic  

was completed in the fourth quarter of 2016. This study quantified direct, indirect, and induced jobs 

created or retained from the GJGNY program, including those in disadvantaged communities. The  

study examined changes in skill level and wages for workers resulting from GJGNY. The results  

of the two phases of this study are available on NYSERDA’s website.36 

F.2.11. Advanced Transportation Research Program 

A Logic Model for this program was completed in Q3 2015 and published on the NYSERDA website.37 

Six Impact/Market Impact case studies for a select group of program-supported technologies were 

completed in Q1 2017 and published on the NYSERDA website.38,39,40,41,42,43  

F.2.12. Community Solar NY Program 

A Logic Model report for this program was finalized in Q3 2015 and published on the  

NYSERDA website.44 

F.2.13 Residential Non-energy Impact Study 

A study was conducted to identify and begin to quantify measurable non-energy effects from  

residential programs, including HPwES and the Green Residential Building Program. This study  

was jointly supported with RGGI and other NYSERDA funds. The major results show that insulation, 

ENERGY STAR home design, and air sealing measures are the readiest for a cost-effective primary 

research effort to further substantiate their related Non-Energy Impact (NEI) values for enhancing 

program design, marketing efforts, and cost-benefit analysis. The study was finalized in Q1 2017  

and is posted on NYSERDA’s website.45  

F.2.14. Wastewater Energy Efficiency Program 

An impact evaluation of the Wastewater Efficiency Program was completed in the first quarter  

of 2017. The program provided objective and customized energy-related information and opportunities  

to customers that targeted the customer’s specific energy and business needs. The impact evaluation 

confirmed the study-recommended savings that customers adopted. The study is available on 

NYSERDA’s website.46 
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F.2.15. Wastewater Energy Efficiency Program 

An impact evaluation of the Wastewater: A Logic Model for this program was completed in  

Q3 2015 and is posted on NYSERDA website.47 

F.2.16. Advanced Transportation Research 

A Market Characterization Assessment of the Transportation Program was completed in the second 

quarter of 2017. This assessment focused on three areas: electric vehicles, public transportation, and 

mobility management. “Mobility management” encompasses a variety of strategies designed to reduce 

transportation demand and congestion, including intelligent and adaptive transportation systems and 

transportation demand management. This market assessment includes a description of the current state  

of the clean transportation market in New York State and the identification of remaining barriers to 

adoption in key market segments that will be used for planning and strategy development by the 

Transportation Program. The findings of this assessment are provided a five-volume market 

characterization analysis of clean transportation in New York State and available on the  

NYSERDA website.48 

F.2.16. Clean Energy Business Development 

A Market Characterization of NYSERDA’s Clean Energy Business Development (CEBD) program  

was finalized in the second quarter of 2017. This evaluation research found that the NYS cleantech 

ecosystem is vibrant, with many active early-stage companies commercializing cleantech innovations, 

and a rich array of resources is available to support the NYS entrepreneurial ecosystem. While there  

are many early-stage companies, they face significant hurdles in growing at the speed and scale that  

may be possible. Access to resources is uneven and can be time-consuming, which can impede  

company growth. A summary of the findings from this research are posted on NYSERDA’s website.49 

F.2.17. Power Systems Program 

An Impact Evaluation of the Clean Power Technology Innovation (CPTI) program, previously known as 

the Power Systems program, was completed in the second quarter of 2017. This evaluation was conducted 

in two phases. Phase 1 included a review of the contracts funded by CPTI to better understand the scope 

of funding recipients and to prioritize activities for Phase 2. The Phase 2 research consisted of an in-depth  
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investigation of three Core Product technologies identified during Phase 1: PV, wind, and energy storage. 

The maturation of the products funded by the program, as well as the grantees’ perceptions of the value  

of NYSERDA funding, operational activities, and project support were evaluated. Findings from this 

research are posted on NYSERDA’s website.50 

F.2.18. GJGNY On-Bill Recovery 

An impact analysis of Home Performance GJGNY On-Bill Recovery projects was completed in  

Q4 2019. An analysis of pre- and post-retrofit energy bills was conducted on projects completed  

between January 2014 and September 2016 and found that evaluated savings as a percent of pre-install 

use are high in comparison to evaluated savings from other similar programs, particularly for natural  

gas, indicating that the program is achieving substantial savings. The report and comprehensive  

results of this evaluation are posted on the NYSERDA website.51  

F.2.19. Residential Building Stock Assessment 

The Residential Baseline study was completed in the fourth quarter of 2014. The final report is available 

on NYSERDA’s website and the data set is available on Open NY.52 NYSERDA commenced an update  

to the Baseline study in 2018 that was completed in Q4 2019. The results of this update, the Residential 

Building Stock Assessment, is available on the NYSERDA website.53 

F.2.20. GJGNY Audit-Only Measure Adoption Rate Study 

Home Performance with ENERGY STAR: The Green Jobs - Green New York (GJGNY) audit 

program was started in 2010 to provide homeowners in New York State free or reduced cost energy 

audits and encourage installation of energy efficiency measures through the Home Performance with 

ENERGY STAR (HPwES) Program. Customers who choose to install measures suggested in the audit 

can elect to either use a NYSERDA Home Performance contractor through HPwES or to install measures 

on their own. This second type of customer, a GJGNY audit-only recipient who installs measures outside  

of the HPwES Program, generates savings; however, these savings are not captured or recorded as 

contributing toward the State’s energy goals. A Measure Adoption Rate study was launched in  

Q3 2019 and estimated energy savings from energy audits conducted between 2016 and 2018. 
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This evaluation assessed (1) the adoption rate of the measures recommended in the energy audit report, 

(2) early retirement, (3) the customer interaction with the contractor that conducted the audit, and (4) the 

extent to which implemented projects recommended in the audits later received installation incentives 

from NYSERDA or other program administrators (e.g., utilities or other program overlap). MAR values 

as a function of measure type, fuel type, and other factors were examined to identify trends and 

opportunities for programmatic improvement. 

The total program long-term MAR for the combination of all measures is 0.46. The total installed  

source-equivalent energy savings for the entire Audit Only population is 421,819 MMBtu, which  

amounts to an average savings value of 26 MMBtu per household with installed measures. 

F.2.21. Renewable Heat NY 

A baseline market evaluation of the Renewable Heat NY initiative was conducted in 2019. The  

results of this evaluation include mixed evidence that NY sales of high-efficiency, low-emission biomass 

systems are increasing. Eight of the 12 participating installers thought that the sales of the high-efficiency, 

low-emission heating systems increased in the past year primarily due to the NYSERDA incentives.  

Yet the manufacturer representatives were divided on this question. Four of them said that demand for 

high-efficiency, low-emissions biomass units increased in the past year and three reported the demand 

decreased. Only a third of the 12 nonparticipating installers said that sales of these units increased in  

the past year. 

Further, the market evaluation identified that New York State market for biomass heating systems faces 

significant market barriers. All three groups of market actors interviewed by the Market Evaluation  

Team indicated that sales of biomass heating systems in the State—both the high-efficiency, low-

emission models and standard systems were very limited. The manufacturers and installers cited several 

factors to explain this soft market including competition from cheaper fossil-based fuels, a lack of active 

biomass heating installers, and the high first cost of the biomass heating systems. The evaluation report 

may be accessed on the NYSERDA website.54  
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F.2.20. Home Performance with ENERGY STAR and EmPower New York Impact 
Evaluation (Billing Analysis, 2012-2016)  

An impact evaluation of the Home Performance with ENERGY STAR and EmPower New  

York programs was completed in Q2 2020 and is available on the NYSERDA website.55  

Similar to prior studies, realization rates for both programs were low, as seen in the table below. 

However, and update to this evaluation is currently underway and will reassess the realization rates  

in light of programmatic changes that occurred subsequent to the evaluation study period. This  

updated analysis is planned for Q1 2022.  

Program Electric Realization Rate Natural Gas Realization Rate 
EmPower NY 0.58 0.44 
Home Performance with ENERGY 
STAR 0.51 0.42 

Assisted Home Performance with 
ENERGY STAR 0.43 0.43 

F.2.21. NY-Sun Solar Photovoltaic Program Impact Evaluation  
(PY May 2016–March 31, 2018) 

An impact evaluation of solar photovoltaic (PV) projects installed under NYSERDA’s NY-Sun  

program from May 1, 2016 through March 31, 2018 was completed in the third quarter of 2020.  

While this study was funded through separate funding portfolios, the findings have broad applicability.  

A subset of solar PV installations under the NY-Sun program benefitted from support by NY Green  

Bank (NYGB), a division of NYSERDA. Previous installations under the NY-Sun and predecessor 

programs were evaluated in the NYSERDA Solar Photovoltaic Program Impact Evaluation for  

2008 and 2011–2016.  

The program realized an overall 12.6% capacity factor during the evaluation period, which is slightly 

higher than that of the 2008/2011–2016 evaluation result of 12.4%. Capacity factors for all groups  

but Long Island small purchase sites are below the planned capacity factor of 13.4% for the program. 

Additionally, the residential capacity factor of 12.4% is higher than the 2011–2016 NY-Sun residential 

impact of 12.1%. Small non-residential sites show an increased capacity factor of 13.1% (previously 

12.1%), while the overall non-residential group performance has decreased from 13.2% to 12.7%.  

The report is available on the NYSERDA website.56 
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F.2.22. Clean Energy Communities Market Evaluation  

The baseline metrics for this program were collected when the program began in August 2016. The first 

market evaluation metrics update from the baseline measurement indicate that 1,178 communities had 

completed at least one High Impact Action, a substantial increase from the 467 that had completed one 

action at baseline. The full-market evaluation report including comprehensive results is available on the 

NYSERDA website.57  

F.2.23. Commercial Baseline Study 

The Commercial Baseline Study was completed in the first quarter of 2020. Primary data collection took 

place between December 2018 and August 2019. The final report is available on NYSERDA’s website58 

and the data set is available on Open NY.59 
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Endnotes 
 

1  These metrics represent the benefits that can be discretely counted at this time and typically associated with 
traditional deployment programs. These programs include Green Jobs - Green New York, Residential Efficiency 
Services, NY-Sun, Renewable Heat NY, and LIPA Efficiency and Renewable Energy. These metrics do not reflect 
emission reductions, participant bill savings, and other possible benefits resulting from non-deployment programs 
such as Transportation Research and Clean Energy Communities. Therefore, the benefits associated with the overall 
RGGI portfolio are anticipated to be greater than the subset of programs represented here. 

2  Cumulative annual benefits are reflective of the annual impacts from all currently operational projects installed, 
projects under a signed contract and projects with an application received that are not yet operational since program 
inception. Expected lifetime benefits are reflective of the total impacts over the entire effective useful lifetime of the 
measures associated with all currently operational projects installed, projects under a signed contract and projects 
with an application received that are not yet operational since program inception. Please see Table A-4 in  
appendix A for the measure-life assumptions.  

3  https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2020-Renewable-Heat-NY-
Market-Evaluation-Report-Final.pdf 

4  https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/NYSERDA-Solar-Photovoltaic-
Program-Impact-Evaluation-Executive-Summary-Final.pdf 

5  https://www.nyserda.ny.gov/-/media/Files/Publications/Research/Biomass-Solar-Wind/Master-Plan/Offshore-Wind-
Policy-Options-Paper.pdf  

6  HPwES low-rise buildings encompass buildings with three stories or less, with eight units or less, and are constructed 
using building techniques common to one- to four-family homes. They must be served by residential-scale heating 
equipment with a maximum rating of 300,000 Btu. Taller residential buildings that fit these criteria are also eligible. 
Examples include brownstones, row housing, and other urban-style buildings. 

7  The Clean Energy Fund (CEF), one of Reforming the Energy Vision’s (REV) three strategic pillars, is designed to 
deliver on the State’s commitment to reduce ratepayer collections, drive economic development, and accelerate the 
use of clean energy and energy innovation. It will reshape the State’s energy efficiency, clean energy, and energy 
innovation programs. Visit http://www.nyserda.ny.gov/About/Clean-Energy-Fund for more details regarding  
CEF planning.  

8  https://greenbank.ny.gov/Resources/Public-Filings 
9  This funding, originally allocated to the NY Green Bank, has been returned to the RGGI portfolio as the bank  

has recouped on the original investment. 
10  https://www.psegliny.com/aboutpseglongisland/proposalsandbids/2021bulkenergystoragerfp 
11  http://documents.dps.ny.gov/public/Common/ViewDoc.aspx?DocRefId=%7bAFCF8BDC-F0A5-4DA5-AB40-

EB26C0D7F123%7d  
12  Formerly known as Evaluability Assessment. 
13  A global warming potential is a measure that estimates how much a given mass of a GHG contributes to global 

warming. Calculations span over a specific time interval, which is 100 years for the IPCC Second Assessment  
Report values. 

14  IPCC, 2007. Fourth Assessment: Climate Change 2007. This inventory uses potentials from the IPCC Fourth 
Assessment Report, rather than values from more current assessments. The Fifth Assessment Report was released  
in 2014–15. New York DEC regulation Part 242 1.2 (49) uses the Third Assessment values, while the EPA GHG 
Reporting Rule and the NY GHG Inventory and Forecast use the Fourth Assessment. Reconciliation between 
methodologies will be investigated as part of the program implementation and evaluation process. 

15  Beginning with Q4 2016, NYSERDA updated emission factors for natural gas, #2 oil, #6 oil, kerosene,  
propane, wood and steam to be consistent with emission factors used in the updated NYS Greenhouse Gas  
Inventory (https://www.nyserda.ny.gov/About/Publications/EA-Reports-and-Studies/Energy-Statistics). These  
factors are derived from EPA’s February 2016 State Inventory Tool release (https://www.epa.gov/statelocalclimate/ 
state-inventory-and-projection-tool). Steam emission factors have been updated to be consistent with New York 
City’s updated Greenhouse Gas Inventory http://www1.nyc.gov/assets/sustainability/downloads/pdf/ 
publications/NYC_GHG_Inventory_2014.pdf 

 

https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/NYSERDA-Solar-Photovoltaic-Program-Impact-Evaluation-Executive-Summary-Final.pdf.
https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/NYSERDA-Solar-Photovoltaic-Program-Impact-Evaluation-Executive-Summary-Final.pdf.
https://www.nyserda.ny.gov/-/media/Files/Publications/Research/Biomass-Solar-Wind/Master-Plan/Offshore-Wind-Policy-Options-Paper.pdf
https://www.nyserda.ny.gov/-/media/Files/Publications/Research/Biomass-Solar-Wind/Master-Plan/Offshore-Wind-Policy-Options-Paper.pdf
http://www.nyserda.ny.gov/About/Clean-Energy-Fund
https://greenbank.ny.gov/Resources/Public-Filings
http://documents.dps.ny.gov/public/Common/ViewDoc.aspx?DocRefId=%7bAFCF8BDC-F0A5-4DA5-AB40-EB26C0D7F123%7d
http://documents.dps.ny.gov/public/Common/ViewDoc.aspx?DocRefId=%7bAFCF8BDC-F0A5-4DA5-AB40-EB26C0D7F123%7d
https://www.nyserda.ny.gov/About/Publications/EA-Reports-and-Studies/Energy-Statistics
https://www.epa.gov/statelocalclimate/state-inventory-and-projection-tool
https://www.epa.gov/statelocalclimate/state-inventory-and-projection-tool
http://www1.nyc.gov/assets/sustainability/downloads/pdf/publications/NYC_GHG_Inventory_2014.pdf
http://www1.nyc.gov/assets/sustainability/downloads/pdf/publications/NYC_GHG_Inventory_2014.pdf
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Per the Clean Energy Advisory Council (CEAC) Metrics, Tracking and Performance Assessment (MTPA) 
Working Group, NYSERDA has adopted a marginal electricity grid emission factor of 1,103 pounds CO2e/MWh 
for projects completed after 2015 
(http://documents.dps.ny.gov/public/MatterManagement/MatterFilingItem.aspx?FilingSeq=190731&MatterSeq=503 
99). Projects completed prior to 2016 will maintain the 1,160 pounds CO2e/MWh previously used, based on analysis 
of grid emissions at that time. Carbon emissions reductions are now expressed in terms of metric tons. Reports 
published prior to August 2020 represented carbon emissions in short tons. 
Low-rise residential new construction is a dwelling unit(s) contained in residential buildings of not more than three 
stories in height. Additionally, residential buildings that are more than three stories in height and determined to be 
eligible to participate in the EPA’s ENERGY STAR® Certified Homes program are considered for eligibility on a 
case-by-case basis. Dwelling units “gut-rehabbed” or fully rehabilitated are also considered by NYSERDA for 
eligibility on a case-by-case basis. 
Small businesses and not-for-profit corporations must pay a System Benefits Charge through their electric utility to 
be eligible for these NYSERDA programs. 
Visit nyserda.ny.gov/All-Programs/Programs/FlexTech-Program for information about NYSERDA’s 
FlexTech Program.  
Visit nyserda.ny.gov/All-Programs/Programs/Energy-Study-Aggregation-Program for information about 
NYSERDA’s Energy Study Aggregation Program.  
www.greenbank.ny.gov 
The GJGNY jobs quantification studies, Phase 1 and Phase 2, are on NYSERDA’s website: 
nyserda.ny.gov/Publications/Program-Planning-Status-and-Evaluation-Reports/NYE$-Evaluation-Contractor-
Reports/2013-Reports/NMR-Group.aspx  
Assessment of Job Impacts of the Green Jobs-Green New York Program (Phase 1), https://www.nyserda.ny.gov/-
/media/Files/Publications/PPSER/Program-Evaluation/2016ContractorReports/GJGNY-Jobs-Analysis-Phase-I.pdf 
Economic Impacts of the Green Jobs-Green New York Program (Phase 2), https://www.nyserda.ny.gov/-
/media/Files/Publications/PPSER/Program-Evaluation/2016ContractorReports/GJGNY-Jobs-Analysis-Phase-II.pdf 
Multifamily Performance Program/Process Evaluation and Market Characterization, nyserda.ny.gov/-
/media/Files/Publications/PPSER/Program-Evaluation/2014ContractorReports/2014-MPP-Process-Evaluation.pdf 
https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2015ContractorReports/2015-
MPP-Impact-Eval.pdf  
Economic Development Growth Extension Process Evaluation, .nyserda.ny.gov/-
/media/Files/Publications/PPSER/Program-Evaluation/2015ContractorReports/economic-development-growth-
extension-process-evaluation.pdf 
RGGI Multifamily Carbon Emissions Reduction Program Impact Evaluation (2011–2012); 
http://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-
Evaluation/2015ContractorReports/MCERP_IMPT_RP_FINAL.pdf  
GJGNY Small Commercial Energy Efficiency Program, http://www.nyserda.ny.gov/-
/media/Files/Publications/PPSER/Program-Evaluation/2015ContractorReports/2015-Small-Comm-Impact-
Evaluation-July-2010-December-2013.pdf 
Wave 1 Study: https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-
Evaluation/2014ContractorReports/2016-Cleaner-Greener-Communities-Market-Evaluation-Wave1-Findings.pdf 
Wave 2 Study: https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-
Evaluation/2016ContractorReports/2016-Cleane-Greener-Communities-Market-Evaluation-Wave2.pdf 
GJGNY Constituency-Based Organization (CBO) Program, http://www.nyserda.ny.gov/-
/media/Files/Publications/PPSER/Program-Evaluation/2016ContractorReports/GJGNY-CBO-Outreach-Program-
Process-Evaluation.pdf 
Home Performance with ENERGY STAR Process Evaluation/Market Characterization Assessment Final  
Report (2012-2013), https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/ 
2015ContractorReports/2012-2013-HPwES-Process-Evaluation-Market-Characterization-Assessment-
FinalReport.pdf 

https://www.nyserda.ny.gov/All-Programs/Programs/FlexTech-Program
https://www.nyserda.ny.gov/All-Programs/Programs/Energy-Study-Aggregation-Program
http://www.greenbank.ny.gov/
http://www.nyserda.ny.gov/Publications/Program-Planning-Status-and-Evaluation-Reports/NYE$-Evaluation-Contractor-Reports/2013-Reports/NMR-Group.aspx
http://www.nyserda.ny.gov/Publications/Program-Planning-Status-and-Evaluation-Reports/NYE$-Evaluation-Contractor-Reports/2013-Reports/NMR-Group.aspx
https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2016ContractorReports/GJGNY-Jobs-Analysis-Phase-I.pdf
https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2016ContractorReports/GJGNY-Jobs-Analysis-Phase-I.pdf
https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2016ContractorReports/GJGNY-Jobs-Analysis-Phase-II.pdf
https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2016ContractorReports/GJGNY-Jobs-Analysis-Phase-II.pdf
file://nyserda.org/public/Marketing/WorkinProgress/Report_RGGI_Q3_2015_Report_/Multifamily%20Performance%20Program/Process%20Evaluation%20and%20Market%20Characterization,%20%20nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2014ContractorReports/2014
file://nyserda.org/public/Marketing/WorkinProgress/Report_RGGI_Q3_2015_Report_/Multifamily%20Performance%20Program/Process%20Evaluation%20and%20Market%20Characterization,%20%20nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2014ContractorReports/2014
https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2015ContractorReports/2015-MPP-Impact-Eval.pdf
https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2015ContractorReports/2015-MPP-Impact-Eval.pdf
http://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2015ContractorReports/MCERP_IMPT_RP_FINAL.pdf
http://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2015ContractorReports/MCERP_IMPT_RP_FINAL.pdf
http://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2015ContractorReports/2015-Small-Comm-Impact-Evaluation-July-2010-December-2013.pdf
http://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2015ContractorReports/2015-Small-Comm-Impact-Evaluation-July-2010-December-2013.pdf
http://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2015ContractorReports/2015-Small-Comm-Impact-Evaluation-July-2010-December-2013.pdf
https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2014ContractorReports/2016-Cleaner-Greener-Communities-Market-Evaluation-Wave1-Findings.pdf
https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2014ContractorReports/2016-Cleaner-Greener-Communities-Market-Evaluation-Wave1-Findings.pdf
https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2016ContractorReports/2016-Cleane-Greener-Communities-Market-Evaluation-Wave2.pdf
https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2016ContractorReports/2016-Cleane-Greener-Communities-Market-Evaluation-Wave2.pdf
http://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2016ContractorReports/GJGNY-CBO-Outreach-Program-Process-Evaluation.pdf
http://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2016ContractorReports/GJGNY-CBO-Outreach-Program-Process-Evaluation.pdf
http://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2016ContractorReports/GJGNY-CBO-Outreach-Program-Process-Evaluation.pdf
https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2015ContractorReports/2012-2013-HPwES-Process-Evaluation-Market-Characterization-Assessment-FinalReport.pdf
https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2015ContractorReports/2012-2013-HPwES-Process-Evaluation-Market-Characterization-Assessment-FinalReport.pdf
https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2015ContractorReports/2012-2013-HPwES-Process-Evaluation-Market-Characterization-Assessment-FinalReport.pdf
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32  Home Performance with ENERGY STAR Program Impact Evaluation Report, Green Jobs – Green New York Audit-
Only Impact Evaluation (PY 2010-2013), https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-
Evaluation/2016ContractorReports/HPwES-IE-Report-Vol4.pdf  

33  “Unregulated fuels” refer to fossil fuels (i.e., primarily fuel oil, propane, and kerosene) that are not provided by a 
regulated utility.  

34  Home Performance with ENERGY ASTAR: Unregulated Fuels Impact Evaluation (2011-2013), 
https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2016ContractorReports/HPwES-
unregulated-fuels-impact-evaluation.pdf 

35 Home Performance with ENERGY STAR On Bill Recovery Impact Evaluation (2014-2016), 
https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/HPwES-On-Bill-Recovery-
Evaluation-2014-2016.pdf  

36  Assessment of Job Impacts of the Green Jobs-Green New York Program (Phase 1), https://www.nyserda.ny.gov/-
/media/Files/Publications/PPSER/Program-Evaluation/2016ContractorReports/GJGNY-Jobs-Analysis-Phase-I.pdf 
Economic Impacts of the Green Jobs-Green New York Program (Phase 2), https://www.nyserda.ny.gov/-
/media/Files/Publications/PPSER/Program-Evaluation/2016ContractorReports/GJGNY-Jobs-Analysis-Phase-II.pdf 

37  NYSERDA Transportation Program Logic Model Report, nyserda.ny.gov/-
/media/Files/Publications/PPSER/Program-Evaluation/2015ContractorReports/2015-Transportation-LM-Report.pdf 

38  https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2016ContractorReports/2016-
Transportation-Case-Study-Buffalo-Niagara-Medical-Campus.pdf  

39  https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2016ContractorReports/2016-
transportation-case-study-electric-refrigeration.pdf  

40  https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2016ContractorReports/Alstom-
Transportation-cs.pdf  

41  https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2016ContractorReports/Saab-
Sensis-Advanced-Airport-Departure-Manager-Transportation-cs.PDF?la=en  

42  https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-
Evaluation/2016ContractorReports/Adaptive-Control-Decision-Support-System-Traffic-Management-
Transportation-cs.pdf  

43  https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-
Evaluation/2017ContractorReports/Transportation-Case-Study-Report-Leviton.pdf 

44. Community Solar NY Program: Final Initiative-Level Logic Model Report, nyserda.ny.gov/-
/media/Files/Publications/PPSER/Program-Evaluation/2015ContractorReports/2015-Community-Solar-NY-Final-
Initiative-Level-Logic-Model-Report.pdf

45  Quantification of Non-Energy Impacts for Residential Programs Phase 1: Final Report, https://www.nyserda.ny.gov/-
/media/Files/Publications/PPSER/Program-Evaluation/2017ContractorReports/SmallResidential-NEI-PhaseI.pdf

46  Wastewater Efficiency Program Impact Evaluation (2009 - 2011), https://www.nyserda.ny.gov/-
/media/Files/Publications/PPSER/Program-Evaluation/2017ContractorReports/WWEP-Impact-Evaluation-Final-
Report.pdf

47  NYSERDA Transportation Program Logic Model Report, https://www.nyserda.ny.gov/-
/media/Files/Publications/PPSER/Program-Evaluation/2015ContractorReports/2015-Transportation-LM-Report.pdf

48  Clean Transportation Market Characterization Study, https://www.nyserda.ny.gov/-
/media/Files/Publications/PPSER/Program-Evaluation/2017ContractorReports/Clean-Transportation-Market-
Characterization-Study-Vol2.pdf. Additional volumes of this study, including the Executive Summary, Electric
Vehicles and Transportation Demand Management Market Characterization and Baseline Assessments and report
appendices can be found here under the Clean Transportation Market Characterization Study heading:
https://www.nyserda.ny.gov/About/Publications/Program-Planning-Status-and-Evaluation-Reports/Evaluation-
Contractor-Reports/2017-Reports

49  NYSERDA Innovation Capacity and Business Development (ICBD) program (formerly the Clean Energy Business
Development program) market characterization and assessment report, https://www.nyserda.ny.gov/-
/media/Files/Publications/PPSER/Program-Evaluation/2017ContractorReports/ICBD-MCA-Final-Report.pdf 

https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2016ContractorReports/HPwES-IE-Report-Vol4.pdf
https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2016ContractorReports/HPwES-IE-Report-Vol4.pdf
https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2016ContractorReports/HPwES-unregulated-fuels-impact-evaluation.pdf
https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2016ContractorReports/HPwES-unregulated-fuels-impact-evaluation.pdf
https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.nyserda.ny.gov%2F-%2Fmedia%2FFiles%2FPublications%2FPPSER%2FProgram-Evaluation%2FHPwES-On-Bill-Recovery-Evaluation-2014-2016.pdf&data=04%7C01%7CDiane.Welch%40nyserda.ny.gov%7C16242c51a7c3484e495308d9dcff072a%7Cf46cb8ea79004d108ceb80e8c1c81ee7%7C0%7C0%7C637783810154276470%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000&sdata=MmEORShbmLxKUS5L5IuF6l3yvkfWg7VrD4QOEaG9LHg%3D&reserved=0
https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.nyserda.ny.gov%2F-%2Fmedia%2FFiles%2FPublications%2FPPSER%2FProgram-Evaluation%2FHPwES-On-Bill-Recovery-Evaluation-2014-2016.pdf&data=04%7C01%7CDiane.Welch%40nyserda.ny.gov%7C16242c51a7c3484e495308d9dcff072a%7Cf46cb8ea79004d108ceb80e8c1c81ee7%7C0%7C0%7C637783810154276470%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000&sdata=MmEORShbmLxKUS5L5IuF6l3yvkfWg7VrD4QOEaG9LHg%3D&reserved=0
https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2016ContractorReports/GJGNY-Jobs-Analysis-Phase-I.pdf
https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2016ContractorReports/GJGNY-Jobs-Analysis-Phase-I.pdf
https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2016ContractorReports/GJGNY-Jobs-Analysis-Phase-II.pdf
https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2016ContractorReports/GJGNY-Jobs-Analysis-Phase-II.pdf
https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2016ContractorReports/2016-Transportation-Case-Study-Buffalo-Niagara-Medical-Campus.pdf
https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2016ContractorReports/2016-Transportation-Case-Study-Buffalo-Niagara-Medical-Campus.pdf
https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2016ContractorReports/2016-transportation-case-study-electric-refrigeration.pdf
https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2016ContractorReports/2016-transportation-case-study-electric-refrigeration.pdf
https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2016ContractorReports/Alstom-Transportation-cs.pdf
https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2016ContractorReports/Alstom-Transportation-cs.pdf
https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2016ContractorReports/Saab-Sensis-Advanced-Airport-Departure-Manager-Transportation-cs.PDF?la=en
https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2016ContractorReports/Saab-Sensis-Advanced-Airport-Departure-Manager-Transportation-cs.PDF?la=en
https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2016ContractorReports/Adaptive-Control-Decision-Support-System-Traffic-Management-Transportation-cs.pdf
https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2016ContractorReports/Adaptive-Control-Decision-Support-System-Traffic-Management-Transportation-cs.pdf
https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2016ContractorReports/Adaptive-Control-Decision-Support-System-Traffic-Management-Transportation-cs.pdf
https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2017ContractorReports/Transportation-Case-Study-Report-Leviton.pdf
https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2017ContractorReports/Transportation-Case-Study-Report-Leviton.pdf
https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2017ContractorReports/SmallResidential-NEI-PhaseI.pdf
https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2017ContractorReports/SmallResidential-NEI-PhaseI.pdf
https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2017ContractorReports/WWEP-Impact-Evaluation-Final-Report.pdf
https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2017ContractorReports/WWEP-Impact-Evaluation-Final-Report.pdf
https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2017ContractorReports/WWEP-Impact-Evaluation-Final-Report.pdf
https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2015ContractorReports/2015-Transportation-LM-Report.pdf
https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2015ContractorReports/2015-Transportation-LM-Report.pdf
https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2017ContractorReports/Clean-Transportation-Market-Characterization-Study-Vol2.pdf
https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2017ContractorReports/Clean-Transportation-Market-Characterization-Study-Vol2.pdf
https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2017ContractorReports/Clean-Transportation-Market-Characterization-Study-Vol2.pdf
https://www.nyserda.ny.gov/About/Publications/Program-Planning-Status-and-Evaluation-Reports/Evaluation-Contractor-Reports/2017-Reports
https://www.nyserda.ny.gov/About/Publications/Program-Planning-Status-and-Evaluation-Reports/Evaluation-Contractor-Reports/2017-Reports
https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2017ContractorReports/ICBD-MCA-Final-Report.pdf
https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2017ContractorReports/ICBD-MCA-Final-Report.pdf
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50  NYSERDA Power Systems Program and Clean Power Technology Innovation Program: Impact Evaluation, 
https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2017ContractorReports/2017-
05-CleanPowerTechnologyInnovationImpactEvaluationReport.pdf 

51 https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/ 
Program-Evaluation/HPwES-On-Bill-Recovery-Evaluation-2014-2016.pdf 

52  Residential Statewide Baseline Study of New York State, nyserda.ny.gov/Residential-Statewide-Baseline-Study-of-
New-York-State.aspx) and the associated data on Open NY (https://data.ny.gov/en/browse?q=RSBS) 

53 https://www.nyserda.ny.gov/About/Publications/Building-Stock-and-Potential-Studies/Residential-Building-Stock-
Assessment 

54 https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2020-Renewable-Heat-NY-
Market-Evaluation-Report-Final.pdf 

55 https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2020-Retrofit-Billing-Analysis-
Final-Report.pdf 

56 https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/NYSERDA-Solar-Photovoltaic-
Program-Impact-Evaluation-Executive-Summary-Final.pdf 

57 https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2019-03-NYSERDA-Clean-
Energy-Communities-Market-Evaluation-Report.pdf  

58 https://www.nyserda.ny.gov/About/Publications/Building-Stock-and-Potential-Studies/Commercial-Statewide-
Baseline-Study 

59  Residential Statewide Baseline Study of New York State, nyserda.ny.gov/Residential-Statewide-Baseline-Study-of-
New-York-State.aspx) and the associated data on Open NY (https://data.ny.gov/en/browse?q=RSBS) 

https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2017ContractorReports/2017-05-CleanPowerTechnologyInnovationImpactEvaluationReport.pdf
https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2017ContractorReports/2017-05-CleanPowerTechnologyInnovationImpactEvaluationReport.pdf
https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/HPwES-On-Bill-Recovery-Evaluation-2014-2016.pdf
https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/HPwES-On-Bill-Recovery-Evaluation-2014-2016.pdf
file://nas4/depts/MktEcoDev/CREATIVE/Reports/2018/2018%20RGGI%20Quarterly%20reports/RGGI%20Q2/nyserda.ny.gov/Residential-Statewide-Baseline-Study-of-New-York-State.aspx
file://nas4/depts/MktEcoDev/CREATIVE/Reports/2018/2018%20RGGI%20Quarterly%20reports/RGGI%20Q2/nyserda.ny.gov/Residential-Statewide-Baseline-Study-of-New-York-State.aspx
https://data.ny.gov/en/browse?q=RSBS
https://www.nyserda.ny.gov/About/Publications/Building-Stock-and-Potential-Studies/Residential-Building-Stock-Assessment
https://www.nyserda.ny.gov/About/Publications/Building-Stock-and-Potential-Studies/Residential-Building-Stock-Assessment
https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2020-Retrofit-Billing-Analysis-Final-Report.pdf.
https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2020-Retrofit-Billing-Analysis-Final-Report.pdf.
https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/NYSERDA-Solar-Photovoltaic-Program-Impact-Evaluation-Executive-Summary-Final.pdf.
https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/NYSERDA-Solar-Photovoltaic-Program-Impact-Evaluation-Executive-Summary-Final.pdf.
https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2019-03-NYSERDA-Clean-Energy-Communities-Market-Evaluation-Report.pdf
https://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2019-03-NYSERDA-Clean-Energy-Communities-Market-Evaluation-Report.pdf
file://nas4/depts/MktEcoDev/CREATIVE/Reports/2018/2018%20RGGI%20Quarterly%20reports/RGGI%20Q2/nyserda.ny.gov/Residential-Statewide-Baseline-Study-of-New-York-State.aspx
file://nas4/depts/MktEcoDev/CREATIVE/Reports/2018/2018%20RGGI%20Quarterly%20reports/RGGI%20Q2/nyserda.ny.gov/Residential-Statewide-Baseline-Study-of-New-York-State.aspx
https://data.ny.gov/en/browse?q=RSBS


NYSERDA, a public benefit corporation, offers objective 
information and analysis, innovative programs, 
technical expertise, and support to help New Yorkers 
increase energy efficiency, save money, use renewable 
energy, and reduce reliance on fossil fuels. NYSERDA 
professionals work to protect the environment 
and create clean-energy jobs. NYSERDA has been 
developing partnerships to advance innovative energy 
solutions in New York State since 1975. 

To learn more about NYSERDA’s programs and funding opportunities, 

visit nyserda.ny.gov or follow us on Twitter, Facebook, YouTube, or 

Instagram.

New York State  
Energy Research and 

Development Authority

17 Columbia Circle
Albany, NY 12203-6399

toll free: 866-NYSERDA
local: 518-862-1090
fax: 518-862-1091

info@nyserda.ny.gov
nyserda.ny.gov



State of New York 
Kathy Hochul, Governor

New York State Energy Research and Development Authority
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