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Notice 
The opinions expressed in this report do not necessarily reflect those of the New York State Energy 

Research and Development Authority (hereafter “NYSERDA”) or the State of New York, and reference 

to any specific product, service, process, or method does not constitute an implied or expressed 

recommendation or endorsement of it. Further, NYSERDA, the State of New York, Brookhaven National 

Laboratory, and the US Department of Energy make no warranties or representations, expressed or 

implied, as to the fitness for particular purpose or merchantability of any product, apparatus, or service, or 

the usefulness, completeness, or accuracy of any processes, methods, or other information contained, 

described, disclosed, or referred to in this report. NYSERDA, the State of New York, Brookhaven 

National Laboratory, and the US Department of Energy make no representation that the use of any 

product, apparatus, process, method, or other information will not infringe privately owned rights and will 

assume no liability for any loss, injury, or damage resulting from, or occurring in connection with, the use 

of information contained, described, disclosed, or referred to in this report. 

NYSERDA makes every effort to provide accurate information about copyright owners and related 

matters in the reports we publish. Contractors are responsible for determining and satisfying copyright or 

other use restrictions regarding the content of reports that they write, in compliance with NYSERDA’s 

policies and federal law. If you are the copyright owner and believe a NYSERDA report has not properly 

attributed your work to you or has used it without permission, please email print@nyserda.ny.gov 

Information contained in this document, such as web page addresses, are current at the time of 

publication. 
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Abstract 
This report documents the results of an independent review conducted by Brookhaven National 

Laboratory (BNL) of a subset of the microgrid feasibility studies submitted to NYSERDA in response to 

the Request for Proposals RFP-3044 NY Prize Community Grid Competition [RFP-3044], Stage 1. An 

important part of the NY Prize Competition involves the opportunity to capture important insights and 

lessons learned by the applicants and their partners throughout the process of planning, designing, 

financing, permitting, building, integration, and finally, operation of their microgrids interconnected with 

the local power system. The observations and insights gleaned from the BNL review will serve as a 

guideline for the future development of community microgrids in New York State. 
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1 Introduction  
1.1 Introduction 

This report documents the results of an independent review conducted by Brookhaven National 

Laboratory (BNL) of a subset of the microgrid feasibility studies submitted to NYSERDA in response  

to the Request for Proposals RFP-3044 NY Prize Community Grid Competition [RFP-3044]. The 

proposals reviewed were submitted in response to Stage 1 of the NY Prize Competition. 

New York State Energy Research and Development Authority (NYSERDA), in partnership with the 

Governor’s Office of Storm Recovery, developed and is conducting the three-stage NY Prize Community 

Grid Competition (NY Prize) to support the development of community microgrids. The main objective 

of the NY Prize competition is to promote the design and build of community grids that improve local 

electrical distribution system performance and resiliency in both a normal operating configuration as  

well as during times of electrical grid outages. NY Prize objectives include empowering community 

leaders, encouraging broad private and public sector participation including local distribution utilities, 

local governments and third parties, protecting vulnerable populations, and providing tools to build a  

cleaner more reliable energy system. [RFP-3044] 

NY Prize awarded funding to 83 competitively selected communities in New York State to conduct  

a feasibility analysis in Stage 1 of the competition (Feasibility Assessment).  

NYSERDA’s NY Prize competition offers the ability to significantly advance the understanding of 

microgrid technology, policy, and business practices. The educational component of the competition  

has the potential to provide key lessons learned and best practices to help accelerate future community 

microgrid projects in New York as well as throughout the United States. 

1.2 Objective of this Project 

This project was sponsored by the U.S. Department of Energy’s Grid Modernization initiative, and  

was performed by BNL in its role as part of the Grid Modernization Laboratory Consortium (GMLC)  
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under Project 1.3.22, entitled “Technical Support to the New York State REV1 Initiative.” The objective 

of this project is to conduct a comprehensive review of a subset of the 83 submitted NY Prize microgrid 

feasibility assessments, and identify key outcomes, challenges, trends, best practices, essential findings, 

and commonalities that must be addressed when a community considers the development of a microgrid. 

NYSERDA provided guidance on the selection of assessments to review. 

The primary purpose of this document is to compile key findings based on the outcomes of these NY 

Prize Stage 1 studies as a means of providing meaningful insights into developing better practices or 

identifying gaps in technology and other hurdles to microgrid planning, commercialization and  

operation. Among the key questions to be answered are: 

• What are the common barriers to community microgrid formation? 
• What are some of the common technical characteristics of the proposed microgrid designs? 
• What is the prevalent mix of building/customer types/load shapes, energy efficiency,  

and distributed generation types that form the basis of the planned community grids? 
• What significant weather impacts are the project configurations designed to withstand?  

How and for how long? 
• Are there electrical infrastructure topologies that facilitate microgrid deployment? 
• What are the prevalent analytical models/methods being applied in the economic analysis  

of the community grid?  
• What cost and benefit categories have the highest impact on BCA for these projects? 
• How do current or pending market rules/regulations (e.g., NYISO behind the meter net 

generation treatment) impact anticipated revenue streams? 

From these reviews, BNL assembled a set of positive attributes and characteristics common to the  

best of the proposed microgrid projects that enabled the winners of the Stage 1 competition to develop 

successful, sustainable, and financially viable community microgrid proposals. BNL also noted some  

of the existing regulatory, policy, and financial challenges and barriers to success identified by the 

applicants that must be addressed by the State and local governments, the PSC, and the utility industry  

to inform the REV process going forward and facilitate the future development of community microgrids 

in New York State. 

                                                

1  The New York State Reforming the Energy Vision (REV) is an initiative being undertaken by the PSC, NYSERDA, 
NYPA, and the Long Island Power Authority to modernize the electric grid in New York State and make it clean, 
resilient, and more affordable, while improving consumer choice. https://rev.ny.gov/ 

https://rev.ny.gov/
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2 Background & Technical Approach 
2.1 Background 

The NY Prize Competition is a multi-stage competitive process, administered by NYSERDA,  

with support from the Governor’s Office of Storm Recovery supporting local, community, or 

neighborhood level energy planning that culminates in the awarding of prize money to implement 

microgrid development plans. The NY Prize Competition, through each of its stages, will offer awards  

for feasibility studies, audit-grade engineering design and business plans, and project build-out with  

post-operational monitoring and evaluation. 

The first stage of the NY Prize Community Grid Competition was designed to offer ample opportunity  

to apply and compete for funding to conduct feasibility studies on the potential benefits of community 

grids. Statewide promotion of this opportunity by New York State officials and thought leaders with the 

support of local utility leadership generated unprecedented interest from communities across the State  

of New York. Over 130 cities, villages, towns, and municipalities applied to the first of this multi-stage 

competition resulting in 83 awards to conduct assessments of the feasibility of electric girds or microgrids 

to provide power to essential customers at the neighborhood scale.  

By developing innovative market solutions such as microgrids, the State is delivering on Governor 

Andrew M. Cuomo’s commitment under its REV initiative to transform the energy industry into  

a more resilient, clean, cost-effective and dynamic system. Working with State citizen and industry-

stakeholders, New York’s energy policy is moving to a more market-based, decentralized approach.  

This means protecting the environment, decreasing energy costs, and creating opportunities for economic 

growth for current and future generations of New Yorkers. In advancing these new energy systems and 

solutions, New Yorkers will have improved energy affordability and efficiency without sacrificing their 

right to live in a cleaner, resilient, and more sustainable environment. 

2.2 Capturing Insights and Lessons Learned from NY Prize 

An important part of the NY Prize Competition involves the opportunity to capture important insights  

and lessons learned by the applicants and their partners throughout the process of planning, designing, 

financing, permitting, building, integration, and finally, operation of their microgrids interconnected  

with the local power system. 
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The observations and insights gleaned from the BNL review will serve as a guideline for the future 

development of community microgrids. The guidelines will help communities and other entities that  

are considering the development of microgrid projects to realistically evaluate the feasibility of their 

ideas, understand the characteristics of successful microgrid projects, become aware of the potential 

challenges that will need to be addressed, and to seek the experienced technical, design, financial, 

operations and maintenance, legal, and other partners that will be necessary to help achieve a  

successful and sustainable community microgrid in the State. 

2.3 Technical Approach to Conducting the Evaluations 

BNL performed preliminary evaluations for a representative sample of feasibility assessments to get  

a sense of the type of information available and what insights could be extracted. NYSERDA provided 

technical guidance and documentation to assist BNL in the selection of assessments to review. The initial 

sample included several studies that were identified by NYSERDA as among the best 10 of the 83 Stage 

1 NY Prize Competition winners along with other studies that NYSERDA considered to be well done  

and thorough, but ranked just below the 10 best submittals. This preliminary sample included studies 

performed by several larger, more experienced architect/engineer/design partners that had been  

working with several Stage 1 applicants across the State. 

BNL also included multiple feasibility studies in its preliminary sample that were considered to have very 

little promise of success, poor benefit/cost analysis results, or were lacking in one or more other aspects. 

BNL felt this sample would provide further observations or insights into those characteristics or attributes 

of the less promising community microgrid proposals that set them apart from the successful ones. 

The preliminary review also provided insights into regulatory, fiscal, legal, and policy barriers that 

currently exist and challenge prospective community microgrid developers. These are the challenges  

and barriers that will need to be addressed at local, State, and federal levels to facilitate development  

and incorporation of community microgrids into the future power grid in New York State per the vision 

of the NY REV Process. It was noted that utility policies were often among the challenges or barriers to 

success for a number of the community microgrid proposals; these policies and issues will also need to  

be addressed by the NYS government, the PSC, and the electric, natural gas, and steam supply utilities. 

Based on its observations and assessments during the review of this preliminary sample of feasibility 

studies, BNL identified six major categories of positive attributes and negative attributes or challenges 

that characterized various community microgrid proposals:  
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1. Fundamental Considerations for Microgrid Planning, 
2. Benefits/Costs Analysis Issues, 
3. Project-Specific Technical Issues, 
4. Global Issues Affecting Microgrid Development, 
5. Stakeholder Issues, 
6. Risk Analysis and Management for Improved Reliability and Resiliency. 

Proposal teams that identified and thoroughly addressed various common issues and items within  

these major categories generally developed the higher quality feasibility studies. BNL observed that the 

issues and items in these major categories of community microgrid attributes were strong indicators of a 

proposed project’s success and sustainability moving forward to the build-out stage. Hence, these major 

categories represent a core set of guidelines to success for other New York State communities to seriously 

consider when planning and developing their own microgrid projects in the future. 

BNL then conducted a comprehensive review of 20 feasibility studies selected from the 83 award  

winners of the NY Prize Stage 1 Competition. The observations, positive and negative attributes and 

characteristics, and challenges and barriers to development encountered by the applicants were collected, 

consolidated, and tabulated into a single document. A summary is presented in Appendix A: Community 

Microgrids—Attributes for Success. 

BNL’s findings and observations from each of the major categories will be presented and discussed in 

more detail in the following sections of the report. The final section concludes with the most important 

challenges that community microgrid developers in the State will face going forward and provides a list 

of the major findings and observations gleaned from BNL’s review of the feasibility studies. 
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3 Fundamental Considerations for Microgrid 
Planning 

It is understood that most communities have little or no experience regarding technical projects such as 

the development of a microgrid, nor do they have on staff the engineering, technical, legal, and financial 

expertise to tackle such an undertaking. Developing the project-specific details of the design of a potential 

microgrid project is a complex and critical undertaking that will have a significant impact on the overall 

success and sustainability of the project. It was noted in the BNL review sample that the most successful 

applicants were those partnered with established design and development engineers with extensive 

experience in the development of microgrid projects. 

When initially contemplating the idea of developing a community microgrid, there are several important 

fundamental considerations, attributes, and characteristics that should be addressed early in the feasibility 

planning process. If the communities, developers, or other entities that are beginning to put together a 

plan for their envisioned microgrids cannot provide realistic solutions to these basic issues, the prospects 

of developing a successful and sustainable community microgrid are very unlikely. 

Several of these fundamental issues identified during the BNL review of the NY Prize Stage 1 feasibility 

studies are discussed in this section.  

3.1 Well-Defined and Focused Mission 

Surprisingly, the presentation of a well-defined and focused mission statement was one of the 

fundamental issues found to be a weakness in many of the Stage 1 feasibility studies, including some  

of the better-performing proposals. The reason for developing a microgrid in the community should  

be clearly defined to specify the basic design and performance parameters and establish a realistic 

preliminary plan. A clear, focused, and bounded basic design is important because it allows the engineers 

to proceed to the next design steps involving more detailed planning, conducting benefits/costs analyses, 

performance evaluations, and feasibility studies. 
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Many of the microgrids were conceived in response to recurring severe weather events that resulted  

in damage, flooding, extended losses-of-power, and associated threats to the safety and well-being  

of the community. By developing their own microgrid, these communities hoped to improve the overall 

reliability of the electric distribution system and resiliency against the effects of severe weather events. 

The duration of the most severe event expected, i.e., the design basis initiating event, needs to be  

defined by the mission statement (for many communities in the State this would be a severe storm  

such as Superstorm Sandy) so that the maximum time frame during which the microgrid is required  

to operate can be bounded.  

Some of the microgrids studied intended to sell energy into peak power markets or even operate 

continuously to take advantage of the improved efficiency offered by cogeneration and trigeneration  

units to reduce the costs of electricity, thermal heating, and cooling to the microgrid customers.  

These communities emphasized electricity cost reduction in addition to the reliability and resiliency 

improvements as operating objectives that would be realized by developing their own microgrid. 

The poorer performing proposals typically did not present a mission statement that articulated their 

intended objectives for the microgrid. They often failed to identify truly critical customers and essential 

loads to precisely bound, or limit the service area to be covered by the proposed microgrid. Others had 

unrealistic expectations about the benefits that could be achieved from a microgrid because they could  

not focus the purpose/mission of the project for the Stage 1 feasibility study, and consequently could  

not properly specify the capacity and capabilities required for their proposed design. 

3.2 Identify and Characterize Critical and Essential Loads 

The microgrid mission statement will typically identify the loads or groups of loads to be served by  

the microgrid as ‘critical,’ or ‘essential,’ indicating that ideally, they will receive uninterrupted power. 

Other groups of loads of a less critical nature, designated as “important” loads, may have to be shed in 

accordance with a hierarchical load shedding schedule to maintain the supply of power to the critical 

loads, stabilize the grid, and manage voltage and frequency during transitional operations. 
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During the review of the Stage 1 feasibility studies, it was observed that hospitals, medical centers, 

medical clinics, emergency treatment facilities, nursing homes, and ambulance services were nearly 

always considered to be critical facilities. Other critical loads noted during the BNL review included 

police departments, fire departments, municipal and community government buildings, water 

treatment/supply companies, waste water treatment plants, sewage treatment facilities, and  

transportation centers, such as train, bus, ferry, subway, and airport facilities.  

Facilities such as pharmacies, grocery stores, banks, department stores, and gasoline stations  

were frequently designated as important loads. Larger community buildings such as public shelters,  

school buildings, community centers, and senior centers were designated as either critical or important 

depending on their roles in the community’s emergency plan. For example, these public and government 

buildings may be established as emergency response organization staging areas, emergency operations 

and management facilities, or as sheltering centers for people displaced from their homes. Street lighting, 

area lighting, and traffic signals were frequently identified in the feasibility studies as loads that are 

important to public safety and the security of the community. 

Early in the design and planning process, specific loads designated as critical must be identified  

and selected, and other loads serviced by the microgrid should be categorized by level of importance.  

Groups of loads may have to be shed in order of their level of importance during high demand periods, 

during transitions from grid parallel operation to islanded mode, and from islanded mode back to grid 

connected operating mode. The microgrid control system’s automatic load controller will handle load 

shedding schedules as described in Section 5. 

The selection of facilities to be supplied by the proposed microgrid, and the characterization of their 

electric power, thermal, and cooling loads, are important fundamental design issues since they will drive 

and affect all aspects of the microgrid design process. The hourly, daily, weekly, and monthly loading 

characteristics must be defined for all the facilities included in the microgrid. Historical load data should 

not be limited to electrical performance alone; thermal heating, steam, and cooling load data are needed 

for buildings and facilities that will be off-takers of steam and heat by-products from CHP and CCHP 

generating units, so their output capacities may be sized properly. 
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Analysis of actual historic data is the preferable method of characterizing facility loads; however,  

detailed information is not always available, incomplete, or non-existent. Lacking actual data, realistic 

estimates of facility loads must be developed by experienced and knowledgeable planners and engineers. 

The necessity of obtaining comprehensive and accurate historic engineering data, such as facility load 

profiles, to support the microgrid design process further highlights the importance of securing the full 

cooperation, support, and participation of the local utilities (electric, natural gas, thermal energy supply, 

and network/communications). 

Figure 3-1 shows examples of hourly electric load profiles, in summer and winter, for several typical 

facilities served by community microgrids. These represent load profiles of facilities during normal 

operating conditions on ‘blue sky’ days. During islanded mode of operation caused by severe weather 

events or other catastrophic occurrences, designated critical facilities may have emergency response 

functions that will significantly alter their load profiles; emergency planners and microgrid design 

engineers will have to anticipate such changes. 

Figure 3-1. Examples of hourly summer and winter load profiles for several typical microgrid 
customer facilities. (Adapted from Feasibility Study #14) 
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The fundamental process of load identification and characterization is an important part of the  

planning and design of the microgrid since it will affect subsequent design activities. It will drive  

the process of selecting and designing the distributed energy resources (DER) that will make up the 

microgrid’s generation sources and affect the types, quantities, and mix of proposed generation sources, 

as described in Subsection 3.3. The locations of existing and new DER and the location and demand 

characteristics of the selected critical and important loads are also a major factor in defining the size  

and shape of the territory to be served by the proposed microgrid, as discussed in Subsection 3.4. 

3.3 DER Capacity and Generation Mix 

Based upon a well-defined mission statement and the compilation of historical load data (including 

electric power, thermal, and adsorption cooling demand) for the facilities that will be supplied by the 

microgrid, the microgrid design engineers will be able to specify the required total capacity of DER 

necessary to supply the designated critical and important loads during islanded operation. The total 

capacity of existing DER can be used to determine the quantity of additional new DER that must be  

built into the proposed microgrid. 

However, operating characteristics and limitations of the existing generation must also be considered.  

For example, diesel-fired units may have emission restrictions that will limit their operating time and  

the quantity of on-site fuel oil storage capacity will also limit their operation. Hospital back-up diesel 

generator’s will include mandated dedicated emergency units that may be restricted from routinely 

generating power into an external community microgrid. Solar PV (photovoltaic) and wind turbines are 

desirable because they support the clean energy objectives of the NY REV. However, renewable energy 

sources, such as solar and wind, exhibit intermittent and variable output characteristics (unless teamed 

with energy storage systems), so credit can only be taken for a percentage of the full generating capacity 

of these sources. (This is 15% of total capacity for PV in New York State). 

The majority of the Stage 1 feasibility studies reviewed by BNL proposed natural gas-fired CHP  

(and CCHP) as the new baseline DER in their community microgrids. The dependability, flexibility,  

low-emissions, and availability of the low-cost natural gas fuel supply currently make these cogeneration 

and tri-generation units the DER of choice for microgrid applications. The primary revenue stream for  

the majority of the Stage 1 proposals is the sale of electric power from their DER.  

The capturing of exhaust heat energy from the generating units for thermal steam heating, hot water 

production, and with absorption chillers for space cooling can boost the overall efficiency of these units  
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to nearly 90%. Sale of these by-products of the generation process can contribute additional revenue 

streams for the microgrid to significantly augment their financial viability. 

A variety of existing and new DER types were noted during the review of the Stage 1 feasibility studies. 

These included diesel generators, hydro-electric generators, waste-to-energy facilities, battery energy 

storage systems, solar PV, wind turbines, and fuels cells. Generally, the renewable energy sources and 

battery storage systems were too expensive for consideration as new generation unless they were heavily 

subsidized by grants, utility energy credits, and/or other credits for achieving state and national renewable 

energy goals. 

Several additional considerations must be evaluated when determining the types, sizes, and total  

capacity of the proposed microgrid’s DER. For example, a number of smaller, redundant CHP units may 

be more reliable and operationally more efficient, but more expensive to maintain than fewer large units. 

The availability and physical location of property on which to site the new DER may be the overriding 

consideration in some instances. At least one Stage 1 steam heat and electric power microgrid that BNL 

reviewed could not go beyond the preliminary design stage because the property proposed for siting the 

CHP units was no longer available to the microgrid developers. 

Many other factors are location-specific. The revenue potential for sale of electricity into the local 

distribution market will be affected by the locational marginal pricing market for electricity. If the  

cost of electricity generated by the microgrid is relatively high, there will be fewer opportunities to  

sell power into the local grid. The reliability and resiliency of the local electric grid will likewise affect 

how often the community microgrid will need to power critical customers. If the local grid is extremely 

reliable and the cost of electricity is very low, the pay-back period for the microgrid investors may be 

unacceptably long. 

Another location-specific factor will be the policies of the local utility regarding the sale of electricity 

potential competitors such as community microgrids and other generating entities within their service 

territory. The sale of excess electric power, frequency and voltage support, and other ancillary services  

to the local utility can represent a significant source of revenue to a community microgrid that would 

make such an enterprise financially sustainable while being a substantial benefit to the utility. BNL 

reviewed one unsuccessful community microgrid proposal that was too small (e.g., less than 4.5 MW  

total output) and lacked generation redundancy which kept them from satisfying the minimum guaranteed 

capacity requirements necessary to qualify as a participant in the power and ancillary services markets in 
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the local utility grid; loss of these potential revenue streams prevented the proposed microgrid  

from achieving profitable and sustainable operation. 

Currently, the role that community microgrids will play in the State distribution system market is not 

clearly defined nor completely understood. Long-standing local utility policies are conservative and 

generally not favorable for developers of small community microgrids. These global challenges to 

microgrid development are discussed further in Section 6. New York State, the PSC, and the electric 

utilities will need to continue working together toward implementing the new ideas (such as community 

microgrids) and other smart grid concepts envisioned by the NY REV initiative.  

3.4 Compact Footprint 

It was noted that most of the successful microgrid proposals were those that had compact physical  

size. The critical and designated important loads to be supplied by the microgrid were located  

within close proximity to each other and the generation sources. 

The reasons this factor is important are discussed in more detail in Section 5. It is desirable to  

maximize the use of existing infrastructure as much as possible due to the high costs of designing, 

installing, and maintaining new electrical distribution lines to interconnect the critical and important  

loads to the microgrid generation sources, installing multiple new automatic isolation switches required  

to separate the microgrid from the local utility distribution system during loss-of-grid power events,  

and installing a new cybersecure communications and control network for the community microgrid. 

Physically locating new microgrid DER close to the loads will also help minimize the costs of new 

interconnection lines needed to link the microgrid generation sources to the microgrid distribution  

system. If these circuits must be run underground to protect them from extreme weather to improve 

reliability, the installation costs can be 15 times more expensive than overhead distribution lines. 

In addition, if the new DER includes natural gas-fired CHP units, the costs to connect the natural gas 

supply system and install steam supply piping to connect the thermal output of the CHP units to the  

steam off-takers in the microgrid must be considered. 

Therefore, microgrids with the most compact physical size can minimize the costs of new interconnection 

infrastructure. This will significantly improve their chances for developing a financially viable and 

sustainable community microgrid. It can make the difference between success and failure in reducing 

costs to the microgrid customers while providing a profit for the microgrid’s owners and investors. 
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4 Benefits/Costs Analysis 
This section discusses the application of a structured benefits/costs analysis (BCA) approach to the 

evaluation of the potential merits of a community microgrid project. It will highlight the different  

levels of benefits that a microgrid can bring at the community, regional, and State levels from the  

techno-economic and environmental perspective. From the perspective of the projected increases in  

grid reliability and improved power quality that can be achieved by a successful community microgrid, 

this section describes the positive effects they have on economic and industrial development, along  

with more reliable community support (emergency services, health, public safety, etc.). 

4.1 Benefits/Costs Analysis of Community Microgrids 

In evaluating the economic viability of microgrids, a common understanding of the basic concepts  

of BCA is essential. Primary elements in BCA are the following: 

• Costs represent the value of resources consumed (or benefits forgone) in the production  
of a good or service. 

• Benefits are impacts that have value to a firm, a household, or the society in general. 
• Net benefits are the difference between a project’s benefits and costs. 
• Both costs and benefits must be measured relative to a common baseline; for example,  

the “without project” scenario describes the conditions that would prevail absent a microgrid’s 
development. The BCA can consider only those costs and benefits that are incremental to  
the baseline. 

The BCA model must be structured to analyze a project’s costs and benefits over the microgrid operating 

lifetime (generally 20 years). The analysis can apply conventional discounting techniques to calculate  

the present value of costs and benefits, employing a user specific annual discount rate. For example, it 

may be reasonable to use a 7% discount rate; this discount rate is consistent with the U.S. Office of 

Management and Budget’s current estimate of the opportunity cost of capital for private investments.  

One exception to the use of this rate is the calculation of environmental damages. Following the PSC 

guidance for BCA [NY PSC – 2016], the BCA can rely on temporal projections of the social cost of 

carbon, which were developed by the U.S. Environmental Protection Agency (EPA) using a 3%  

discount rate, to value CO2 emissions. According to the PSC “the social cost of carbon is distinguishable 

from other measures because it operates over a very long time frame, justifying use of a low discount rate 

specific to its long-term effects.” 
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The BCA may also use EPA’s temporal projections of social damage values for SO2, NOX, and PM2.5, 

and, therefore, it should again apply a 3% discount rate to the calculation of damages associated with  

each of those pollutants. The main costs and benefits to be considered for the analysis applied to 

microgrids are listed in the following Table 4-1. 

This section focuses on the different techno-economic and environmental benefits that a microgrid can 

bring to the local and State levels, from improved grid reliability and power quality support, to economic 

and industrial development, reliable community support (emergency, healthcare, etc.) and limited carbon 

emissions with the use of clean energy technologies. The goal of a microgrid is to provide and maintain 

electricity supply and heat streams, where applicable, to all required facilities during a grid power outage. 

The choice of the technologies to deploy within the microgrid plays a significant role for assuring the 

optimal reliability and resiliency of the system. For example, CHP technologies are well-proven, reliable 

electricity supply systems, and can be used as the main capacity provider for a microgrid. Wherever 

available, waste-to-energy power plants can also be used as primary energy supply systems. It is, 

however, practical to consider units that can run on dual fuel options. Additional DER can include  

fuel cells, wind, solar, energy storage, and diesel back-up generators. 

Table 4-1. Main costs and benefits to be considered in the BCA. 

Costs Benefits 
Fixed costs (e.g., design and planning, capital costs, 
fixed operation and maintenance) 

Reliability benefits 

Variable costs (e.g., cost of natural gas and fuel 
operation, variable operation and maintenance, 
emissions and environmental damages) 

Power quality benefits (e.g., reduction in the 
frequency of voltage sags and swells, reduction in 
the frequency of momentary outages) 

Avoided costs (savings from bulk energy supply 
reduction – microgrid supply base load energy, fuel 
savings, emissions allowance cost savings, cost 
savings by avoiding or deferring investments) 

 

The main challenge is the effective implementation of a load shedding scheme to balance the needs  

of all facilities connected to the microgrid during more critical islanded situations. 

A well-planned microgrid can offer a large range of benefits, including reduced energy costs, lower 

carbon emissions, energy security, grid hardening, and reliability. Multiple revenue sources can be 

established around these benefits. Some other benefits include payment for the provision of primary  

and standby electric and thermal energy, compensation for peaking generation/capacity, compensation  

for grid infrastructures, and grid reliability improvements. 
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Dissimilarly, the value of resiliency is not universally defined or quantified. A consistent  

approach to defining and valuing resilience is going to be very important to the economics  

of many microgrid projects. 

On the other side, uncertainties to the business case may include negotiated exchange electricity rates, 

incremental capital expenditure for grid resiliency, changing regulations, storage requirements, demand 

response and capacity market participation, carbon credits, and federal investment tax credit. The largest 

external risk that can register in some microgrid cases is associated to the uncertainty about project 

ownership and access to potential subsidies. The largest effort and the highest internal project risks  

are expected to be related to negotiating contracts with the utility for purchasing ancillary services,  

and co-location of facilities. Some risk is expected in securing the individual participants. 

Generally, for a microgrid case, it is recommended that the BCA achieves a benefit-cost ratio ≥ 1 and  

a positive internal rate of return (IRR), making the microgrid profitable for potential investments. Two 

example cases of a good- and poor-performing project from the BCA perspective are shown in Table 4-2. 

Implementing a better performing project from the BCA perspective requires impactful benefits that can 

lead to the clear dominance of the monetization of the benefits in comparison with the costs. From the 

investigated cases included in this report, a potentially valuable and attractive microgrid system should 

have a consistent impact in the reduction of the generation capacity and distribution capacity cost savings 

by avoiding or deferring the need to invest in the expansion of the conventional grid’s energy generation 

or distribution capacity. 
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Table 4-2. Summary of relevant characteristics pertinent to better-performing and poor-performing 
projects in the case of no major outages. 

Main characteristics 
Better-performing project 

(example case with benefit/cost 
ratio 2.6 and positive IRR) 

Poor-performing projects 
(example case with 

benefit/cost ratio 0.5 and 
negative IRR) 

DER 

Waste to energy (95%), natural gas 
CHP (4.8%), PV (0.2%). 
The microgrid sources are primarily 
rotating machines. Standby diesel 
generators are part of the system. 

In use: natural gas (78%) and 
photovoltaic (22 %). 
Two standby generators are part of 
the system, using diesel and natural 
gas. 

Identification of cost details 

Cost details cover design, planning, 
capital investment, fixed and variable 
O&M, fuel, emission control and 
damages. The capital cost is 19% of 
the total costs (present value over 20 
years). 

Cost details limited to design, 
planning, capital investment and 
fixed O&M. The capital investment is 
significantly dominating for 85% of 
the total costs (present value over 20 
years). 

Use of the generation 
capacity during grid-
connected operation, fuel 
costs and availability 

The natural gas fuel costs of the 
microgrid generation resources (for 
CCHP waste-to-energy does not 
account for fuel costs) and the cost 
associated with the corresponding 
environmental emissions are the 
highest costs listed. During grid 
connected operation, the generation 
capacity, mainly of the CCHP units, 
will serve to reduce the energy costs 
of the hosting facilities. Ways for this 
microgrid to actively participate in the 
NYISO’s energy, capacity, and 
ancillary services markets are 
explored. 

During normal operating conditions, 
the project would rely solely on 
renewable energy sources, and 
would not account for fuel costs. 
However, the primary microgrid 
generation is based on natural gas, 
which is also considered for grid 
support, thus likely working also 
during normal operation. 

Emission control, 
allowances and damages 

Emission allowances are not relevant 
for limited emissions. The emission 
control and damages account for 
144% of the capital investment costs 
and 27% of the total costs (present 
value over 20 years). 

The emissions damages are 
considered irrelevant as the power 
production running during normal 
operation is solar PV. 

Reduction in generating 
costs 

The reduction is about 173% of the 
capital investment (present value 
over 20 years). 

The reduction is about 8% of the 
capital investment (present value 
over 20 years). 

Cost savings (fuel, 
generation and distribution 
capacity) 

The overall value of the cost savings 
for fuel, generation and distribution 
capacity amount to about 167% of the 
capital investment (present value 
over 20 years). 

No fuel saving from CHP is 
considered, as no CHP is part of the 
system. The generation and 
distribution capacity cost savings are 
about 44% of the capital investment 
(present value over 20 years). 

Power quality support 

The power quality improvements are 
substantial and account for about 
683% of the capital investment 
(present value over 20 years). 

Not accounted for, even though it is 
a considered option for the microgrid 
operation. 

Avoided emissions 

The total considered between 
avoided allowances and avoided 
damages accounts for about 200% of 
the capital investment (present value 
over 20 years). 

The total considered between 
avoided allowances and avoided 
damages accounts for about 5% of 
the capital investment (present value 
over 20 years). 
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Another relevant and influencing aspect is the microgrid capability to lower the generation costs  

resulting from a drop in the demand for electricity from bulk energy suppliers; this reduction in  

bulk energy demand would also avoid emissions of CO2, SO2, NOX, and particulate matter, yielding  

to avoided emissions allowance costs, and most relevantly, avoided emission damages. 

Finally, another important benefit that requires careful consideration is the support offered by  

the microgrid for power quality improvements. This benefit may depend on the size and inherent 

capabilities of the power generation units included in the microgrid. However, it may account for  

large benefits by providing ancillary services, in the form of frequency regulation, reactive power  

support, and black start support, to the New York Independent System Operator (NYISO). Still, this 

aspect depends also on whether the NYISO would select the project to provide these services. The market 

for ancillary services—in particular, black start support—is highly competitive, and it would realistically 

be a low probability that microgrid projects would be selected to provide support to the grid. In light of 

this consideration, the potential benefits of providing power quality services are not fully secure. 

It is, however, important to design the microgrid with a forward mindset and carefully consider the DER 

included due to the benefits expected in the near and long-term future of the project, always considering 

the present policy scenario with the knowledge of ongoing and required changes. The microgrid policy, 

regulatory, and legal environment is presently in evolution. 

4.2 Environmental Benefits 

When incorporating energy-efficient and low- or no-emission technologies, the microgrid gets to the  

root problem of climate change and environmental protection by reducing greenhouse gas emissions  

and dependence on fossil fuels in two important ways: supporting the viability and deployment of 

renewables, such as solar power, and reducing energy waste. A positive environmental impact should  

be among the main microgrid goals. 

The analysis of variable costs in the BCA should consider the environmental damages associated with 

pollutant emissions from the distributed energy resources that serve the microgrid based on the operating 

scenario and emissions rates provided. The majority of these damages are attributable to the emission of 

CO2. However, these damages should be weighted and compared with the emission savings due to the 

decrease in demand for electricity from bulk energy suppliers that would also reduce air pollutant 

emissions from such facilities, including CO2, SO2, NOX, and particulate matter. 
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In addition to increasing reliability, the adoption of diverse DER within the microgrid also supports  

the achievement of a positive environmental footprint. The near-zero emissions of fuel cells combined 

with solar PV and energy storage can provide environmental benefits to the community. Moreover, the 

use of CHP offers a more efficient energy usage. Environmental permitting is one of the variables to be 

considered for system choice and sizing. 

4.3 Local Benefits 

A microgrid can provide relief to a vulnerable area. The local community can list the benefits they  

will enjoy following the establishment of a microgrid; primarily, a more reliable and resilient electricity 

service. The ability to continuously and reliably operate critical town and community facilities with the 

availability of electricity and heat stream during emergencies is a benefit to public safety that improves 

the quality of life for area residents. In island mode during an emergency, reliability, and resiliency  

must be the primary objectives, and load modulation may be used during the most energy-intensive days. 

Reliability can be ensured with: use of multiple, diverse, distributed, smaller unit sizes, use of distributed 

energy storage systems, increased energy dispatch from the grid in grid-connected mode, use of energy 

storage system and load modulation, greater use of underground cabling and indoor infrastructure. 

Aside from the direct benefit of energy supply, there is a sequence of intangible benefits for the 

community, such as increased life safety, trustworthy healthcare services and home care, reliable 

emergency response (e.g., fire department, 911 call centers), water and wastewater services, facility 

attractiveness due to standby power ability, and the potential opportunity for emergency shelter 

operations. A microgrid would also enable critical facilities to function, such as storm water pumping 

stations, which could reduce the costs of property damage associated with storm water flooding. In 

addition, community property value will increase, and the area is likely to experience benefits from  

local industrial growth due to the presence and support of a reliable energy system. From this perspective, 

the microgrid can also create local jobs, both through the area development and the opportunities tied  

to the microgrid installation, operation, and maintenance. 



 

19 

In addition to the previously mentioned benefits, the energy resources contained within a microgrid  

could provide benefits to the local utility (as well as to the NYISO) during normal operation. Among 

these benefits the following can be listed: 

• Offering capacity to the utility to relieve congestion or defer the costs of transmission and 
distribution equipment upgrades (benefit to utility and ratepayers). 

• Reducing demand behind the meter of sites within the microgrid, thereby reducing the need  
for the utility grid to provide that capacity. 

• Offering ancillary services such as frequency regulation to the NYISO to help maintain  
grid reliability.  

From the financial perspective, a microgrid can bring a value stream where the beneficiaries are  

the microgrid end-users and the distribution utility. The sum of these total benefits should be greater  

than the total costs. A standardized methodology for the valuation of the benefits the community 

microgrid provides to the utility grid and overall society should be adopted; the value of these  

indirect global benefits can then be better accounted for in the BCA. Presently, the margin of  

financial sustainability is quite narrow for many proposed community microgrids, requiring grants,  

tax credits, or other forms of government subsidies to stimulate investments in microgrid structures.  

The BCA should realistically evaluate the long-term financial viability of the microgrid enterprise to 

confirm it will remain profitable after the one-time and fixed-term subsidies have expired. 

4.4 New York State Benefits 

Technically reasonable and financially valuable microgrids can become scalable models and  

may be replicable elsewhere in the State. The State will benefit by gaining knowledge from the 

implementation of successful microgrids, as well as helping towards meet the NY REV goals.  

At present, the microgrid development team is expected to explore market opportunity for the  

utility and the customers to find competitive solution providers to establish public-private  

partnerships and develop efficient and resilient microgrids. Nevertheless, the policy, regulatory,  

and legal issues surrounding the development of microgrids must be properly addressed to  

benefit from the operation of the microgrid.  
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However, the situation is expected to evolve in the near future. The best efforts to address technical, 

regulatory, and contractual challenges to develop a framework that paves the way for future microgrids 

include aspects that will benefit the REV vision. Additionally, microgrids can promote clean and 

distributed energy generation, and provide value streams that can be quantified and captured as well  

as replicated and used to engage additional customers. The goal is to make microgrids attractive  

financial solutions for different stakeholders, while achieving a series of technical and social benefits. 

In addition to what is previously mentioned, a microgrid can play an important role in the support  

of ancillary or grid-edge services that can have an impact at the State level (involving utilities and  

the NYISO), thereby enhancing the transmission and distribution systems. 
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5 Project-Specific Technical Issues 
This section discusses the most relevant project-specific technical issues addressed when evaluating  

the feasibility of a microgrid project and developing the details of its design, interface, and operation. 

Developing the project-specific design details of a potential microgrid project is a complex and critical 

undertaking that will have a significant impact on the overall success and sustainability of the project. 

Coincidently, the most successful applicants were those who partnered with established design and 

development engineers that have the following qualities:  

1. extensive experience in the development of several comparable microgrid projects  
including those specifically in NY State 

2. knowledge of microgrid technical requirements, communications, and controls  
3. experience in the development and performance of BCAs in accordance with  

PSC guidelines  
4. knowledge of NY State, PSC, and utility policies  
5. knowledge of federal, state, and local regulations and legal issues  
6. experience with the development of the types of financial vehicles that are essential  

for the success of microgrid projects. 

Among the relevant project-specific technical issues discussed in the following subsections are  

design, development, and interconnections with existing local infrastructure; microgrid operation  

and control systems; operations and interactions with the local electric distribution system; fuel  

supply and storage; operations and maintenance responsibilities; and energy efficiency improvements  

and conservations efforts. 

5.1 Design, Development, and Interconnections with Existing Local 
Infrastructure 

A typical community microgrid is embedded within the existing local electrical distribution system and 

serves loads including or more critical buildings or facilities, as well as other designated important loads 

in the area served and controlled by that microgrid. The microgrid will have one or more distributed 

generation sources to contribute to the supply of all, or portions of, those loads during normal operation 

when connected to the local power grid, or in islanded mode, isolated from the local grid, when an 

emergency condition caused a failure of the bulk power system and/or local distribution system. 
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5.1.1 Electric Infrastructure 

The design of the proposed microgrid must be optimized to maximize the use of existing electrical lines 

that interconnect the critical and important loads with the microgrid’s distributed generation sources.  

The addition of new interconnecting electrical lines between distributed generation and loads expensive 

and can add significant new construction costs to the project. If the lines are routed overhead, they may  

be vulnerable to the same weather-related conditions that caused failure of the local distribution grid. 

Routing the interconnection circuits underground can improve the reliability and resiliency of the 

microgrid circuits but at a cost of at least 15 times more than new overhead lines construction. 

Similarly, the automatically controlled electrical distribution system switches needed to isolate the 

microgrid’s circuits from the local distribution system during islanded operating mode are expensive  

to purchase, install, interconnect with the control and communications network, and maintain. 

Consequently, the optimum microgrid design should try to make use of existing automatic distribution 

system switches wherever possible so fewer new switches need to be installed to achieve isolation for  

the microgrid. 

5.1.2 Natural Gas and Steam Infrastructures 

Because of the currently abundant supply of clean-burning, inexpensive natural gas, most of the  

microgrid applicants proposed one or more natural gas-fired Combined Heat and Power (CHP) units  

as their distributed generation resources. The new CHP units must be located to minimize the connection 

costs to the existing natural gas supply system while also minimizing the steam line connection costs  

to new, as well as existing steam off-takers in the microgrid. 

5.2 Microgrid Operational Capabilities and Control System 

The community microgrid will be expected to include several functional and operational capabilities  

to accomplish its intended purpose under normal operating conditions, while connected in parallel with 

the local grid, and during emergency operation when it automatically separates from the local grid and 

operates in an islanded mode. This subsection identifies those capabilities and briefly discusses how  

they are typically accomplished. 
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5.2.1 Microgrid Operational Capabilities 

NYSERDA outlined 15 required and 18 preferred operational capabilities for winners of the NY  

Stage 1 Competition to incorporate into the microgrid designs for their feasibility assessments.  

These are summarized in Table 5-1 adapted from one of the microgrid feasibility studies. 

Table 5-1. Microgrid Capabilities Matrix (Adapted from Feasibility Study #27) 

As shown in Table 5-1, the required capabilities for NY Prize microgrids emphasize clean and renewable 

generation sources, seamless automatic interconnection in parallel operation and islanded modes in 

accordance with interconnection standards, black start capability, supply of critical loads continuously 

during specified conditions, resiliency and reliability improvements, and energy efficiency improvements. 

5.2.2 Microgrid Control System  

In anticipation of the evolution of the smart grid and the complex requirements for interoperability and 

connectivity occurring in the State to implement the NY REV Initiative, most of the NY Prize Stage 1 

microgrid proposals incorporated a computer-based microgrid control system (MCS) to implement the 

supervisory control and data acquisition (SCADA) systems, smart grid functions, active generation 

control and dispatch, load shedding, demand response, and interface with utilities and power markets.  

The MCS implements hierarchical control via the SCADA system to ensure reliable, economic operation 

of the microgrid. It will also provide the community microgrid with the flexibility and computing power 

to interface with local utilities, optimize potential revenue streams by participation in markets for power 

and ancillary services, and fully utilize advanced smart grid technologies, renewable energy sources,  

and energy storage systems. The integrated MCS and its associated communications network are the 
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points-of-application for implementing the latest cybersecurity schemes and technologies necessary  

to achieve secure operation and delivery of energy to microgrid customers and protection of hardware  

and data. 

Figure 5-1 presents a block diagram indicating the objectives and functions of a typical community 

microgrid along with common microgrid elements and the control tasks and interactions that must  

be handled by the MCS. 

Figure 5-1. Objectives and functions for control and operation of a community microgrid. 
(Adapted from Feasibility Studies #56 and #76) 

“In order to achieve the optimal economics, microgrids apply coordination with the utility grid and 

economic demand response in island mode. The short-term reliability at load points would consider 

microgrid islanding and resynchronization and apply emergency demand response and self-healing  

in the case of outages. Functionally, three control levels are applied to the community microgrid: 

• Primary control which is based on droop control for sharing the microgrid load among  
DER units. 

• Secondary control which performs corrective action to mitigate steady-state errors  
introduced by droop control and procures the optimal dispatch of DER units in  
the microgrid. 

• Tertiary control that manages the power flow between the microgrid and the utility  
grid for optimizing the grid-coordinated operation scheme.” [Feasibility Study #76] 
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“The hierarchical secondary control approach would receive the information from loads and power  

supply entities as well as the information on the status of the distribution network and procure the  

optimal solution via an hourly unit commitment and real-time economic dispatch for serving the load  

in the normal operation mode and contingent modes.” “…the monitoring signals provided to the master 

controller indicate the status of DER and distribution components, while the master controller signals 

provide set points for DER units and building controllers. Building controllers will communicate with 

sub-building controllers and monitoring systems to achieve a device level rapid load management.” 

[Feasibility Study #56] 

5.2.3 Communications and Control Network 

“Any modern utility or system operator relies heavily on communication infrastructure to monitor  

and control grid assets. For a microgrid master controller and microgrid operators, this architecture 

enables real-time control, rapid digestion of critical grid information, and historical data for analysis  

and reporting.” [Feasibility Study #56] 

“A microgrid controller design needs to be reliable and have redundancy comparable to the other 

microgrid resources. A standard controller approach such as central controller or PLC design will, 

therefore, not be sufficient. The architecture must support the capability to interface with field devices, 

provide a platform for communications and data management, provide for both local and remote  

operator access, have a data historian, and provide for applications to meet the microgrid…” specified 

design functions and capabilities. [Feasibility Study #49] A conceptual microgrid control system 

architecture is shown in Figure 5-2. 

The master control station would be a hardened server hosting monitoring, optimization, and control 

services. Communications with the utility-wide area network may be accomplished over secure 3G/4G, 

Worldwide Interoperability for Microwave Access, wireless radio, fiber optic networks or other 

communications links. Each microgrid facility is linked to the control system via a local control  

node, which is a hardened computer hosting local applications. 

A typical community microgrid communications network “…will provide at least 100 Mbit/s Ethernet 

which is expected to be sufficient for all monitoring and control applications... The application-layer 

protocols will be selected among Distributed Network Protocol 3, Modbus TCP/IP, Modbus Serial, 

IEC61850, and Ethernet depending on microgrid deployed devices (e.g., intelligent electronic  

device (IED), PLC, switchgear, relay, sensors, meters, etc.).” [Feasibility Study #5] 
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A successful microgrid will take advantage of existing utility protection and control communications 

networks and infrastructure, within the local utility and the area served by the microgrid, to leverage  

these resources to reduce the costs of developing a new IT/communications network. A new dedicated 

communications network will be the most secure system, but it will also be the most expensive option.  

Figure 5-2. Conceptual microgrid control system architecture. (Adapted from Feasibility  
Study #49) 

“Reuse of existing communications systems can provide cost savings as the microgrid developer will not 

be required to deploy an entirely new communications fabric. Individual network segments or complete 

reuse of the communications system can be applied, achieving significant cost savings Additionally, 

where reuse is leveraged, protocols and data models can be selected to achieve maximum interoperability 

and performance.” 
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“There is a trade-off between cost savings resulting from reuse of existing communications systems and 

the reduced security and resilience attributes in older communications technology and design approaches. 

This will be analyzed, and cost and security considerations will be balanced to accommodate site-specific 

functional requirements.” 

“Maximum weather resilience and performance is achieved when underground fiber optic networks  

are deployed. Additional surety can be obtained by creating redundant fiber rings and including two-way 

communications. The use of fiber, redundant networks, and underground deployment makes this the  

most reliable and resilient method, but it is also the most expensive option. The generation portfolio  

for the microgrid and potential use cases during connected and islanded modes would go a long way  

[Study #64] 

5.2.4 Cybersecurity 

The microgrid control system network data must be fully encrypted when stored, accessed, and 

transmitted. Network segmentation by function, network firewalls, continuous monitoring of data  

activity will detect malicious activity and protect the microgrid from cyber intrusion and disruption. 

Access to the microgrid management and control center will be limited to authorized personnel with 

specified levels of access. Active analysis of security and access logs can help to provide an added 

measure of protection. The microgrid’s operating system and firewalls can be configured to monitor, 

record, and flag suspicious activities, intrusion attempts and other activities. 

Smart grid devices and sensors, IEDs, hardware, and distributed logic controllers used within the 

microgrid system and at interface points with the local utility may be located at or nearby load points. 

This brings the microgrid SCADA network out to the edges of the microgrid’s service area where it  

may be more vulnerable to malicious activity. Tools to protect these distributed logic points must be 

implemented to maintain cybersecurity. 

“Cybersecurity addresses protection against hacking and malicious intent. The microgrid design team  

will consider security options such as: modern hardware platforms and network nodes that incorporate 

device level authentication and authorization; adding security services to the microgrid control nodes  

and control center to address encryption of data at rest and data in motion; and adding a security 

architecture that applies defense in depth design principles, which includes segmenting of data and  

system components across different levels of security zones to offer a hierarchy of authorization 

constraints and system access barriers. Note that cyber security services can be added as a security  
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layer on top of existing communications when reusing networks but cannot change the existing physical 

security, resilience or performance limitations of the existing networks or device nodes.” [Feasibility 

Study #64] 

5.3 Operational Interaction with Local Utility 

At this time, we are in the initial stages of the evolution of the grid to incorporate the concept of 

community microgrids embedded within the local utility’s distribution control area. Stage 1 proposals 

typically involve a single microgrid residing within the distribution grid of a utility, requiring that 

contractual interconnection agreements and interface arrangements must be worked out between the 

microgrid stakeholders and the local utility. The microgrid developers need to work with the utility to 

understand the relevant features of local distribution systems, identify the current distribution network 

challenges in terms of parsing out a microgrid within the existing distribution grid, and ensuring that the 

overall larger grid will not be adversely impacted by the presence of one or more microgrids. These 

include issues such as ownership and control of system components, co-location of microgrid components 

on utility property, sale of energy to the grid, scheduling and forecasting demand, providing ancillary 

services to the utility and grid, and ensuring equitable compensation among the parties. 

It was noted during the review of Stage 1 proposals, microgrids that were to be developed within the 

service areas of municipal utilities or co-ops, where the municipal or co-op already owned and controlled 

the infrastructure, controls, communications networks, and interfacing elements, had an easier pathway to 

success compared to the proposals that were being carved out of the existing service territory of the local 

investor-owned utility (IOU). In the case of municipals and co-ops, the points of common connection 

(PCCs) with the utility remain the same and the interaction agreements and contracts are already in place. 

New community microgrids developed within the service territory of the local IOU must work out these 

agreements from scratch with an IOU that is uncertain of the role of the microgrid, concerned about 

encroachment upon their service territory and customer base, and is working with existing policies that 

predate the concept of the community microgrid and its potential benefits to the power grid. 

Major issues regarding operational interaction with the utility include control of generation resources, 

control of switching at the PCCs, and configuration of the protection system.  
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5.3.1 Control of Generation Resources 

Under normal operation in grid parallel mode, the utility will develop load forecasts for the following  

24 to 48 hours and may call upon the community microgrid to provide energy, ancillary services, 

configuration changes, and reschedule equipment outages to optimize the operation of the local 

distribution grid. In the case of unintentional islanding, the microgrid control system will operate  

in an automatic sequence to open the PCCs with the utility and stabilize the microgrid generators, 

inverters, energy storage devices, and load shedding schedules to pick up the microgrid’s critical  

loads following a loss of the local grid. 

5.3.2 Control of Switching 

When intentional islanding is required, the utility operator will work with the microgrid operator to 

initiate the semi-automatic control of the PCC switches between the utility and the microgrid. “The  

utility operator will provide the appropriate permissives for opening the PCC(s). The local microgrid 

controller for each microgrid node will be responsible for setting the voltage source and load following 

resource.” [Feasibility Study #49] 

The transition from islanded mode back to grid-connected parallel load will be under the control of  

the local utility operator, who will provide the appropriate permission to close the PCC switches.  

The microgrid control system will monitor and support the reconfiguration of affected dispatchable 

resources and equipment. 

5.3.3 Protection System 

The microgrid protection system is designed to protect equipment and personnel. “The microgrid 

controller will ensure two primary conditions. The first is that each protection device is properly 

configured for the current state of the microgrid, either islanded or grid-connected. The second  

condition is that after a transition, the microgrid controller will switch settings or test that the settings 

have changed appropriately. If the test is false in either condition, the controller will initiate a shutdown 

of each resource and give the appropriate alarm.” [Feasibility Study #49] 
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5.4 Fuel Resources and Storage 

The majority of the Stage 1 microgrids proposed the addition of new natural gas-fired CHP units to  

cover the critical and important loads. Most of these indicated the availability of highly reliable sources  

of natural gas supplied by the local gas supply utility. It is important in the final design stages of the 

microgrid design process that the reliability performance and delivered volume of natural gas necessary 

for the CHP units to supply the design loads be verified. 

Many microgrid proposals depend on existing or upgraded diesel generators to pick up the critical loads 

during peak demand or other emergencies requiring extended periods of operation. The length of time for 

operation of the diesel generators is determined by the specified design basis mission for the microgrid. 

Sufficient fuel oil storage must be provided on-site for the duration of the design basis emergency to keep 

the diesel generators operating. Some microgrids had delivery contracts in place with local fuel suppliers 

to bring in fuel oil by truck to assure adequate supply beyond the on-site storage capacity. 

The initiating events requiring emergency operation of the microgrid, often involve severe weather 

events, floods, or other catastrophes, as discussed in Section 7. These large-scale regional initiating  

events may also affect vulnerabilities in the natural gas supply system and the diesel fuel supply chain. 

The microgrid designers must assess the risk to the fuel supply resources depended upon by the microgrid 

DERs during emergency conditions brought about by these initiating events. 

5.5 Energy Efficiency and Conservation Improvement Efforts 

Successful stage 1 NY Prize microgrids are those that are financially sustainable and can operate 

profitably for their owners and investors. The revenue stream of the enterprise can be maximized by 

implementing energy efficiency and conservation improvements to the critical facilities and important 

loads served within the service area of the microgrid so that more excess energy is available for export 

sale to the power grid. 

The majority of the Stage 1 microgrids proposed the addition of new natural gas-fired CHP units to 

supply electric power to the critical and important loads. In some cases CCHP units are also included. 

Microgrids powered by these cogeneration and trigeneration units make very efficient use of the natural 

gas that they consume. The primary revenue stream for community microgrids comes from the sale of 

electric power. Provided that there are off-takers for steam, heat, and absorption cooling, the sale of 
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energy captured from the exhaust heat of these units can greatly supplement the total revenue produced  

by the microgrid and improve its overall financial viability. 

Other energy efficiency measures noted during the review of Stage 1 feasibility assessments include: 

upgrading buildings, offices, residences, and street lighting to LEDs; implementation of building energy 

management systems; installing variable frequency drives (VFDs) on pumps in facilities such as waste 

water treatment plants, sewage plants, and water supply facilities; exploring demand response options 

with facility operators and local utilities; and including renewable generation with energy storage and 

load management systems to increase energy efficiency and reduce peak demand. 

5.6 Operation and Maintenance Responsibilities 

This subsection discusses the breakout of operations and maintenance responsibilities for various 

community microgrid configurations noted during the reviews of Stage 1 feasibility assessments. 

5.6.1 Microgrids in Municipal and Cooperative Utilities 

Proposed community microgrids that were to be owned by, and located entirely within the service area  

of, municipal utilities or co-ops generally did not have to significantly alter their interface agreements 

with the local utility. These organizations have their own operations and maintenance personnel to 

operate the generating plants and distribution system and to perform routine periodic maintenance on 

generation plants, electric distribution systems, steam and gas pipelines and equipment, storage tanks  

and fuel pumps, metering systems, and control and protection systems. Municipals and co-ops normally 

contract out larger, non-routine maintenance tasks and more extensive construction and modification 

projects. This practice would hold true for microgrid equipment and the more complex maintenance  

and testing requirements for microgrid control systems, energy management systems, and building  

energy management systems served by the microgrid and its controller. 

Likewise, routine operational activities within the service territory of the municipal or co-op utility and 

associated with the microgrid will be handled by their own operations personnel. Most of the operational 

optimization tasks within the microgrid are handled automatically by the master microgrid control system, 

various distributed control systems in buildings and facilities served by the microgrid, and distributed 

logic controllers in IEDs on the microgrid distribution system. 
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If it is intended to export power to the local utility and provide demand response and other ancillary 

services to them, purchase power agreement (PPA) or other agreements are necessary to contract for  

these services. This will also require transferring a measure of microgrid O&M control to the local  

utility over scheduling of routine maintenance outages within the microgrid to ensure that power 

generation, demand response, and other ancillary services will be available to meet the forecast  

long- and short-term requirements of the utility transmission and distribution grid. 

5.6.2 Single Community Microgrids within an Investor Owned Utility Service 
Territory 

Proposals for single community microgrids embedded within the territory of a local distribution utility  

are dependent on the local utility for performance operations and maintenance tasks. These microgrids  

all incorporate the local utility’s existing distribution circuits and equipment to interconnect the facilities 

served by the microgrid; additional circuits and automatic switches must be installed at PCCs at the 

interconnection boundaries with the local utility. Likewise, they depend heavily upon the existing 

communications and control infrastructure of the utility to design the microgrid control and 

communications network. 

These types of microgrids are totally dependent on the utility for operating personnel, experienced 

maintenance crews and equipment, load forecasting and scheduling, and delivery of power from the  

grid during normal operating conditions. The agreements between these proposed microgrids and  

their interfacing utilities will, therefore, be much more complex, and will cover many issues that  

cannot be fully addressed at the Stage 1 level of the NY Prize Competition. Issues such as utility  

policy on microgrids, New York State utility regulations, PSC rules and regulations, ownership of 

microgrid equipment and controls, compensation to the utility for operations, maintenance and other 

support services to the microgrid, compensation to the utility for use of power system circuits and 

equipment, PPAs for microgrid-generated power, demand response services, and ancillary services,  

and legal and financial questions surrounding multi-party owned microgrids are not yet well-understood 

and fully developed. 

Consequently, the most successful Stage 1 community microgrid proposals had the full support and 

cooperation from their local utilities. These utilities understood the potential benefits of microgrids in  

the future the State distribution grid and expressed a willingness to work with the NY Prize applicants  

to identify and address these issues to their mutual benefit. 
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In contrast, the Stage 1 applicants reviewed by BNL that did not have the full commitment of their 

utilities were not successful in developing feasible community microgrid proposals. 

5.6.3 Dedicated Urban Microgrid Serving One or More Contiguous Campuses 

Another unique configuration BNL reviewed was a dedicated microgrid serving multiple contiguous, 

similarly purposed campuses, in an urban setting. This microgrid is designed to have sufficient capacity to 

supply 100% of the electric load and the thermal needs of all four of its mission critical customers in both 

a grid parallel mode as well as in an islanded mode. Thus, this proposed dedicated microgrid shall act as a 

single controllable entity with respect to the grid, essentially a “virtual power generating plant,” and will 

be able to function in both a connected and disconnected or “island” mode during cases of the loss of the 

main power grid. [Feasibility Study #16] 

The DER that provides power to this microgrid are proposed as a combination of multiple units to afford 

maximum flexibility of operation. This provides optimum matching of the DER capacity to the microgrid 

electric demand as well as the thermal needs of the customers. The DERs of the proposed microgrid will 

predominately use natural gas-fired cogeneration units, which will enable it to recover the waste heat 

produced during the generation of electricity. This will save energy and improve the system’s efficiency 

during normal operations as well as essential thermal energy during a loss-of-grid emergency. For further 

flexibility of operation, the CHP units will be backed up by solar PV generation as well as several diesel 

generator units, with on-site fuel storage tanks, to provide black-start capability. [Feasibility Study #16] 

In this unique configuration, it is intended that the local utility “…provide control of the microgrid via 

SCADA automation, such that the transition from grid power to microgrid islanded operation will be  

fully automated and take effect immediately upon a loss-of-grid incident. It is proposed that all 

communications to the separating switches as well as the microgrid power distribution monitoring  

and control utilize fiber optic communication that will be routed in the same trench ways as the  

electrical distribution network. This would provide capability for complete isolation and grid  

independent operation to include isolation from [the utility’s] existing grid SCADA, hardening  

the [microgrid] from any cyber threat (potentially why a loss of grid incident might have occurred).” 

[Feasibility Study #16] “This would allow the utility to manage voltage and frequency regulation,  

and force the microgrid into island mode if necessary.” [Feasibility Study #16]  
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The design of this proposed microgrid configuration is for the local utility to own and maintain the lines 

used to distribute microgrid power. Each of the microgrid customers would have to develop contractual 

agreements with the utility to grant easements to the utility to perform installation of new facilities and  

for distribution system maintenance and repairs as needed. [Feasibility Study #16] 

“Further discussions would be required to fully outline the contractual arrangements between the 

microgrid owner and the utility. Regulatory specifications would also be required as an outcome  

of NY Prize to facilitate this arrangement.” [Feasibility Study #16] 
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6 Global Issues Affecting Microgrid Development 
This section highlights several important global issues noted during the BNL review of the NY Prize 

Stage 1 feasibility studies that have a general impact on the development of community microgrids  

in New York State. These include the legal, regulatory, and policy requirements associated with 

interconnecting community microgrids to the local utility power grid, the emerging role of microgrids  

in the future smart grid, and the structuring of financial and business models to support and sustain 

microgrid development.  

The global issues will have an impact on the ways in which microgrids and microgrid stakeholders  

will interact with utilities and the electric power grid. The roles and interactions among the various 

participants are still evolving as we transition from the traditional power grid toward the future smart  

grid. Consequently, these global issues must be viewed as challenges to community microgrid 

development while the State, utilities, and PSC continue working together to identify and resolve  

problem areas to realize the goals of the NY REV initiative. Programs such as the NY Prize competition 

are very important because the observations, lessons learned, challenges, and solutions identified during 

the design, build, and operation of integrated community microgrids help to inform the NY REV process.  

6.1 Interconnection Requirements 

Community microgrids must comply with the PCS interconnection standards for new distributed 

generators connected in parallel with utility distribution systems. [NY SIR - 2016] 

6.1.1 New York State Regulations & Requirements 

Table 6-1 below outlines the most significant interconnection standards that apply to a typical community 

microgrid project in the State. [Adapted from Feasibility Study #27] The interconnection standards are 

grouped by category (common, synchronous generators, induction generators, inverters, and metering)  

in the table along with a brief description summarizing the highlights of the standard.  
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Individual “…customers connecting to the grid via DER projects must also follow the New York State 

Standard Interconnection Requirements (SIR) identified in [Table 6-1].” [Feasibility Study #27] The  

PSC has recently approved and published Standardized Interconnection Requirements for distributed 

generators with less than 5MW of capacity. [NY SIR – 2016] 

Although typical single community microgrid CHP generators are normally smaller than 5MW, DER 

generators that are somewhat larger than the 5MW capacity limit still usually follow normal SIR. Most  

of the proposed community microgrid DERs will likely need to follow the normal State SIR. 

In addition, the DEC and New York State Environmental Conservation Law have established limits on 

the emissions from DERs such as gas turbines and diesel generators. Existing fossil-fired generating units 

comprised a not insignificant part of the generation mix of many of the Stage 1 community microgrid 

proposals review by BNL. Diesel generators are subject to annual operating time limits, based on size  

of the unit, and are also restricted to operation only during designated emergency situations affecting  

the power system. In urban areas, such as New York City, emissions and operating time limits are  

more restrictive than those that apply throughout most of the state. Periodic testing is required to  

verify compliance. 
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Table 6-1. New York State Interconnection Standards [NY SIR - 2016] 

6.1.2 Utility Policy 

In addition to the State requirements previously discussed, the individual policies of the local utilities 

with regard to the interconnection of DERs and microgrids may vary from company to company, but  

they will be based on similar concerns and considerations. Utilities must ensure the safety of personnel, 

customers, and system components against malfunctions, overloads, and protection system failures caused 

by the connection with and operation of community microgrids. The utility must be assured that the 
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presence of the microgrid and any switching operations involving the microgrid do not adversely affect 

the reliability and power quality of the local electrical distribution system and service to their customers. 

Finally, they must be assured of fair compensation for their efforts supporting and contributing to  

the operation, control, maintenance, monitoring, and testing of microgrids operating within their  

service territory. The utility should be compensated for use of existing distribution lines, components, 

communications and control networks, and other hardware that will be shared with or leased to the 

microgrid, as well as new equipment and controls added to support the operation of the microgrid. 

During the Stage 1 feasibility studies review it was observed that local utility policies were generally 

conservative and not yet receptive to the concepts of DER and community microgrids. 

Examples noted included: restriction of certain generation facilities to the supply of power behind  

the meter only; minimum capacity restrictions for participation in ancillary services markets; and 

interconnection restrictions due to reliability and power quality concerns. 

6.1.3 Federal Regulations and Requirements 

In addition to the NY SIR requirements “…there is a possibility that interconnection will need to  

follow the Federal Energy Regulatory Commission (FERC) guidelines for small generators (2-20MW).” 

[Feasibility Study #27] Applicable FERC guidelines affecting DER and microgrids can be found at: 

http://www.ferc.gov/industries/electric/indus-act/gi/small-gen.asp. [FERC - 2016] Beyond the New  

York State environmental considerations, Federal environmental law such as the Clean Water Act and 

EPA regulations and emissions standards may apply to microgrids and in particular, fossil-fired DER. 

6.2 Business and Financial Considerations 

The structure of the business agreements needed to implement community microgrids will be driven by 

the proposed partnerships, ownership rights, operating and maintenance responsibilities, and financing 

arrangements for the various possible microgrid configurations. The agreements among the various 

participants will most likely be quite complex and will need to address a variety of legal issues, some  

of which are anticipated and others have not yet been identified. 

http://www.ferc.gov/industries/electric/indus-act/gi/small-gen.asp
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The roles of single-campus microgrids, institutional microgrids, and commercial generating facilities  

with respect to their interfacing utilities are well understood from the standpoint of business and  

financial considerations, purchase power agreements, and various rates for power and ancillary  

services. Community microgrids, on the other hand, will involve multiple party ownership of  

microgrid facilities, partnerships among private investors and local communities, and complex 

interactions with their local utilities. As discussed in Subsections 5.3 and 5.6, the interactions among  

the various parties and the local utilities may be quite complex and not yet fully defined. Consequently, 

the scope and detail of the agreements structuring these interactions, responsibilities, rate structures, and 

liabilities will mostly likely require extensive negotiations among the various stakeholders. The purpose 

of the NY Prize Stage 1 feasibility studies is to provide the applicants with the opportunity to explore the 

various business and financial arrangements that may be needed to develop their proposed community 

microgrid projects, which will in turn inform the NY REV process. 

One of the Stage 1 Feasibility Studies reviewed by BNL used the decision tree illustrated in  

Figure 6-1 to represent the typology of the various potential microgrid ownership business models. 

[Feasibility Study #74] 

Figure 6-1. Microgrid business ownership model typology. [Feasibility Study #74] 
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For example, in a vertically integrated utility microgrid financed through a public capital vehicle based  

on the most mature revenue streams currently available for microgrid, the local distribution utility  

would continue to be the owner of the microgrid’s transmission and distribution assets. The vertically 

integrated utility microgrid “…ownership structure significantly reduces the complexity of establishing 

and managing the microgrid, and places operation responsibility mainly on the utility company,  

not including the design of generation facilities and any behind-the-meter modifications for load 

management. The microgrid owner is also responsible for design, construction, operation, and 

maintenance of the electrical distribution system that connects the generating assets to the facilities,  

as well as all points of interconnection with its own distribution system. The microgrid operating 

participants would be organized as a special purpose vehicle (the Microgrid SPV) for designing,  

building, owning, operating and transferring the microgrid assets for microgrid customers. The  

Microgrid SPV would be a Master Limited Partnership to secure the debt and equity financing  

needed to finance the microgrid.” [Feasibility Study #74] 

“A vertically integrated microgrid could raise capital through public markets by pooling the microgrid’s 

assets and payment streams under a single investment umbrella. Public capital vehicles can secure funds 

on more favorable terms than would otherwise be available from private investors. The result is that 

investments in energy projects funded with capital raised on public markets has the potential to provide 

greater cost savings to customers than would otherwise be possible. The potential public capital vehicles 

available for financing the microgrid include asset-backed securities, master limited partnerships (MLPs) 

and real estate investment trusts.” [Feasibility Study #74] 

“In a second business model example, the ownership arrangements would fall into the “unbundled  

utility microgrid” category. This ownership arrangement “…envisions the microgrid owner serving as  

a “network coordinator” or “microgrid coordinator” that incentivizes customers to provide the highest 

value energy supply, load management, or ancillary services to the microgrid system by providing 

differentiated price signals. The Microgrid Coordinator’s role would be more like that of a wholesale  

grid operator and provide highly differentiated price signals to direct investments by other service 

providers. The Microgrid Coordinator would focus on operating the grid, interconnecting customers,  

and managing complex transactions among growing number of actors. In particular, the local distribution 

utility would own a majority stake in the SPV created to own and operate the microgrid system. The SPV 

would be used to ring fence the microgrid assets to insulate ratepayers not served by the microgrid from 

potential operating risks.” [Feasibility Study #74] 



 

41 

Another business model encountered during the BNL reviews of a community microgrid and a municipal 

utility microgrid was the Microgrid Energy Services Company, or MESCO (Microgrid Energy Services 

Company). “The MESCO is a modified version of an ESCO that will provide 100% of the energy needs 

of the microgrid customers both when the main grid is functioning and when it is out of service. The 

MESCO will own and operate the DERs and purchase energy from the NYISO, and/or other suppliers. 

When the main grid is functioning, the MESCO will utilize the DERs and energy purchased from the 

NYISO to supply energy for the microgrid customers. When the main grid is out of service, the DERs 

would supply 100% of the energy for all microgrid customers, including the peak electric loads. The 

MESCO will include both “behind-the-meter” DERs, and utilize the existing PSEG-LI distribution 

system to distribute energy from DERs to customers that do not have adequate behind-the-meter supply.” 

A design and engineering partner of one of the NY Prize Stage 1 applicants nicely summarized the 

evolving research and challenges that must be explored toward defining the concept of the small 

community microgrids and their role in achieving the goals of the NY REV initiative: 

Research “…considerations in microgrid development may center around three  
areas. First, research into relatively small grid systems with multiple generators  
(some spinning, some inverter-based), temporally and spatially variable loads,  
and multidirectional power flows may inform better designs and more efficient 
placement of generation and controls relative to loads. The second is optimizing 
financial structures for collections of distributed energy resources and control 
infrastructure. To-date, most microgrids in the United Stated have been campus-style 
developments in which the grid serves a single institution and can be easily segregated 
from the macrogrid. Community microgrids consisting of multi-party owned facilities 
and generation are a new concept, and literature on how best to own and operate such 
developments is not yet robust. Lastly, and related to financial structures, is the idea of 
how a “grid of grids” would be managed and structured to provide optimal operational 
support and the right mix of incentives to encourage customer and utility buy-in.” 
[Feasibility Study #27] 

6.3 Stakeholder Issues 

Each of the actors that play a significant role in the planning, financing, design, operation and final use  

of a microgrid has unique interests in the success of a microgrid and can benefit from it various ways. 

This sub-section will focus on the role played by each stakeholder and the opportunities that a microgrid 

can offer them. 
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6.3.1 Support and Ownership Scenarios 

Different ownership scenarios can occur for the microgrid and its generation assets, while in the  

majority of cases, the utility will continue to own and operate the distribution network. The ownership 

configurations can be multiple from the most common public-private partnerships, including the public-

private-partnership (P3) design-build-own-operate-maintain (DBOOM) structure, to multi-stakeholder 

ownership, public-purpose funding (town, public office, or county ownership), cooperative ownership, 

microgrid-as-a-service, and a team forming a special-purpose limited liability company to own the 

microgrid assets (including both independent investors and end-users who have chosen to invest in the 

project). Owners, partners, and stakeholders can list, among others, citizens, businesses, technical service 

providers, utility companies, communities and government entities. Distributing costs between and 

delivering benefits to all parties is an approach that makes the business case of a microgrid possible. 

Depending on future regulatory and market developments in the State, microgrid owners may have 

opportunities to create new revenue streams similar to those pursued by Community Choice  

Aggregation entities. 

As previously mentioned, the P3 is the most common ownership form for a microgrid and it is central  

for commercial viability. In the case that the community may lack financial resources to design, plan,  

and construct the microgrid, the P3 approach could help overcome two issues: project financing and 

microgrid design, construction, operation, and maintenance. Members of the microgrid project should  

be prepared to provide cost-sharing capacity, but external financing support is often required in order  

to develop the project. Investors should be considered and need to be engaged in the microgrid. 

6.3.2 Developer Roles and Opportunities 

The microgrid developer is expected to consider different technical, political, legal, and social aspects  

of the project to make it the optimal platform to achieve financial and end-use benefits. With respect  

to the developer, the owner can maintain control of the project or, as in the case of the P3 DBOOM 

structure, it can shift construction, technical, financial, and operational risk to a qualified, financially 

strong entity with a proven track record. An added benefit of the P3-DBOOM approach is that it  

allows the private entities to monetize the tax related benefits associated with the deployment of  

certain distributed generation technologies including PV, fuel cells, and cogeneration. 

The microgrid developer should primarily focus on certain issues: 
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• Combine multiple generation technologies among the resources (including CHP, natural gas, 
renewables and storage) to achieve the purpose of resiliency and reliability of the electricity  
and heat distribution. 

• Investigate the possibilities for generation interconnected on the utility side of the meter to 
avoid damaging rates. PPAs with end-users should also be considered, which improve their 
energy costs over the term of the agreement. In exchange, end-users should agree to host  
power generation equipment and balance of plant at no cost, interface BMS with the microgrid 
controller, curtail in the event the load exceeds capacity, and be under variable pricing formulas 
to mitigate the risk of the load exceeding capacity. Depending on the microgrid size, anticipated 
peak demand and load size, the energy produced by the microgrid assets can be consumed 
directly by the microgrid without planning to sell energy back to the grid. 

• Define the proper contractual form for the customers. The financial feasibility of the project 
may be sensitive also to the negotiated price of excess power produced, for example by the  
fuel cells, during off peak periods as well as the price of natural gas. The goal is to obtain a 
positive net present value without external funding, but investors may be needed. The financial 
feasibility of the microgrid ensures that the project can be of interest to financers and investors 
also in the future. 

• Leverage existing utility infrastructures. 
• Appropriately locate the generation capabilities to support high-penetration levels, reliable 

configurations of the system, and provide targeted support to the grid. 

6.3.3 Utilities Support and Responsibilities 

The support from the local utility is a fundamental aspect to consider in the planning process of a 

microgrid. The microgrid stakeholders will likely have legal and tariff issues to be arranged, which  

will add time and costs. A good relation and negotiation process with the utility in advance of the 

microgrid construction needs to be maintained and it can help facilitate the solution of the issues that  

are faced. It is important to consider that the installation of the microgrid interconnection lines and 

switches will be subject to the negotiation of an acceptable agreement with the utility for co-locating 

facilities within its right-of-way. The microgrid generation units suitable for paralleled interconnection 

are subject to IEEE-1547 requirements as well as Northeast Power Coordinating Council, Inc.-A03 low 

frequency ride through standards. It would be more beneficial to both parties if there was an additional 

incentive for the utility to encourage and drive the behind-the-meter development of DERs as an offset  

to capital projects, which would occur in the absence of DERs and microgrids. 

In addition, among other potential features to contemplate with the development of a microgrid there is 

the design of rates that guarantee that the involved utility is compensated for the operating costs—e.g., 

Active Network Management —similarly to capital costs. Furthermore, the utility and the microgrid team 

should work together to develop an understanding of the significant aspects of the electric distribution  
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system and identify the current distribution network challenges to ensure that the existing distribution grid 

will not be harmfully impacted by the new microgrid participation. In this context, the discussion with the 

utility should be also driven to consider the opportunity of the ancillary services that the microgrid could 

sell to the utility and support the local power quality. 

6.3.4 Community Involvement and Support 

Community participants in a microgrid project may include a mix of town-owned facilities, hospitals, 

community infrastructure operators, senior centers, schools, and so on. Community support of a local 

microgrid project can have different reasons, from the need of improving the reliability of its electricity 

supply to understanding local geographic area vulnerability to annual natural disaster risks. In addition to 

improved grid reliability and resiliency benefits, the community could experience benefits including an 

increase in overall property values, opening the door to an improved economic activity and businesses 

desire in the area. Most end-users do not place value on the incremental reliability that a microgrid can 

bring unless they currently face issues or place a high value on reliability, such is the case of a high-tier 

datacenter. Having end-users who are concerned about reliability based on frequent outages and the 

impact they could have on their large-served populations of patients, worshippers, students, etc. may be 

an important input from and to the community to support a local microgrid project. Otherwise, without 

strong support and valuable reasons, microgrids are currently difficult to develop without significant, if 

not 100%, funding by outside parties or developers. 

6.3.5 Microgrid Access by Non-Critical Customers 

“Engaged communities are important, but so are realistic expectations of what a microgrid might  

include. Many communities expected dozens of facilities, or entire towns, to be included in the  

microgrid without understanding the limitations of the electrical and gas systems, the utility’s  

operation requirements, or simple cost feasibility. While the Project Team worked with each  

community to scope out and incrementally refine the facilities for inclusion, there is still much work  

to be done communicating the infrastructural realities of microgrid development. Setting expectations 

ahead of future microgrid initiatives will help communities begin with more concise and actionable  

goals for their community microgrids.” [Feasibility Study #27] 
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7 Risk Analysis and Management for Improved 
Reliability and Resiliency 

A microgrid, as an energy system, can be affected by different types of hazards: technical, natural,  

and politico-economic. These hazards can be diverse in nature, mainly distinguished into accidental 

(hurricane, flood, transformer failure, outages) or voluntary (cyberattack) events leading to different 

degrees of risk. The voluntary man-made risk associated with cybersecurity and the preventive actions 

that can be enacted to protect the grid from an unwanted cyberattack is discussed in section 5. 

The discussion in this section focuses on technical and mainly natural hazards that may affect a 

microgrid. At present, the role of a microgrid is to improve reliability, resiliency, and stability of the 

electricity distribution in selected areas involving specific sensitive customers; however, we may expect 

that in the near future and with the proper policy support in place, regular deployment of microgrids in 

areas sensitive to the unpredictability of adverse weather conditions, covering a large range of customers, 

with a widespread residential inclusion.  

Understanding and managing the extent of possible hazardous impacts and their time span of duration  

can help avoid major failures and plan the necessary technical improvements to include in the microgrid 

design. It is not easy to identify and quantify the proper parameters capable to express the level of safety 

and security of a microgrid; some parameters need a qualitative categorization. However, being able to 

quantify or qualitatively categorize relevant aspects could help the definition of the necessary approach  

to support the final goal of improved reliability, resiliency, and stability of the electric distribution in  

the identified area. The approach can vary from redundancy of components to better equipment protection 

and so on. Some important aspects and solutions are discussed in the next paragraphs. 

7.1 Natural Disasters and Approaches for Potential Mitigation 
Strategies 

New York State can be vulnerable to natural events such as hurricanes, tropical storms, tornadoes, 

extreme cold, snowstorms, and blizzards. Nevertheless, major storm-related events are more likely  

during certain seasons or months of the year than others; thus, some preventive actions can be taken,  

such as avoiding scheduled equipment maintenance and ensuring necessary fuel storage is in place. 
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All equipment and construction involved in a State microgrid should be designed to be resilient to the 

forces of nature. A good rule should be that they can withstand category 4 hurricanes (Staffer-Simpson 

scale), category F2 wind speeds for most areas of the U.S. and F3 for some historical high-risk areas,  

and seismic event magnitude 6.9 (Richter scale) or 100-year local seismic event, whichever is less.  

To protect in case of a flood, the height of the base foundation for outdoor units should be designed to 

ensure the equipment is at least one to 1.5 feet above the 100-year flood plain level. This may mean that 

existing planned installations need to be relocated. Overhead risks from buildings and other structures 

located above the microgrid equipment should have due consideration, including the presence of trees  

and vegetation on the path of aerial cables or near the outdoor facilities. Other preventive approaches  

may involve using existing indoor locations, adopting outdoor enclosures, identifying locations above 

flood plains, and using natural gas as a main source of fuel (CHP/CCHP plants). Once strategically 

positioned, it is expected that natural gas power generation should be able to run for days in case of 

emergency without an on-site operator. If the natural gas distribution pipelines are in areas prone to 

flooding, then the delivery should be converted into high pressure distribution, resistant to flooding to 

avoid shutdown for risk of water infiltration. 

Aside from the general need to locate CHP installations, solar PV, and energy storage outside or above  

of the flood plain, there are additional specifications to consider for some DER installations; for example, 

CHP and solar PV plants should be designed to resist seismic and wind loads. The CHP units and energy 

storage equipment can be housed in structures compliant with the State Building Code to withstand all 

anticipated weather events. In addition, snowstorms and snow removal should have high priority for 

technologies located outside, such as solar panels participating in the microgrid assets. 

It is very important the portions of the grid distribution system that will become part of the microgrid 

should be storm hardened, with possible relocation underground to reduce vulnerability. However,  

despite underground positioning, it must be taken into account that major storm events have shown 

negative consequences even when most of the electrical distribution is underground. When evaluating  

a risk mitigation strategy, extreme events may be considered to the limit allowed by their financial  

impact on the microgrid design, construction and operation, as well as depending on the importance  

and sensitivity of the connected loads. 
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7.2 Approaches and Parameters for a Safe and Secure Microgrid 

Technical, economic, and financial risk assessment must be performed during the microgrid design phase. 

Risk management along with emergency planning, including risk zoning categories, especially when 

relevant fuel storage or outdoor equipment with explosion/fire risk are involved must also be considered. 

For example, the approach may evaluate possible flood scenarios and pumping in place to mitigate the 

risk. It may look into the economics and the financial risks for potential investors and customers. It  

should account for the amount of thermal customers expecting the microgrid to provide them with full 

peak demand and consider carefully investigating customers’ building envelopes and heating systems 

ahead of time. It should also contemplate a minimum threshold of electricity consumption is something 

customers will likely feel comfortable committing to, especially if cooling loads are not included into that 

minimum threshold. However, there are several points of risk that the microgrid risk assessment, as well 

as business plan, must carefully consider. 

This exercise is a fundamental part of achieving a safe and secure microgrid, capable to provide  

the expected services and at the same time being a good investment platform for stakeholders.  

The availability and capability of rating specific parameters to evaluate the level of risk/benefits that  

a microgrid can add to the local and regional community could be a valuable way to understand if  

the system complies with its purpose. However, it is not always straightforward to rate and qualify 

parameters. One example is given by resiliency—the majority of the microgrid projects may state that  

the microgrid will enhance the resiliency of the electricity delivery to the involved community, but  

there is not a commonly agreed and clear way to quantify resiliency. 

The National Infrastructure Advisory Council (NIAC) defines infrastructure resilience as “…the  

ability to reduce the magnitude and/or duration of disruptive events. The effectiveness of a resilient 

infrastructure or enterprise depends upon its ability to anticipate, absorb, adapt to, and/or rapidly  

recover from a potentially disruptive event.” [NIAC – 2009] 
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One important variable of resiliency is time, identified as the time of a system to react and recover after  

a disaster (technical, natural, or cyberattack). A system reacting better with a shorter recovery time after  

a disaster is more resilient than a system that falls into a more critical situation with a longer recovery 

time. In such a vision, resiliency is an important characteristic of a reliable system, and both aspects  

are interconnected. For this reason, the technical choices made for the microgrid are determinant. For 

example, it may be possible to limit the risk from losing parts of the existing utility feeders involved in 

the microgrid by allowing the microgrid to function in smaller independent sub-microgrids, increasing 

resiliency and reliability, partly reducing the system functionality, and possibly requiring load shedding. 

Furthermore, using technologies with very long, reliable track records can help reduce technical risk, and 

at the same time support the technical viability of the microgrid. It is also important that the project team 

work with the local utility to understand current distribution network challenges and how the microgrid 

can mitigate the correlated risks. This not only includes looking at current issues, but also accounting for 

possible future microgrid expansion and load growth in the area as well. Urban environments with a 

mature physical infrastructure and established gas and electric tariffs more easily support the microgrid 

team working with end-users and utility partners to coordinate efforts with REV and the PSC and look  

for ways to mitigate the impact that regulations may have on microgrid implementation and a solution  

for containing risk. 

The previously mentioned reliability is another parameter of relevance to consider in the feasibility  

and design phase of a microgrid. Reliability metrics can be calculated in two ways: including all outages, 

which indicates the actual experience of a utility’s customers; and excluding outages caused by major 

storms, which is more indicative of the frequency and duration of outages within the utility’s control.  

In estimating the reliability benefits of a microgrid, the BCA employs metrics that separately evaluate 

outages caused by major storms or other events beyond a utility’s control (classified as “major power 

outages”). The New York State Department of Public Service requires utilities delivering electricity to 

collect and regularly submit information regarding electric service interruptions. The reporting system 

specifies 10 cause categories: major storms, tree contacts, overloads, operating errors, equipment  

failures, accidents, prearranged interruptions, customers equipment, lightning, and unknown (there are  

an additional seven cause codes used exclusively for Consolidated Edison’s underground network 

system). A reliable microgrid would reduce customers’ susceptibility to such power interruptions by 

enabling a smooth transition from grid-connected mode to islanded mode. The reliability benefits of such 

a microgrid can be quantified in monetary terms over the operating lifetime. They can also be quantified 

in term of likelihood and average duration of outages in the service area using the U.S. Department of 
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Energy’s Interruption Cost Estimate Calculator; the System Average Interruption Frequency Index 

(SAIFI) and the Customer Average Interruption Duration Index (CAIDI) can be calculated for the  

specific microgrid project and represent two valuable reliability parameters. The estimate of the two 

parameters incorporates the number of large commercial or industrial customers the project would  

serve; the distribution of these customers by economic sector; average annual electricity usage per 

customer; and the prevalence of backup generation among these customers. It also considers the  

variable costs of operating existing backup generators, both in the baseline and as an integrated 

component of a microgrid. Under baseline conditions, the analysis assumes a 15% failure rate for  

backup generators. It assumes that establishing a microgrid would reduce the rate of failure to near zero. 

It is important to note that the analysis of reliability benefits assumes development of a microgrid will 

protect the facilities the project would serve from outages of the type captured in SAIFI and CAIDI 

values. The distribution network within the microgrid is unlikely to be wholly invulnerable to such 

interruptions in service, though extreme scenarios should be always kept in mind, not to overstate the 

reliability benefits a project would provide. 

Importance may be also given to the quantification of the power quality benefits of a microgrid.  

They may include reductions in the frequency of voltage sags and swells or reductions in the frequency  

of momentary outages (i.e., outages of less than five minutes, which are not captured in the reliability 

indices). Despite the quantification of the avoided power quality issues relies mainly on the microgrid 

team’s best estimate, avoiding five power quality events per year may be already considered a  

positive achievement. 

7.3 Effective Solutions for Better Microgrid Reliability and 
Resiliency 

Aside from important feasibility design evaluation parameters, reliability and resiliency are critical  

to the microgrid community and statewide grid infrastructure. From a reliability perspective, the weakest 

sections in a microgrid infrastructure are the overhead portion of the feeders. Overhead lines are impacted 

by vegetation (mainly trees), lightning, and animal activity correlated with trees. Whenever possible and 

economically feasible, all electrical cables should be installed in underground concrete encased ducts, 

which will provide full resiliency against major weather phenomenon. If a severe weather event was  

to impact the area, a minimum of one week of full microgrid operation should be the target. 
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The microgrid should improve the local grid resiliency for the connected customers. It may also seek  

to negotiate a cost of “additional resiliency” and provide the financing of this into the microgrid  

contract with the customers. Under such a scenario, any additional operating expense that would be 

incurred by the microgrid to provide a “premium” resiliency service, on the demand of one site,  

would be an additional cost charged to that site. 

To provide a resilient network design, the microgrid team should work with the utility and the 

stakeholders to develop hardening strategies commonly practiced by systems engineers in areas  

exposed to storms and outage events. This includes fault-tolerant and self-healing network designs, 

redundant or reconfigurable supply, remote monitoring and diagnostic equipment, robust construction, 

use of submersible equipment in underground construction, and a number of other time-tested measures. 

A multi-zone microgrid system can be developed, combining several separately islanding systems.  

With an eye on the future development of the grid, it can be envisioned that the likely widespread 

presence of microgrids within the electricity system may allow portion of adjacent microgrids to  

rapidly reconfigure and connect between each other for a sustainable dynamic resiliency of the grid. 

Nevertheless, the microgrid should be designed to allow a minimum of N+1 redundancy to meet the  

only critical loads. Redundancy is a common effective solution in technical systems. The microgrid 

controller design will utilize redundancy in the server, data collection server, and in the communication 

system design. This could include redundant fiber rings with redundant Ethernet switches at each key 

site/facility in the microgrid. Intelligent devices, such as UR relays, eight series relays and controllers, 

offer redundant communication ports and reduce failover time to zero through IEC 62439-3 Parallel 

Redundancy Protocol. This feature helps minimize cost by using a single, high-reliability IED/controller 

instead of two devices. Maximum weather resilience and performance is achieved when underground 

fiber optic networks are deployed. Additional security can be obtained by creating redundant fiber rings 

and including two-way communications. The use of fiber, redundant networks, and underground 

deployment is the most reliable and resilient method, but it is also the most expensive option and its 

impact should be evaluated in the BCA. 
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There is a trade-off between cost savings acquired via reuse of existing communications systems and  

the reduced security and resilience attributes in older communications technology and design approaches. 

This trade-off should be analyzed, and cost and security considerations balanced to accommodate the  

site-specific functional requirements. 

The precise benefits of Smart Grid/Distribution Automation (SG-DA) to storm resiliency and recovery 

are harder to quantify (due to the lack of available methodologies and metrics), but anecdotal evidence 

suggests they are real and potentially substantial. Smart Grid/Distribution Automation (SG-DA)  

solutions should be explored to ensure reliability in both connected and islanded mode and to enable 

rapid, continuous transfer when the grid is down. Strategic placement of field devices can enhance the 

flexibility and innate reliability of the microgrid area, whether it is in grid-connected or islanded mode. 

Reclosers, sectionalizers, and fuses are the mainstays of conventional utility overcurrent protection 

schemes. Digital sensors and measurement devices, such as transformer monitors, remote fault sensors, 

and Advanced Metering Infrastructure Smart Meters all help to provide additional situational awareness 

to both the utility operations center and the microgrid control system, allowing faster detection of fault 

conditions and operators to respond more rapidly. During the entire process, collaboration with the utility 

is fundamental. The interaction with the utility can help to solve issues such metering, rights of way, how 

to “share” the use of distribution lines, and how to interface with and sell/buy power with the grid.  



 

52 

8 Conclusions and Findings 
This section summarizes the highlights of BNL’s independent review of the selected sample of NY  

Prize Stage 1 Feasibility Assessments. 

8.1 Conclusions 

Based on the results of the independent review conducted by BNL, some of the major conclusions  

are as follows: 

• A well-defined and focused mission statement; i.e., the reason for developing a microgrid in  
the community should be clearly defined to specify basic design and performance parameters, 
and establish a realistic preliminary design. 

• Early in the design and planning process the microgrid designers must identify and characterize 
the critical and essential loads to be supplied by the microgrid. Other non-critical loads must be 
categorized and prioritized by level of importance; these groups of loads may have to be shed in 
order of their level of importance during high demand periods, during transitions from grid 
parallel operation to islanded mode and back. Historic load profile data will be used to size  
and schedule DER required by the proposed community microgrid. 

• Hospitals, medical centers and clinics, and emergency medical care services and facilities were 
identified as critical loads in all the feasibility studies that BNL reviewed. These were the core 
loads in most microgrids and ensuring a continuous supply of power to these facilities was a 
primary mission objective. 

• The majority of the Stage 1 feasibility studies reviewed by BNL proposed natural gas-fired  
CHP (and CCHP) as the new baseline DER in their community microgrids. The dependability, 
flexibility, low-emissions, and availability of the low-cost natural gas fuel supply currently 
make these cogeneration and tri-generation units the DER-of-choice for microgrid applications. 
The primary revenue stream for most of the Stage 1 proposals is the sale of electric power from 
their DER. The capturing of exhaust heat energy from the generating units for thermal steam 
heating, hot water production, and with absorption chillers for space cooling can boost the 
overall efficiency of these units to nearly 90%. Sale of these by-products of the generation 
process can contribute additional revenue streams for the microgrid to significantly augment 
their financial viability. 

• Most of the successful microgrid proposals were those that had compact physical size:  
the critical loads and designated important loads that were to be supplied by the microgrid  
were located within close proximity to each other and to the generation sources. This allowed 
maximum use of existing infrastructure and helped microgrid developers to minimize the high 
costs involved with building new interconnecting infrastructure. This includes new electrical 
distribution circuits as well as natural gas and fuel pipelines, steam lines for thermal energy  
off-takers, and communications and control networks. 
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• Developing the project-specific details of the design of a new microgrid project is a complex 
and critical undertaking that will have a significant impact on the overall success and financial 
sustainability of the project. Most communities have little or no experience regarding technical 
projects such as the development of a microgrid nor do they have on staff the engineering, 
technical, legal, and financial expertise to tackle such an undertaking. Consequently, the most 
successful applicants were those that partnered with established design and development 
engineers that had extensive experience in the development of microgrid projects in NY State. 

• “The highest uncertainty facing [a community microgrid] project is its financial viability. It  
is important to recognize that the financial viability of the proposed project depends on access 
to external funding or additional revenue streams to offset approximately half of the expected 
investment costs. The valuation and monetization of major power outage benefits potentially 
play key roles in achieving financial viability, and providing a model for future microgrid 
investments.” [Feasibility Study #1] 

• “The most significant issue facing microgrid development in New York and elsewhere is  
the lack of a consistent legal and regulatory framework. This must be addressed for the 
emergence of a stable microgrid business environment. For specific projects…these issues  
can be addressed on a case-by-case basis, and help develop policy models and experience  
for more systematic implementation of future projects. However, a case-by-case approach  
will limit the growth of microgrids.” “… there are common issues that require legal and 
regulatory solutions for the development of a consistent framework: 

• “Definition of microgrid and utility franchise: The NY PRIZE Stage 1 awards used a  
definition of a microgrid that would violate utility franchises is put into general practice.  
Except for campus facilities, the traditional definition of utility franchise areas would  
prevent the development of non-utility owned microgrids serving multiple utility customers.  
Re-definition of a utility franchise will be needed at the state level. In particular, it should  
not be a violation of the utility franchise when a non-utility microgrid is installed, subject to 
reasonable limitations. Limitations might be based on geography, purpose, number and/or  
types of customers, and other factors.  

• “Cost recovery: This is also related to the ownership of the microgrid infrastructure. Utilities 
may be able to recover microgrid costs under conventional rate-based regulation. Non-utility 
microgrid owners may require standard tariffs and/or other types of contracts with utilities to 
insure reasonable cost recovery and recognition of benefits, such as capacity, energy, and 
renewable energy benefits.  

• “Infrastructure and interconnection: Technical issues are likely to arise related to the 
interconnection of multiple microgrid systems within a utility-owned distribution system.  
The means to quickly identify and analyze potential problems and opportunities will help  
to greatly accelerate siting. 

• “Value of resiliency: A key benefit of microgrids is increased system resiliency, however, the 
value resiliency is not universally defined or quantified. A consistent approach to defining and 
valuing resilience is going to be very important to the economics of many microgrid projects.” 
[Feasibility Study #1] 
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• The roles of single-campus microgrids, institutional microgrids, and commercial generating 
facilities with respect to their interfacing utilities are fairly well understood from the standpoint 
of business and financial considerations, purchase power agreements, and various rates for 
power and ancillary services. Community microgrids, on the other hand, will involve multiple 
party-ownership of microgrid facilities, partnerships among private investors and local 
communities, and complex interactions with their local utilities. The interactions among  
the various parties and the local utilities may be quite complex and not yet fully defined. 
Consequently, the scope and detail of the agreements structuring these interactions, 
responsibilities, rate structures, and liabilities will mostly likely require extensive negotiations 
among the various stakeholders. The NY Prize Stage 1 feasibility studies provide the applicants 
with the opportunity to explore the various business and financial arrangements that may be 
needed to develop their proposed community microgrid projects. However, the full details  
of the business models in multi-party owned microgrids involving private-public partnerships 
will be developed and finalized in the New York Prize Stage 2 audit-grade engineering design 
and business plans. 

8.2 Findings and Observations 

Based on the results of the independent review conducted by BNL, some of the important findings  

and observations are noted as follows: 

• “New York State policy does not currently address microgrids in a cohesive or holistic  
manner, nor have utility programs adequately recognized microgrid operations in their policies. 
Demand response is a potentially lucrative revenue stream in New York; however, current 
policies do not address microgrid demand response participation.” [Feasibility Study #1] 

• Some gas utility policies create barriers to microgrids: a [natural gas] utility’s “…gas tariff  
for electric generation includes a Value-Added Charge (VAC) that could result in prohibitive 
delivery charges for gas for the electric only generating plant. In addition, the VAC charge  
can impose a year-end True Up charge for generators that cannot be predicted or passed on  
to customers. These policies could effectively preclude use of pipeline gas for the electric  
only generating plant, even if pipeline gas proves to be available on an interruptible basis.” 
[Feasibility Study #18] 

• Full cooperation and participation by the local utility is critical to project success. Project  
teams often experienced problems with information flow. Reportedly, utilities were guarded 
about fully providing data in response to design team requests for engineering information 
about feeders, switches, and other infrastructure from the utilities to inform the best possible 
microgrid design. Gathering data required significantly more time and dialogue than expected 
and the utilities may have been unprepared for the volume and detail of data requests from 
design teams. [Feasibility Study #27] 
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• “Investor-owned-utilities in the Project Team’s portfolio…” “…were uniformly against 
allowing a third party operational control of utility-owned infrastructure. This view is 
understandable; however, it engenders a particularly difficult situation if the utility does not 
support the microgrid development. In such situations, the microgrid will generally be forced  
to construct duplicate infrastructure, with is both prohibitively expensive and against the  
spirit of the NY Prize. In general, utilities which support the integration of their infrastructure  
to the extent technically possible allow for more expansive microgrid possibilities.”  
[Feasibility Study #27] 

• “The NY Prize program provides highly valuable funding for early stage design. However, 
early stage funding is also needed for other microgrid projects to expand deployment of 
microgrids. The costs to obtain, compile and analyze data from multiple facilities, and design 
the DERs and controls, and develop a microgrid project, are high in relation to the project size 
and risk. Government funding is critical for providing early stage capital to perform these tasks, 
and develop projects to the point where they can attract permanent private project financing.” 
[Feasibility Study #5] 

• The existing tariff structures of many NY utilities do not permit net metering from CHP 
resources. “Net metering of microgrid assets allows assets in beneficial locations such as 
locations where waste heat use can be maximized, to be sized to generate more power than  
that location can use. It also allows for microgrids to share generation assets in such a way  
that keeps the overall efficiency of the generation maximized. Without such a mechanism for 
sharing generation, community microgrids would be forced to either build separate distribution 
systems or scale back generation.” [Feasibility Study #2] Modifying tariffs and policies to 
enable net metering of CHP resources in any microgrid, in multiple utility service territories  
that serve the community at large, would further stimulate microgrid development as envisioned 
by the New York REV and remove restrictions that oppose the progress that the REV is  
trying to achieve. 

• “The ability to sell capacity, energy and ancillary services into the NYISO market would  
make any new generation financially more attractive. To enable the engine-generators to  
sell power back to the market when the [municipality or community] does not require the 
energy, the engine generators would have to be connected directly to the transmission system. 
Alternatively, “behind the meter/net generation” regulations are currently being discussed in  
the NYISO committee(s) to recognize resources installed “behind the meter.” If promulgated, 
the regulations could permit partial or full recognition of the capacity, energy and ancillary 
services of the behind-the-meter resources in the market.” In one feasibility studies reviewed, 
installation of a new engine generator “in front of-the-meter” would increase the installation 
cost by an estimated $0.5 M compared to behind the meter installation of those assets.  
Behind-the-meter recognition would also possibly recognize the planned solar generation. 
[Feasibility Study #12] 

• The creation of an “M” Solar Program for government/municipal facilities by NYSERDA, 
NYPA, or other state agencies, similar in concept to the “K” Solar Program for schools in New 
York State, would “…would help reduce costs and help achieve economies of scale and 
accelerate installation [of solar PV generation] across the State. A similar program for battery 
storage sponsored by NYSERDA and/or NYPA would also help lower costs and speed 
implementation as well.” [Feasibility Study #12] 
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• “Battery storage systems were investigated in this phase but excluded from the [proposed] 
Microgrid because of their very high capital costs which resulted in payback periods well 
beyond the replacement life of the batteries. Battery storage could be a valuable resource to (a) 
store off-peak power for use during on-peak periods; (b) reduce [the municipality/community] 
need to run their generator fleet, resulting in reduced emissions; (c) avoid power purchases 
during peak pricing (which may not be coincidental with [the municipality/community] peak 
needs); (d) solar energy storage during off-peak periods (holidays, off hours) (e) load shifting, 
and (f) provide additional voltage regulation during islanded operation. Battery storage systems 
have gained a lot of interest over the recent years as they continue to be implemented into 
commercial systems. The price of battery storage systems is predicted to drop significantly over 
the coming years with improving technology and economies of scale. RRT is currently involved 
in a battery storage system design in NYISO Zone J which could reveal application synergies.” 
[Feasibility Study #12] Establishment of a Municipal and School (“M & K”) Storage Program, 
sponsored by NYSERDA, NYPA, or other state agencies, would help “…lower the soft costs of 
storage and realize purchasing discounts for equipment and installation service by aggregating 
installations across multiple entities. This would help [municipalities/communities] and other 
government agencies across NY State conform further to the Governor’s Reformed Energy 
Vision and his mandate of meeting 50% of energy needs with renewable resources by 2030.” 
[Feasibility Study #12] 

• Local utilities or NYSERDA “…should consider providing microgrid energy credits and/or 
capacity payments (“MECs” or “MCAPs”), similar to renewable energy credits for renewable 
energy sources, to provide financial incentives for DERs that support microgrids and are not 
eligible under the Renewable Portfolio Standard. The MECs or MCAPs would be justified in 
light of the financial, societal and environmental benefits provided by microgrids.” [Feasibility 
Studies #4 and # 5] 

• Zonal capacity prices sometimes do not reflect the need for local peaking power. The proposed 
electric generation facility would reduce the need to dispatch the [local] liquid-fueled peaking 
plant…” “… and help reduce transmission constraints. However, the value of these benefits is 
not reflected in zonal capacity prices. As a result, the project would not be economically viable 
without a subsidy, or a PPA with PSEG-LI [in NYISO Zone K] with a fixed capacity payment 
that is more than the zonal capacity price.” [Feasibility Study #5] NYISO capacity payments  
for Zone K (Long Island) are far below the Net Cost of New Entry, [and] thus do not provide 
sufficient fixed cost recovery to render new projects financially viable based on market 
revenues alone.” [Feasibility Study #14]  

• “As part of REV development, the Transmission Service Charges (TSCs) paid by wholesale 
buyers, and stand-by and demand charges paid by retail customers, may need to be reconsidered 
and modified in the REV DER pricing. The REV framework includes a pricing mechanism to 
be applied to DER, called LMP+D. LMP component is based on the NYISO Locational 
Marginal Pricing. The “D” part of “LMP+D” should reflect the true impact and cost of DER 
(include those in the microgrid) on the distribution systems. Hence, it is expected that the “D” 
component is expected to cover all other costs or values not covered by the LMP, such as TSCs 
and stand-by and demand charges.” [Feasibility Study #5]  
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• “Engaged communities are important, but so too are realistic expectations of what a microgrid 
might include. Many communities expected dozens of facilities, or entire towns, to be included 
in the microgrid without understanding the limitations of the electrical and gas systems, the 
utility’s operation requirements, or simple cost feasibility. While the Project Team worked with 
each community to scope out and incrementally refine the facilities for inclusion, there is still 
much work to be done communicating the infrastructural realities of microgrid development. 
Setting expectations ahead of future microgrid initiatives will help communities begin with 
more concise and actionable goals for their community microgrids.” [Feasibility Study #27] 

• One applicant’s microgrid development team expressed the opinion that the Industrial 
Economics, Inc. (IEc) BCA methodology/IECModel “…in the case of larger microgrids,  
may overstate the costs of power quality disturbances. This is based on our understanding  
that the model assumes that electrically all the customers on the microgrid are powered from  
a common circuit. In larger microgrid projects that have multiple circuits…” “… a power 
quality disturbance on one circuit will not necessarily impact the customers on adjacent  
circuits. Also, as stated on page 7 of the IEc report, “the analysis of reliability benefits  
assumes that development of a microgrid would insulate the facilities the project would  
serve from outages of the type captured in SAIFI and CAIDI values11. The distribution  
network within the microgrid is unlikely to be completely invulnerable to such interruptions  
in service. This assumption will lead the BCA to overstate the reliability benefits the project 
would provide.” [Feasibility Study #12] 

• One applicant’s microgrid development team expressed the opinion that “…the IEc model  
does not measure or assess the impacts of outages during major storms (e.g., hurricane Gloria, 
Bob and Superstorm Sandy) or major system emergencies (e.g., Northeast blackout, Aug 2003). 
Per IEc BCA footnote No 2, in Appendix C, “the BCA employs metrics that exclude outages 
caused by major storms. The BCA classifies outages caused by major storms or other events 
beyond a utility’s control as ‘major power outages,’ and evaluates the benefits of avoiding such 
outages separately”. These major events will have different impacts based on the type of event, 
type of stakeholder and that stakeholder’s relationship to the microgrid project. In preparation 
for, during and after an event there [are] a multitude of costs that require an extensive amount  
of time to prepare for and restore to original, functional conditions. Long Island and other  
Tri-State utilities experienced the following issues during recent major storms (Hurricanes 
Gloria and Bob and Superstorm Sandy):  

o Duration of pre-outage preparation, outage, and post outage restoration of up to  
1-3 weeks (not 1-3 days);  

o Additional staff required to fix and operate the grid during outages;  
o Hotel and travel costs associated with utility staff from outside contractors, utilities etc.;  
o Post storm construction activities to either rebuild the systems in locations with significant 

damage or “return the system to normal” work such as replacing damaged poles and other 
damaged facilities that did not result in outages.” [Feasibility Study #12] 
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• “Scalability is governed by three factors. The structure of the electrical infrastructure…”  
“…is a key factor to expansion of the microgrid. At some point of expansion, it becomes 
necessary to link multiple feeders, and having proximate feeders of the same voltage and 
connected to desirable facilities is an important criterion. Second, widespread advanced 
metering infrastructure makes expansion far less complicated and allows for the selective 
disconnect of facilities that are not microgrid participants.” “Lastly, the larger the microgrid 
grows, the more switches and controls are needed to be installed, connected, and maintained  
for smooth islanding and grid-reconnect processes. In the aggregate, such infrastructure is  
costly and does not provide many direct returns. Utilities are also likely to push back if the 
microgrid grows to occupy significant portions of their infrastructure. To that end, the  
Project Team has worked diligently with the local utilities to find acceptable footprints  
that meet NYSERDA’s goals and respect the operational concerns of the utilities.”  
[Feasibility Study #27] 
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