

## NY-Sun Commercial and Industrial PV Incentive Program PROGRESS REPORT FORM

On the

This report must be submitted to NYSERDA twice a year, on or before the first Friday of May and the first Friday of October, for all not in Commercial Operation.

Application Track:	Application #:	System Size (kW-DC):	Anticipated Operation Date:
<input checked="" type="radio"/> Track 1 <input type="radio"/> Track 2			

Contractor Name: \_\_\_\_\_

Project/Customer Name: \_\_\_\_\_

Installation Address: \_\_\_\_\_

Describe Any Significant Anomalies or Delays:

Risk of Extension or Cancellation (choose one):

Low   
  Moderate   
  High   
  None

Please Explain if Other Than None:

Timeline Table:

Task	Projected Completion Date	Revised Completion Date	Actual Completion Date	% Completion To-Date
Finalize Design				
AHJ Permits Identified & applied for				
Approvals Received				
CESIR/CESIR Deliverables				
NYS Contract for Interconnection				
IOU Permission to Construct				
Equipment Delivered				
Construction Completed				
IOU Inspection Scheduled				
Commercial Operation Date				
PV Field Inspection Report				
System Production PBI Start Date				

By signing below, contractor attests that the information provided on this form, including all attachments, are true and correct to the best of the contractor's knowledge, and that applications have been submitted for all required jurisdictional permits and approvals.

Contractor Signature: \_\_\_\_\_

Date: \_\_\_\_\_

Print Name: \_\_\_\_\_

Upload this completed form and supporting documentation as a single pdf file in the Notes and Attachments section of your project in the NYSERDA online portal: <https://nyserda-portal.force.com/login>